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PART A - Project summary
A.1 Project identification
Programme priority Priority 4

Programme priority specific objective

SO 4.1 Improve institutional capacities to tackle major societal
challenges

DTP Project Code and Acronym

DREAM ROAD

Project title

Danube REgion for improved Access and eMpowerment of
ROmMA Development

eMS Project Number

383

Name of the lead partner organisation/original language

RIS, Raziskovalno izobrazevalno srediSce Dvorec Rakican

Name of the lead partner organisation/English

Research and Educational Centre Mansion Rakican

Project duration 30 months 0 days

Start date 01.07.2020

End date 31.12.2022

A.2 Project summary

Exclusionary dynamics of social inequality and poverty are mirrored in every aspect of daily life of Europe's 10-12 million Roma
people. In recent years, hope of progress has been shattered by hardened political discourse with particularly harsh impact on
Roma, living in overwhelmingly poor conditions on the margins of society and facing extreme levels of social exclusion. Shameful
persecution at national levels, underpinned with vows to root out and expel Roma, has shifted the conversation from the need
to improve a situation the minority has been condemned to, to questioning their right to inhabit areas they have made their
home. DREAM ROAD seeks to empower members of Roma communities to become agents of change. Participatory
development of novel interventions to enhance digital, information and functional literacy of Roma people and establishment of
broad alliances in their implementation are key results of the projects. Transferrable pilot implementations root in the
development of computer-supported collaborative learning labs as catalysts of knowledge, hands-on learning and digital access,
where members of overlooked and often failed communities can obtain skills and know-how to function as informed users and
equal members of society. Meaningful cooperation of Roma communities, public authorities and local communities is key in
achieving success in implementation of such community ecosystems. DREAM ROAD builds capacities of public bodies to better
cope with Roma issues through innovation and dialogue, providing community representatives with the know-how to achieve
lastig impact. The long-term objective is to create enduring and meaningful, transparent and interactive processes stimulating
mutual responsiveness of all societal actors. Transnational framework will allow for implementation of transferrable solutions,
tested in locally specific environments, which will serve as guidelines in future policymaking.
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Project budget summary

Programme Co-financing ERDF

Partner

Programme Co-financing

Contribution

Partner

Partner
Acronym

Country

ERDF

ERDF
Co-Financin
8(%)

Percentage
Of Total
ERDF

Public Contribution

Automatic
Public
Contributio
n

Public Own
Contributio
n

Total Public
Contributio
n

Private
Contributio
n

Total
Contributio
n

Total
Eligible
Budget

RIS,
Raziskovalno
izobrazevalno
sredisce
Dvorec
Rakican

RIS

SLOVENIJA

259,165.00

85.00 %

18.07 %

0.00

45,735.00

45,735.00

0.00

45,735.00

304,900.00

Ustav
socialnich
inovaci, o.p.s.

usl

CESKA
REPUBLIKA

151,147.00

85.00 %

10.54 %

0.00

0.00

0.00

26,673.00

26,673.00

177,820.00

Zala Megyei
Teruletfejlesz
tési
Ugynokség
Kozhasznu
Nonprofit Kft.

ZMTU

MAGYARORS
ZAG

119,654.50

85.00 %

8.34 %

14,077.71

7,037.79

21,115.50

0.00

21,115.50

140,770.00

Asociatia
Nevo
Parudimos

NEVO

ROMANIA

107,984.00

85.00 %

7.53 %

0.00

16,515.84

16,515.84

2,540.16

19,056.00

127,040.00

LleHTbp 3a
MeXzyeTHNY
ecku agnanor
n
TOoNepaHTHOC
T ,Amanune”

AMALIPE

Bb/ITAPAA
(BULGARIA)

99,662.50

85.00 %

6.95 %

0.00

17,587.50

17,587.50

0.00

17,587.50

117,250.00

Roma
Volkshochsch
ule
Burgenland

VHS Roma

OSTERREICH

154,173.00

85.00 %

10.75 %

0.00

0.00

0.00

27,207.00

27,207.00

181,380.00

Kulturalis
Kapcsolatoke
rt Alapitvany

ICRP

MAGYARORS
ZAG

93,729.50

85.00 %

6.53 %

11,027.56

0.00

11,027.56

5,512.94

16,540.50

110,270.00
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Centrum
spolocenskyc
ha
E’ng'og'c"y CSPS SAS SLOVENSKO 120,700.00 85.00 % 8.41 % 0.00[  21,300.00[  21,300.00 0.00|  21,300.00| 142,000.00
Slovenskej
akadémie
vied

Consiliul
Judetean HCC ROMANIA 115,387.50 85.00 % 8.04 % 0.00 20,362.50 20,362.50 0.00 20,362.50 135,750.00
Harghita

Mestna
obcina

Murska
Sobota

Agentia
Judeteana
Pentru
Ocuparea CCEA ROMANIA 119,297.50 85.00 % 8.32% 0.00 21,052.50 21,052.50 0.00 21,052.50 140,350.00
Fortei de
Munca
Covasna

Sub Total For Partners Inside 1,433,843.75 100.00 % 25,105.27 165,992.88 191,098.15 61,933.10 253,031.25| 1,686,875.00
Sub Total For Partners Outside 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00

MOMS SLOVENIJA 92,943.25 85.00 % 6.48 % 0.00 16,401.75 16,401.75 0.00 16,401.75 109,345.00
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Programme Co-financing IPA Il

Partner Programme Co-financing Contribution
Public Contribution
IPAII P t Privat Total Total
ercentage | Automatic . . rivate ota Eligible
Partner :carg::;r; Country IPAII Co-Financin| Of Total Public PUbI“E:W_“ Total ?b“bl_'c Contributio | Contributio Bu%get
g(%) IPAII Contributio Contrrl] utio ContrrlI utio n n
n
Kancelarija za
inkluziju RIO SERBIA 71,306.50 85.00 % 46.36 % 0.00 12,583.50 12,583.50 0.00 12,583.50 83,890.00
Roma
Centar za
Z:glﬂlj}goidmu KHC SERBIA 82,481.79 85.00 % 53.63 % 0.00 0.00 0.00 14,555.61 14,555.61 97,037.40
vestina
Sub Total For Partners Inside 153,788.29 - 100.00 % 0.00 12,583.50 12,583.50 14,555.61 27,139.11 180,927.40
Sub Total For Partners Outside 0.00 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00
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PART B - Project partners
B.1 List of Project Partners
R:' Name Acronym Country
LP |Research and Educational Centre Mansion Rakican RIS SI, SLOVENIJA
PP |Institute of Social Innovations usl CZ, CESKA REPUBLIKA
PP |Zala County Regional Development Agency Nonprofit Limited Liability Company ZMTU HU, MAGYARORSZAG
PP |Nevo Parudimos Association NEVO RO, ROMANIA
PP |Amalipe Center for Interethnic Dialogue and Tolerance AMALIPE ?BGU’LEGBKIR?:;)MH
PP |Roma Adult Education Organisation Burgenland VHS Roma |AT, OSTERREICH
PP |Institute for Cultural Relations Policy ICRP HU, MAGYARORSZAG
PP |Roma Inclusion Office RIO RS, SERBIA
PP |Know How Centre KHC RS, SERBIA
PP ﬁaeﬁggrs]ir;t?téwtizr;gi(?epubIic of Moldova of the Foundation Terre des hommes -ll\-/IDonova MD, MOLDOVA
PP |NGO Youth Space NYS UA, UKRAINE
PP |Centre of Social and Psychological Sciences Slovak Academy of Sciences CSPS SAS  |SK, SLOVENSKO
PP |Harghita County Council HCC RO, ROMANIA
PP |Municipality of Murska Sobota MOMS SI, SLOVENIJA
PP |Covasna County Employment Agency CCEA RO, ROMANIA
AP [Ministry of Labour, Family, Social Affairs and Equal Opportunities SI, SLOVENIJA
AP |Roma academic club SI, SLOVENIJA
AP |Zala County Roma Nationality Government HU, MAGYARORSZAG
AP |Berliste town RO, ROMANIA
AP [Caras Severin Scholastic Inspectorate RO, ROMANIA
AP [Kreativ Research association - center for media study and social research RO, ROMANIA
AP |Oravita town RO, ROMANIA
AP | Eftimie Murgu University from Resita RO, ROMANIA
AP [Professional High School of Agriculture St. George the Victorious ?BCEJ IFC]:,(IRFIQ?MQ
AP |Centre for community organising eastern Moravia CZ, CESKA REPUBLIKA
AP |Foundation Novi Sad 2021 - European Capital of Culture RS, SERBIA
AP [Zala County Self-Government HU, MAGYARORSZAG
AP [City of KoSice SK, SLOVENSKO
AP [Ecce Homo Sternberk CZ, CESKA REPUBLIKA
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Danube Transnational Programme

Partner Role In The Project

LP

Partner Name

RIS, Raziskovalno izobrazevalno sredisce Dvorec Rakican

Partner Name (English)

Research and Educational Centre Mansion Rakican

Partner Acronym RIS

Department /

Nuts 1d0 SI, SLOVENIJA

Nuts 1d2 SI03, Vzhodna Slovenija
Nuts 1d3 SI031, Pomurska

Postalcode City

9000 Murska Sobota

Street Streetnumber

Lendavska ulica, Rakican 28

Recover Vat

Home Page www.ris-dr.si
National Tax Number SI136541028
Partly

In accordance with the Value Added Tax Act, taxable persons that perform taxable and
exempt activities, do not have the right to deduction of the entire input VAT. RIS uses the
determined deductible proportion. Provisional deductible proportion for 2019 is 63%.

Type of Partner

regional public authority

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname Robert
Legal Representative Lastname Celec

Legal Representative Email

robert.celec@ris-dr.si

Legal Representative Telephone 0038625351896
Contact Person Firstname Tamara

Contact Person Lastname Muhic

Contact Person Email tamara@ris-dr.si
Contact Person Telephone 0038625351896
Legal Status public

Type of institution Non profit

Partner relevance

Research and Educational Centre Mansion Rakican (RIS) is a public institute, founded by
the Municipality of Murska Sobota. Firmly embedded in the local community, RIS is active
in the field of culture, research, education, innovation, tourism and carries out several
social programmes, while also cooperating with local community, national organisations,
service providers, business partners and other international organizations to use its
strategic position, as a dynamic and adaptable institution, to contribute to local
development. RIS is implementing numerous social programmes aiming at vulnerable
target groups. Three such programmes are intended for the local Roma communities: -
The ZZ ROM programme is an information and counselling programme, co-financed by
the Ministry of Labour, Family, Social Affairs and Equal Opportunities, based on the
Strategy for development of the Roma community in the Pomurje region until 2020. The
main goal of the programme is to ensure a higher quality lifestyle for the Roma
population in the Pomurje region. It is focused primarily on promotion of health and
improving prospects in areas of employment and entrepreneurship of Roma. - Project
"ROMSKI PROSTORI" aims to raise awareness among Roma children and young people in
the Pomurje region about challenges, difficulties and perils of unregulated living
conditions and illegal housing, as well as the importance of space as a shared value and
responsible behavior regarding housing, within Roma settlements and beyond. - Project
"Zaupaj si - Patja andi tute” (co-financed by the EU and the European Social Fund) is
aimed at Roma women exclusively. It uses the principle of social activation and offers
enhanced support and networking of different stakeholders with proper linkage to
existing welfare and employment policies, as well as various education and training
programmes, to reduce their social exclusion, enabling their active daily participation in
society.
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Organisational and territorial benefit

Based on the transferable nature of RIS's pilot action and gained knowledge due to LP
role, RIS will provide experience, support and feedback to other PP in implementing their
pilot actions, developing tools and trainings as well offer guidance relating to other
matters. Expected benefits: knowledge generation and transfer, practical application of
developed learning tools, furthering Roma integration by promotion of knowledge as a
value and a way to increase living standards and employment opportunities among
Roma. Strengthening the linkage between, Roma community, the public sectors and
general public. Linking relevant actors in the field of education, social work and local
governance on international level. The project represents an opportunity to learn, grow
and expand our interventions and programmes that are aimed at the Roma community.
Through pilot actions, developed tools and actions, RiS will be able to further empowering
members of the Roma community, thus benefiting a broader environment.

International project experience and
(if relevant) LP experience and
capacities

The organisation is well aware how important international cooperation is, therefore it
strives to develop projects that have a broader perspective while contributing to the local
environment ensuring durable presence/effect of results with added value. Project READ -
Reducing social exclusion through a creative approach to reADing (Erasmus +, KA2). The
READ project promotes reading and literacy among young people through creative local
activities, the involvement of educators, artists, youth centres, schools and libraries. The
local activities will help youngsters in developing their motivation towards reading by
interpreting books through arts (photography, theatre, drawing, etc.) Project Tell your
story (Erasmus+, KA2) - Tell Your Story aims at exploring the use of digital storytelling and
storymapping in education to contrast early school leaving. Motivating early school
leavers to re-enter lifelong learning and preventing young people at risk to prematurely
drop out of school or vocational education. Interreg SI-HU: BACK IN THE DAY (VP);
Interreg SI-HU: HORSE BASED TOURISM - HBT (PP) Interreg SI-AT: E-CARRIAGE 4CBST (VP);
Interreg SI-AT CASTLE ROAD (VP); Interreg SI-HR: LIVING CASTLES (PP); Due to experience
in leading bilateral projects and cooperating in other transnational project, RIS as LP has
sufficient knowledge to lead a project of such territorial and organisational width.

B.3 Project Partner

Project partner 2

Partner Role In The Project

PP

Partner Name

Ustav socialnich inovaci, 0.p.s.

Partner Name (English)

Institute of Social Innovations

Partner Acronym usl

Department

Nuts 1d0 €z, CESKA REPUBLIKA
Nuts I1d2 CZ06, Jihovychod

Nuts I1d3 CZ064, Jihomoravsky kraj
Postalcode City 664 51 Kobylnice

Street Streetnumber Na Navsi 218

Home Page www.socialni-inovace.cz
National Tax Number CZ26608529

Recover Vat no

Type of Partner

interest groups including NGOs

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname JiFi
Legal Representative Lastname Danes

Legal Representative Email

info@socialni-inovace.cz

Legal Representative Telephone 00420739511306
Contact Person Firstname JiFi
Contact Person Lastname Danes

Contact Person Email

danes@vellum.cz

Contact Person Telephone 00420739511306
Legal Status private
Type of institution Non profit
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Partner relevance

The organisation's work is oriented mainly towards socio-economically disadvantaged
areas - the areas of Jihomoravsky region and also whole Moravian territory. USI can bring
to the partnership more than 15 years’ experience with training and social innovation
activities in the Czech regions). Since its establishment in 2002, it has actively participated
in the acquisition of experience mainly in the following three areas: - Human resources
development - provides training, seminars, retraining programmes and infrastructure for
education; - Socio-economic cohesion of the region - supports social innovation activities,
social entrepreneurship, creation and development of enterprises (especially SMEs) and
their cooperation with non-profit and public sector; USI has experience in working with
social innovation aspects including involvement of local, regional and other different
stakeholders into the project implementation (e.g. local and regional public authorities,
SMEs, NGOs and other stakeholders). The objective of this approach is to involve all
relevant bodies in the development of this area in the long term and to positively
influence further development in the regional and national context, taking into account
economic, social and environmental benefits for the society. The second field of the
organisation's expertise is sustainable development issues. Institute of Social Innovations
provides consultation services and training for preparation of local social economic
development projects with respect of sustainability principles, employment, human
potential development and environment. USI will take part in all project activities and will
be responsible for the local, regional and national level activities in the Czech Republic.
USI will also organize one of the partnership meetings and will be activity leader of WP
Communication.

Organisational and territorial benefit

USI”s benefits from the project participation is the extension of organization's work,
advanced know-how and training tools developing current knowledge, better recognition
of our organization, transnational exchange of information, models and knowledge, but
most importantly learning and improving the involvement and cooperation of all relevant
stakeholders of the topic of Roma integration. The Roma in Moravia and generally in the
Czech Republic are often concentrated in the segregated local communities / quarters in
the bigger cities and towns. These communities have their own problems and needs
which are not solved or solved only partially. The top-down approaches of the public
authorities are often insufficiently effective and the administration divisions governed by
public authorities do not match such socially excluded localities / communities; do not
utilize local initiatives, NGOs, SMEs, local stakeholders and their cooperation. The debts,
the executions on salaries and other social benefits as well as the education level are the
most important obstacles to improve Roma employment, social inclusion and Roma life
as whole. We would like to focus on the policy influence related to the recent problems
such as legal issues affecting Roma situation related to the debts, executions, social
subsidies and its impact on the socially excluded persons, recent execution of Public
Procurement Act ( the public sector should take greater account of social impact when
preparing and awarding public procurements) or modification in the system of publicly
beneficial - subsidised jobs - so called “community service” to be more sustainable and
real performance of training habits for entering unsupported employment (recently, the
negative impact of this work is the segregation of the Roma and the creation of a habit of
abandoning the majority society and many workers return to the register at the labour
offices after completing such time-limited “community services.”

International project experience and
(if relevant) LP experience and
capacities

USI has implemented projects oriented on the creation of social incubation and social
innovations, Roma issues, sustainability, SMEs and social enterprises development. List of
relevant projects: - RARE - Changing Discourses, Changing Practices: The Roma as Human
Resource (Danube Transnational Programme, 2017 - 2019, Partner). Project aimed to
tackle Roma employment and policy issues. - SENTINEL - Advancing and strengthening
Social Enterprises to maximize their impact in the economic and social sector of Central
European countries (Interreg CENTRAL EUROPE, 2017 - 2020, Partner). Support to local
development initiatives and social entrepreneurs through specifically tailored
instruments. - CEEM - Central Environmental and Energy Management as a kit for survival
(Operational Programme Central Europe, 2013 - 2015, Partner). Support to local
development initiatives and social entrepreneurs through specifically tailored
instruments. The project aimed to promote corporate social responsibility and to foster
durable change of environmental friendly production and behaviour of SMEs.
http://www.ceemproject.eu. - Fit 4 Work” - Innovative measures financed under Article 6
of ESF regulation (European Social Fund, 2012 - 2014, Partner). The project aimed to tailor
working package for the people in the age group 55+. - Entrepreneurship Acceleration
Scheme for Youth (Erasmus+, 2017 - 2019, Partner); Social Innovators Programme
(Erasmus+, 2014 - 2015, Partner). Both projects focused on building of the social
economy sector and to support young people towards social entrepreneurship and social
innovations creation. - Mobile Centers of Employment Counselling (Operational
Programme Employment, ESF, 2017 - 2019). Integration of long-term unemployed
through the activities tailored according to the individual needs. - Project no.
CZ.1.04/5.1.01/77.00384 supported from the Operational Programme Human Resources
and Employment (ESF), Priority 5 Transnational Cooperation.

Project partner 3
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Partner Role In The Project

PP

Partner Name

Zala Megyei Terlletfejlesztési Ugyndkség Kozhasznli Nonprofit Kft.

Partner Name (English)

Zala County Regional Development Agency Nonprofit Limited Liability Company

Partner Acronym

ZMTU

Department -

Nuts Id0 HU, MAGYARORSZAG
Nuts 1d2 HU22, Nyugat-Dunantul
Nuts Id3 HU223, Zala

Postalcode City

8900 Zalaegerszeg

Street Streetnumber

Kosztolanyi Dezsé u. 10

Home Page

www.zala.hu

National Tax Number

22253323-2-20

Recover Vat

no

Type of Partner

sectoral agency

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname Jozsef
Legal Representative Lastname Bali

Legal Representative Email

bali.jozsef@zalaispa.hu

Legal Representative Telephone

+36 92500 711

Contact Person Firstname

Veronika

Contact Person Lastname

Karpati

Contact Person Email

karpati.veronika@zalamegye.hu

Contact Person Telephone

+3692500714

Legal Status

public

Type of institution

Non profit

Partner relevance

The Zala County Regional Development Agency Nonprofit Ltd. (ZMTU) was established in
2008 in south-western Hungary, based in the county’s capital Zalaegerszeg. ZMTU is an
organisation owned by the Zala County Self-Government. The aim of the agency is to
enhance the harmonisation of regional and rural development tasks in Zala county and to
assist the work of the Zala County Self-Government in defining the long-term
development directions and objectives for the county, and in the planning and
implementation of the necessary tools and measures for achieving these objectives.
According to the deed of foundation ZMTU promotes the employment and qualification
of the disadvantaged people in the labour market, facilitates the equal opportunity of
disadvantaged groups and provides activities related to the national and ethnic minorities
living in Hungary. The ZMTU supports the work of the Zala County Self-Government in
defining the tasks and directions of the three national minority municipalities in the
county (Croatian, German, roma minorities), actively contributing to the results of the
different activities, like trainings, events targeting for preserving the minorities’ traditions
and cultural values.

Organisational and territorial benefit

With the successful project implementation ZMTU can get a deeper view to the general
situation and real needs of the roma minorities in the county. With strengthening of the
capacities and modelling of the operational schemes and existing good practices in other
regions the regional economy and employment situation could be improved. The
participating colleagues in the project can get professional experiences, which will help
them to get to know the roma minorities’ problems and challenges on county/regional
level. In the long run due to the successful project implementation we will be able to
reduce the unemployment caused by the lack of information and functional literacy. With
the new and smart training and learning methods, with the pilot actions planned in the
project we can offer higher educated roma people.
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(if relevant) LP experience and
capacities

International project experience and

Zala County Regional Development Agency Nonprofit Ltd. (ZMTU) participated in several
successfully implemented projects which are financed from CBC and different national
operational programs. The CBC projects: LAMAPROM - funded by Slovenia-Hungary CBC
JointPlanningCode - funded by Hungary-Croatia CBC DravaGEO - funded by
Hungary-Croatia CBC ZMTU has been actively supporting and participating in the
implementation of WomenPuls project funded by Austria-Hungary program focusing of
equality of women working in the public sector and a national project (funded by Human
Resources Development Operational Program) focusing on disadvantaged target groups
(roma minorities, women, disabled, elderly, people and people living in extreme poverty),
cooperating in the project activities like events, platform establishment, cooperation
networks, mapping of horizontal and local processes. ZMTU has the necessary financial
and operational capacity, experience in project management and professional skill for
implementing the Dream Road project.

Project partner 4

Partner Role In The Project

PP

Partner Name

Asociatia Nevo Parudimos

Partner Name (English)

Nevo Parudimos Association

Partner Acronym NEVO

Department

Nuts 1d0 RO, ROMANIA

Nuts 1d2 RO42, Vest

Nuts I1d3 RO422, Caras-Severin

Postalcode City

320085 Resita

Street Streetnumber

Piata Traian Vuia, Corpul E 1-4

Home Page www.nevoparudimos.ro
National Tax Number 24157950
Recover Vat no

Type of Partner

interest groups including NGOs

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname Florica
Legal Representative Lastname Jurj

Legal Representative Email

nevoparudimos@yahoo.com

Legal Representative Telephone 0040355429351
Contact Person Firstname Lilla
Contact Person Lastname Horvath

Contact Person Email

nevo.mobilities@gmail.com

Contact Person Telephone 0040738845447
Legal Status private
Type of institution Non profit
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Partner relevance

The organisation was established as an answer to existing problems, the main target
being the diminution of the economic, social or educational discrepancies, targeting
especially the Roma communities in Caras-Severin County, over 90% of the Nevo
Parudimos projects are targeting the Romanian citizens of Roma origin. At present, Nevo
Parudimos is an outstanding partner, including the European Commission or the Open
Society Foundation, and the projects are no longer made to survive the association but to
implement the planned activities. Over the last 3 years, the organisation is lobbying and
advocating in national and international level regarding Roma funding. Special work has
been done on rural development, focusing on the Leader Program, and at the
international level by addressing the CLLD (Local Local Development or Local
Development under Community Responsibility). There have been several meetings with
the European Commission authorities lobbying for the Roma to become a priority in
future funding. In 2016, through the meetings organized with the National Federation of
LAGs in Romania, the idea to include in the local development strategies concrete
measures, budgeted to solve the problems faced by the Roma, was promoted. As a result
of this activity, 20 million € is currently available in the Leader Program for problems
faced by the Roma. In 2016, with the support of Nevo Parudimos, the first Roma Roma
meeting in Romania, titled the Youth Roma Forum, was successfully executed. The
organisation is developing the capacity of Roma communities in Caras-Severin by: -
developing a network of Roma leaders and young people in the county; - collaboration
with local authorities in towns with significant number of ethnic Roma; - involvement in
structures at county level concerning ethnic Roma, offering full support to the Roma
associations and to those that work in the social field in Caras-Severin county. to develop
activities addressing the Roma community.

Organisational and territorial benefit

NEVO will benefit from participating by developing organizational capacity through:
further training of staff and volunteers of the association, developing its partner network,
joining national and international networks operating in the same field. Moreover, the
organisation is benefiting from gaining advanced know-how and training tools,
developing current knowledge, better recognition of our organization, transnational
exchange of information, models and knowledge, but most importantly learning and
improving the involvement and cooperation of all relevant stakeholders of the topic of
Roma integration.

International project experience and
(if relevant) LP experience and
capacities

2019 - European Remembrance and Solidarity - Our Right to Remember! Strategic
Partnership for Monitoring and Evaluation of Roma Programs 2018 2018 - Volunteering
for a smile (EVS programme) 2018 - Realms of Death - Remembrance about the Porajmos
in Eastern Europe (Europe for citizens) 2015 - Act Intercultural - International youth
exchange (Erasmus +) 2009 - Learning together - Roma in Europe (Gruntvig programme)

Project partner 5

Partner Role In The Project

PP

Partner Name

LleHTbp 3a MeXayeTHNYeCcKn ANanor 1 TonepaHTHocT ,Amanune”

Partner Name (English)

Amalipe Center for Interethnic Dialogue and Tolerance

Partner Acronym AMALIPE

Department

Nuts Id0 BG, Bb/ITAPAS (BULGARIA)

Nuts 1d2 BG32, CeBepeH LieHTpaneH (Severen tsentralen)
Nuts 1d3 BG321, Bennko TepHoBo (Veliko Tarnovo)
Postalcode City 5000 Veliko Turnovo

Street Streetnumber Samuil Str. 4

Home Page www.amalipe.com

National Tax Number 104590738

Recover Vat no

Type of Partner

interest groups including NGOs

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname Deyan
Legal Representative Lastname Kolev

Legal Representative Email

Deyan_kolev@amalipe.com

Legal Representative Telephone 00359888681134
Contact Person Firstname Teodora
Contact Person Lastname Krumova

Contact Person Email

office@amalipe.com
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Contact Person Telephone 00359 62 600224
Legal Status private
Type of institution Non profit

Partner relevance

Amalipe is the biggest Roma organization in Bulgaria. It plays a central role in
implementing fieldwork activities for Roma educational integration in the entire territory
of Bulgaria and advocating for Roma integration before Ministry of Education and the
other state institutions. It has its representatives in the Monitoring Committees of the
Human Resources Development OP, Education and Science for Smart Growth OP, and the
Partnership Agreement. Amalipe is member of the European Roma Platform. Amalipe’s
strengths are: - strong school network we are working with: 280 schools all over Bulgaria
have signed contract with Amalipe and work together for decreasing the early School
leaving of Roma and introducing intercultural education ; - strong community network,
i.e. Roma activists groups at grass-root level we are working with. The organization has
Network of moderators and educational mediators as well as Network of parental clubs
in more than 200 places. In addition, we have Network of Roma community volunteers
with more than six hundred members.

Organisational and territorial benefit

The project fully fits and further develops two of the main approaches used by the
educational program of Center Amalipe: linking education and schooling with Roma
families and community environment and introducing modern learning methods, based
on internet and modern technologies. Thus the program will contribute for our main
educational activities which we are applying in 283 schools allover Bulgaria. In addition,
the project will help the mutual exchange of products between the partners and Amalipe
and vice versa . The main benefit for Amalipe will be the possibility to influence the
present/future EU or national programmes and calls aiming at integration and inclusion,
as Amalipe representatives are members of Monitoring Committees of the main ESF and
ERDF co-funded operational programs in Bulgaria. Also, Amalipe will build on Dream road
project results (good practices, pilot actions, policy recommendations) in its future
projects. Dream Road will also be a perfect opportunity to develop Amalipe network with
Partners from the Danube Region. The project products will be used by a broad number
of local communities and schools on the territory of entire Bulgaria. It will contribute to
closing the gaps between schooling/ learning and Roma families and in this way
increasing the educational level an integration of Roma. On the long term, the main
benefit will be of both the Roma and non-Roma society of BG: the Roma community and
especially the youths will be activated and organized as active stakeholder in the efforts
for Roma integration; the stereotypes towards Roma will decrease and public support for
Roma integration will increase; educational opportunities for Roma will be opened. The
capacity of public authorities to work in Roma community as well as their understanding
about the importance to undertake Roma integration targeted measures will raise
significantly. They will establish strong partnership with Roma community leaders and
NGOs.

International project experience and
(if relevant) LP experience and
capacities

Amalipe has thorough experience in being partner or lead partner in EU projects: * To
touch the untouchable: combating traditional and new anti-Roma stereotypes
(Fundamental Rights and Citizenship Program, 2011-12, LP). The project aimed to fight
traditional and new anti-Roma stereotypes among educational, social and health field
workers in Bulgaria, Romania and the Netherlands, and fostered mutual understanding
and an intercultural dialogue between Roma communities and field workers.
http://amalipe.com/index.php?nav=projects&id=54&lang=2 « Promoting social inclusion
of young people in marginalised rural communities (PROGRESS, 2011-2013, LP). The
overall project objective was to combat the social exclusion of young people from
marginalized Roma rural communities in Bulgaria, Romania and Macedonia through
developing and testing innovative community based services.
http://amalipe.com/index.php?nav=projects&id=57&lang=2 « PAIRS (South-East Europe
Programme, 2012-2014, Partner). The project collected good examples of sectoral and
local polices that served effective inclusion of Roma communities in eight countries, and
provided a platform for international exchange of knowledge and expertise in order to
facilitate the inclusion of the Roma minorities throughout the region.
http://amalipe.com/index.php?nav=projects&id=70&lang=2 « RARE - CHANGING
DISCOURSES, CHANGING PRACTICES: THE ROMA AS HUMAN RESOURCE is financed by
INTERREG Danube 2014 - 2020. It aims to enhance the capacities of and cooperation
among actors having a place in the labour market participation of Roma in order to better
exploit their economic potential. RARE Partners define the prerequisites of effective
institutional cooperation, elaborate and test innovative intervention models for labour
market inclusion and develop convincing economic argumentation for such interventions.
(2017 - 2019)
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Danube Transnational Programme

Partner Role In The Project

PP

Partner Name

Roma Volkshochschule Burgenland

Partner Name (English)

Roma Adult Education Organisation Burgenland

Partner Acronym VHS Roma
Department

Nuts 1d0 AT, OSTERREICH

Nuts 1d2 AT11, Burgenland (AT)
Nuts I1d3 AT113, Sudburgenland

Postalcode City

7400 Oberwart

Street Streetnumber

Raingasse 9B

Home Page

www.vhs-roma.eu

National Tax Number

38-141/0604

Recover Vat

no

Type of Partner

education/training centre and school

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname Horst
Legal Representative Lastname Horvath

Legal Representative Email

office@vhs-roma.eu

Legal Representative Telephone

0043 664 3581489

Contact Person Firstname

Andreas

Contact Person Lastname

Lehner

Contact Person Email

a.lehner@mac.com

Contact Person Telephone

0043 664 5341752

Legal Status

private

Type of institution

Non profit

Partner relevance

Our organization has developed educational materials (analoque and digital) concerning
Roma issues which are used in schools nationwide. We have also developed various
exhibitions which have been shown in lots of schools, museums and adult educational
organizations in Austria, as well as at the Austrian Parliament in Vienna and at the
European Parliament in Brussels. The website ,Roma2000”
(http://www.burgenland-roma.at) gives an overview about history, culture and society of
Burgenland Roma for adults as well as for children. Every year we organize a conference
about important and current topics with participation of international scientists. We work
in cooperation with the Austrian Federal Ministry of Education, Science and Research,
several universities, schools and other adult educational organizations, as well as with all
Austrian Roma Organizations and museums.

Organisational and territorial benefit

The organisation will benefit by acquisition of transferable forward-looking skills. Gaining
new knowledge and skills (staff members); Strengthening and developing its partner
network.

International project experience and
(if relevant) LP experience and
capacities

We have not participated in EU funded projects until now. As we have been working on
projects continuously since 1999. The Roma VHS manages projects of various extents and
different aims. We have 20 years of experience in organizing significant scientific
conferences. The Roma VHS is part of the the largerst adult educational institution in
Austria, the Osterreichische Volkshochschulen (Association of Austrian Adult Education
Centres).

Project partner 7

Partner Role In The Project

PP

Partner Name

Kulturalis Kapcsolatokert Alapitvany

Partner Name (English)

Institute for Cultural Relations Policy

Partner Acronym ICRP

Department

Nuts 1d0 HU, MAGYARORSZAG

Nuts 1d2 HU10, K&zép-Magyarorszag
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Nuts I1d3

HU101, Budapest

Postalcode City

H-1131 Budapest

Street Streetnumber

Gyongyosi utca 45. 8/3.

Home Page www.culturalrelations.org
National Tax Number 18593602141
Recover Vat no

Type of Partner

interest groups including NGOs

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname Katalin
Legal Representative Lastname Ludvig

Legal Representative Email

institute@culturalrelations.org

Legal Representative Telephone 0036205725972
Contact Person Firstname Andras
Contact Person Lastname Lorincz

Contact Person Email

institute@culturalrelations.org

Contact Person Telephone 0036205725972
Legal Status private
Type of institution Non profit

Partner relevance

Founded in 2012, The Institute for Cultural Relations Policy is a non-governmental and
non-profit organisation fostering scientific education and public discourse regarding
cultural relations policy. The institution is based in Budapest, Hungary. ICRP focuses on
global intercultural dialogue and forms of cooperation between intra-cultural entities,
aiming to promote the protection of International Human Rights and recognition of
cultural diversity and heritage in an interdependent world. Hungary's geographical
location and its great accessibility in the middle of Europe make it possible for ICRP to
serve as a meeting point to facilitate the public exposure of the perspectives and interests
of different communities, governments, international organisations, NGOs, businesses,
scholars, thinkers and common citizens, in the hope that this will contribute to the
evolving process of the dialogue among civilizations through cultural diplomacy. Our
strategy is to develop a diverse range of educational events that faciliates the better
understanding of new approaches to international relations. We encourage our partners
to build cooperation committed to the development of intercultural and intracultural
understanding and respect. ICRP's partnership strategy focuses on the creation of an
international research and academic network which could strengthen and expand the
dialogue among civilizations through cultural diplomacy. As the ICRP has recently
dedicated much of its efforts to international human rights protection and conflict
resolution, the organisation initiated a series concerning such rights and freedoms. The
volumes of Human Rights Issues Series are focusing on diverse topics regarding universal
human rights and civil liberties. Each volume concentrates on current changes in the
application of such rights both in national and international level as well as its effects on
international relations.

Organisational and territorial benefit

Dialogue of civilizations and cultural diplomacy can serve as new tools in intercultural
relations. As international role of sub-national regions emerging, identity politics become
more relevant. ICRP is aware that identity preservation is an aim and instrument at the
same time. We believe it serves international peace and stability in the future. Moreover,
lack of data and, consequently, the inadequacy of evaluation and monitoring tools, have
been a major obstacle in designing and implementing policies explicitly targeting the
marginalised Roma. By participating in the project, we will gain new knowledge and
co-develop innovative solutions for issues related to the inclusion of the Roma
community.

International project experience and
(if relevant) LP experience and
capacities

The ICRP is organising projects (meetings, seminars, trainings) funded by international
programmes for education, training and youth. The aim of these project is to support
skills development and provide international mobility opportunities for young people.
ICRP Projects are implemented in cooperation with the organisation’s affiliates and
partners. Under migrants’ perspective (2019, Erasmus+ KA1 youth exchange) Eastern
Europe Open Boundaries - international forum (2018, Erasmus+ international forum) Can
I come in? Sharing tools for effective inclusion of young migrants (2017, Erasmus+ KA1
youth exchange) Culture as a tool for conflict resolution (2017, Erasmus+ KA1 youth
exchange) Project development for social transformation (2016, Erasmus+ KA1 training
course)
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Partner Role In The Project

PP

Partner Name

Kancelarija za inkluziju Roma

Partner Name (English)

Roma Inclusion Office

Partner Acronym RIO
Department

Nuts 1dO RS, SERBIA
Nuts 1d2 RSO0, Serbia
Nuts Id3 RS000, Serbia

Postalcode City

21000 Novi Sad

Street Streetnumber

Bulevar Mihajla Pupina 25

Home Page http://inkluzijaromavojvodina.rs
National Tax Number 104587170
Recover Vat yes

Type of Partner

regional public authority

Co Financing Source IPAII
Co Financing (%) 85.00
Legal Representative Firstname Milos
Legal Representative Lastname Nikoli¢

Legal Representative Email

inkluzija.roma@gmail.com

Legal Representative Telephone

00381 604514455

Contact Person Firstname

Ljiljana

Contact Person Lastname

Mihajlovi¢

Contact Person Email

inkluzija.roma@gmail.com

Contact Person Telephone +381638111531
Legal Status public
Type of institution Non profit

Partner relevance

The Roma Inclusion Office was founded in order to improve the position of Roma in the
field of education, employment, health, housing, human and other rights, as well as to
create conditions for Roma inclusion in all spheres of social, public and political life. Main
activities of the organisation include - Implementation and of the Roma Integration
Strategy and implementation of action plans on the territory of the Province; -
Coordination of various Roma integration projects involving individual line Provincial
Secretariats; - Coordination with the National Council of the Roma National Minority, the
Roma Integration Council in the Province and with relevant organizations and bodies at
the international level; - promotion of women's and human rights of Roma; - monitoring
the implementation of the Roma integration process; - performing professional and
administrative-technical tasks related to the implementation of certain projects and
monitoring their implementation; - preparation of analytical documentation for planning
and programming of activities related to Roma integration in the Province; - cooperation
and consultation with governmental and non-governmental organizations and bodies in
the field of Roma integration and improvement of their position; - implementation of
projects based on the objectives defined in the Roma Integration Strategy and action
plans; - coordinating the implementation and implementation of national and
international programs for the integration and promotion of the status of the Roma; -
organizing seminars, consultations, round tables on issues related to Roma integration
activities; - information and documentation activities and keeping records regarding the
integration of Roma in the territory of the Province; - monitoring and gathering
information regarding measures taken in SCG and other countries to advance
professional work on Roma integration.

Organisational and territorial benefit

We would like to emphasise the need for cooperation between all the municipal
institutions, government, and NGOs in solving the problems of education and health
status. We are of the opinion that education of Romas is the healthiest way of integration
into the society. It is necessary to form a nucleus of young Roma enthusiasts who will
create programmes for the most successful integration of Romas, assisted by Roma
NGOs and government structures.

International project experience and
(if relevant) LP experience and
capacities

We have not participated in EU funded projects until now.
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Project partner 9

Partner Role In The Project

PP

Partner Name

Centar za proizvodnju znanja i vestina

Partner Name (English)

Know How Centre

Partner Acronym KHC
Department

Nuts 1dO RS, SERBIA
Nuts Id2 RSO0, Serbia
Nuts Id3 RS000, Serbia

Postalcode City

21000 Novi Sad

Street Streetnumber

Bulevar Jovana Ducica 25

Home Page WWW.CPzV.org
National Tax Number 107476298
Recover Vat yes

Type of Partner

interest groups including NGOs

Co Financing Source IPAII

Co Financing (%) 85.00
Legal Representative Firstname Jelena
Legal Representative Lastname Avramov

Legal Representative Email

jecaavramov@gmail.com

Legal Representative Telephone

00381 213006664

Contact Person Firstname

Bogdanka

Contact Person Lastname

Tasev Perinovic

Contact Person Email

boba.perinovic@gmail.com

Contact Person Telephone

00381 653714555

Legal Status

private

Type of institution

Non profit

Partner relevance

KHC Mission is to develop communities towards inclusion of vulnerable groups through
establishing and developing innovative services. We strive to increase visibility and
participation of marginalized groups in the field of social and economic policy, through
empowerment of local community actors-civil society organizations, authorities and
institutions. Our work is organized in 3 pillows/programs: 1. Program for Children and
Family with goal to innovate existing and initiate new systems of support to children and
families on a local and national level 2. Roma Program with goal to contribute to
protection and improvement of Roma position 3. Youth Program with goal to contribute
to better position of youth We implement advocacy activities at local level and our
members leaded many local strategic processes (local action plans for Roma), provincial
(Roma Inclusion Office Strategy). Our experts were engaged in the process of preparation
of the first National strategy and action plans for Improving position of Roma in Serbia
and Action Plans. We hold membership in the Managing Board of the national Network of
Associations for Children-MODS managing thematic group in the field of poverty and
social exclusion of marginalized children. Know How Center is also member of Standing
Conference of Roma Association of citizens - League of Roma, national coalition of Roma
associations where takes part in national and EU advocacy for Roma inclusion. Thanks to
cooperation with local Roma coordinators in Serbia, we have access to information about
local contexts in various locations in Serbia.
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Organisational and territorial benefit

The envisaged location of the action is Autonomous Province of Vojvodina, Republic of
Serbia. * Project learning is a very important part of the project management. It is
essential to our development of research skills, intelligent behaviours and thinking
strategies. In project work, we will jointly undertake the creation, execution and finished
production of an pilot actions/reviews/survey/etc. « KHC is willing and expecting to learn
more, establish new partnerships and connections, as well as raise capacities and
experiences particularly related to the: Advocacy and efforts to facilitate the effective
exercise of existing rights of vulnerable groups; Monitoring and promote European values
and standards as well as standards and values defined in the documents of the UN,
Council of Europe and other relevant intergovernmental and international organizations
and bodies; Media campaigns and awareness-raising campaigns, organizing activities,
exhibitions and events; Provision of the support to institutions, organizations and
businesses in the design, implementation, monitoring and evaluation of projects,
programs, plans and strategies; and continuously promote the application of best
practices in line with European standards in all sectors and areas related to the inclusion
of vulnerable groups * Expectation of the institutional sustainability, after project results
are completed, of the processes and mechanisms developed by the project action is
based on the fact that key bodies will be involved as target publics in the project
implementation and during the project implementation it is planned to advocate for their
further ownership on the established coordination for Roma social inclusion issues. At
the local level, it is expected that good-practice models developed through project will
continue to influence on future beneficiaries’ practice, especially those directed for
improving Roma employment opportunities, as priorities for the better quality of life.

International project experience and
(if relevant) LP experience and
capacities

KHC has been implementing various activities on social inclusion of Roma from its
establishment: « Empowerment for Making the Most of EU Funds for Roma in Vojvodina,
with OSI Budapest. Project generation facility within this project has assisted the final
beneficiaries to develop relevant projects for EU/bilateral funds and by the end of 2015
we supported more than 80 Roma NGO-s which increased their expertise in raising funds,
and also are better recognized as partner at local and national level (2013-2016); *
Strengthening of young Roma Families in Serbia, in partnership with ADRA Serbia
organization, funded by the German BMZ (from 2017); * RARE - Changing Discourses,
Changing Practices: The Roma as Human resource - implemented under the Danube
Transnational Program, in cooperation with 13 organizations and institutions from 6
countries in Danube region (from 2017 to 2019); - EU funded, international project; « ECEC
- Early Childhood development Program in Function of Preventing Drop-out and Increase
of Education Attainment of Roma Children in Novi Sad, funded by the EU IPA 2013
Development of Effective Community Services in the Area of Education and Social Welfare
at the Local Level (from 2017 to 2019); * Local Voices for Improved Inclusion - Funded by
EU Support to Roma Inclusion - Strengthening Local Communities Towards Roma
Inclusion (2019 - 2020). KHC has three permanent employees and 27 contracted
associates and 30 volunteers. Our human resources are well networked, competent, have
extensive experience in communication with both, beneficiary population and
policy/decision makers. We in many cases act as link between policy makers and final
beneficiaries, but also between government and civil society. Members of the Center are
certified trainers and work as consultants with many national and international agencies
and organizations (Tim TRI Civic Initiatives, SCTM, TACSO Serbia, UNDP, OSCE...).

Project partner 10

Partner Role In The Project

PP

Partner Name

Reprezentata in Republica Moldova a Fundatiei Terre des hommes Lausanne - Elvetia

Partner Name (English)

Representation in the Republic of Moldova of the Foundation Terre des hommes
Lausanne - Switzerland

Partner Acronym TDH Moldova
Department

Nuts 1d0 MD, MOLDOVA
Nuts 1d2 MDO0O, Moldova
Nuts 1d3 MDO000, Moldova

Postalcode City

MD 2009 Chisinau

Street Streetnumber

Nicolae lorga Street 6

Home Page https://tdh-moldova.md
National Tax Number 1012620009625
Recover Vat yes

Type of Partner

interest groups including NGOs

Co Financing Source

ENI-MD

Co Financing (%)

85.00
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Legal Representative Firstname Elena
Legal Representative Lastname Madan

Legal Representative Email

elena.madan@tdh.ch

Legal Representative Telephone

00373 22238039

Contact Person Firstname

Elena

Contact Person Lastname

Madan

Contact Person Email

elena.madan@tdh.ch

Contact Person Telephone

00373 22238039

Legal Status

public

Type of institution

Non profit

Partner relevance

Tdh Moldova represents the leading Swiss organization for child aid - Terre des hommes
Lausanne - since 2004. Tdh Moldova works to reduce vulnerability and strengthen the
protection of children affected by migration; works to strengthen children’s access to
their rights in the juvenile justice system by promoting a restorative approach; and works
to build protection and prevention capacity of child protection institutions, professionals,
as well as individuals with rights, such as children, families and communities ensuring
that all children in Moldova benefit from a system that can ensure their survival,
protection, development and participation, with a specific focus on the most vulnerable
children. For almost ten years, Tdh Moldova is focusing on ensuring respect for the right
to equality and non-discrimination of ethnic minorities in Moldova, notably Roma
minorities. Tdh Moldova is building sustainable community partnerships to support the
rights of persons belonging to minorities in Moldova, working especially with children and
women and targeting those with the greatest needs for support in order to achieve real
change in ensuring their right to identity and protection from discrimination. Tdh is
mobilizing Roma community members to take an active role in changing their own as well
as public perceptions concerning their socio-cultural and legal rights, including access to
education, social benefits, employment and local protection systems. Tdh Moldova is
working at central and local levels, building capacities for multi-agency stakeholders, but
also families, children and community members. Tdh Moldova has also worked to make
the school a more child-friendly space for Roma families, by training professionals to
ensure that Roman children are better integrated in schools, by setting safe spaces for
children like Ludotecas or empowering Roma parents with positive parenting skills.

Organisational and territorial benefit

First of all, by participating in this project, Tdh Moldova will benefit from knowledge
sharing with partners involved in the project. Second, it is an opportunity to bring best
regional/national practice for Roma community inclusion to Moldova as well. Being part
to a trans-regional project is always enriching, as it brings synergies to a whole region
allowing networking, exchanges and mutual support. Moldova, being outside of the
European Union, does not often benefit from this kind of trans-national projects.
Therefore, it is an opportunity to learn, grow and expand our interventions related to
empowering members of the Roma community. It is also an opportunity to strengthen
our previous interventions in the field and follow-up closely on current developments.

International project experience and
(if relevant) LP experience and
capacities

Tdh Moldova has previously implemented several EU-funded projects, related to Roma
inclusion but also other topics. Tdh Moldova has been working with EU funding since
2013. Tdh Moldova has even received in 2018 a price from the EU Delegation to Moldova
for the best implemented project in the area of Good governance and Democracy:
https://tdh-moldova.md/index.php?pag=news&id=649&rid=606&I=ro . Tdh Moldova is
also part of an international project - the Child Protection Hub for South East Europe
‘ChildHub’ www.childhub.org - implemented with 22 partners in 9 countries, including
Moldova. Tdh Moldova operates on annual budgets ranging from 500,000-1m. CHF. Usual
donors include SDC, EU, ADA, UN agencies, OSCE, bilateral donors such as the Dutch or
Canada Governments, Swiss Cantons such as Canton Zurich and private donors such as
the Oak Foundation and Medicor Foundation. During its presence in Moldova, Tdh has
established long-lasting partnerships with all relevant public authorities at central and
local level. Registered as a local Foundation, Tdh office in Moldova employs a team of 15
child protection specialists, trainers, project managers, communication and M&E
specialists, legal experts, finance and administration specialists. Tdh office in Moldova is
led by a local country director, operates in English, Romanian and Russian languages, and
regularly co-operates with national and international advisors, consultants and analysts.
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Partner Role In The Project

PP

Partner Name

IO «MpocTip monogi»

Partner Name (English)

NGO Youth Space

Partner Acronym NYS

Department /

Nuts 1d0 UA, UKRAINE

Nuts 1d2 UAO03, Zakarpatska Oblast
Nuts I1d3 UAO030, Zakarpatska Oblast

Postalcode City

88000 Uzhhorod

Street Streetnumber

Legotskoho 46

Home Page http://molod.s-host.net/
National Tax Number 39219185
Recover Vat no

Type of Partner

interest groups including NGOs

Co Financing Source ENI-UA
Co Financing (%) 85.00

Legal Representative Firstname Mykola
Legal Representative Lastname Siusko

Legal Representative Email

youthspaceukraine@gmail.com

Legal Representative Telephone +380665309385
Contact Person Firstname Ernest
Contact Person Lastname Samosonchyk

Contact Person Email

ernestsamsonchyk@gmail.com

Contact Person Telephone 00380508365980
Legal Status public
Type of institution Non profit

Partner relevance

The youth organization is located in Uzhhorod, on the international edge of Western
Ukraine, and was founded in May, 2014. The NGO Space of Youth is a voluntary,
non-profit-making association of individuals to promote the development of civil society
and is active in following fields: -protection of the rights and interests of young people
-youth activation at the regional, national and international levels; -creating new
opportunities for personal, social, economic, creative, cultural and other development
-youth self-realization and demonstration of their abilities in all possible directions and
industries; -propaganda and dissemination of progressive ideas and outlook among the
youth, -the satisfaction and protection of interests of its members. Moreover, NGO Youth
Space works in specific sections: Protection of human rights - Primary legal aid is provided
free of charge to citizens of Ukraine and foreigners, alike. The main beneficiaries of this
programme are individuals with as low-income, disabled, war veterans, the Roma
community, etc. Forums and Meetings - Conducting forums, meetings, round tables
aimed at the development of society and the environment. Development of projects that
are benefiting local and broader environment. Various activities - Carrying out various
events aimed at raising the level of awareness among citizens, conducting cultural and
sporting events.

Organisational and territorial benefit

As the youth organization has implemented a highly successful legal aid programme
titled "Legal Aid for the Mountain Communities of Velyky Berezny Region" and has thus
experiences in building sustainable models of access to justice through cross-sectoral
cooperation, the organisation's participation in this project will strengthen their actions
through new knowledge and a network of strong and cohesive project partners. Also,
cross-sector linkages as well as vertical cooperation and content-driven activities
established through this project, will have significant impact to the environment the
organisation is active in, as envisioned project activities represent a supplementary
element in the organisational structure of the youth organisation.

International project experience and
(if relevant) LP experience and
capacities

Project Kyiv Dialogue (2019) is a German-Ukrainian platform for dialogue and exchange of
experience that brings together multipliers from the fields of politics, business, media

and civil society in Germany and Ukraine. NGO "Space of Youth" is a partner of the
platform in Transcarpathia. The aim of the project is to build a network of small towns in
the Transcarpathian region and to implement a program for small towns development
and public participation.
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Partner Role In The Project

PP

Partner Name

Centrum spolocenskych a psychologickych vied Slovenskej akadémie vied

Partner Name (English)

Centre of Social and Psychological Sciences Slovak Academy of Sciences

Partner Acronym

CSPS SAS

Department Institute for Forecasting and Institute of Social Sciences
Nuts 1d0 SK, SLOVENSKO

Nuts 1d2 SKO1, Bratislavsky kraj

Nuts Id3 SKO010, Bratislavsky kraj

Postalcode City

81105 Bratislava

Street Streetnumber

Sancova 56

Home Page WWW.CSpV.sav.sk
National Tax Number 2021299467
Recover Vat yes

Type of Partner

higher education and research

Co Financing Source ERDF

Co Financing (%) 85.00

Legal Representative Firstname Denisa

Legal Representative Lastname Fedakova

Legal Representative Email dfedak@saske.sk
Legal Representative Telephone +421556255856
Contact Person Firstname Richard

Contact Person Lastname Filcak

Contact Person Email progrfil@saske.sk
Contact Person Telephone +421252495300
Legal Status public

Type of institution Non profit

Partner relevance

CSPS SAS was established in 2015 by merging three institutes of SAS: Institute for
Forecasting (Bratislava, since 1989), Institute of Social Sciences (KoSice, since 1975) and
Institute of Experimental Psychology (Bratislava, since 1955). The strength of CSPS SAS
lies in its multidisciplinarity: psychology, economics, history, and environmental sociology,
which is evident in the implemented projects (VEGA, APVV, H2020, Interrerg, EEA grants,
ESS ERIC and COST). The main duties of the CSPS SAS are to conduct research, acquire,
process and disseminate scientific information. CSPS SAS focuses on interdisciplinary
basic and applied research in several areas. The CSPS SAS endeavors to apply scientific
findings into practice also through cooperation with central state administration
authorities, in particular for example the Government Office of the Slovak Republic, the
Office of the Deputy Prime Minister of the Slovak Republic for Investments and
Informatization, the Ministry of Labour, Social Affairs and Family of the Slovak Republic,
the Ministry of the Environment of the Slovak Republic, the Ministry of Education, Science,
Research and Sport of the Slovak Republic. CSPS SAS has experienced scientists whose
research is focused on Roma minority. They currently participate in or lead several
national and international projects on this issue, for example: - national project ,, Lunik IX
- the past, present and future of the Roma ghetto” aims to map the history and the
presence of the disputed city district and to elaborate a sociohistorical synthesis about
the phenomenon of Lunik IX produced by Slovak, regionally affiliated scholars. -national
project called ,Analysis of Barriers in Access to Employment for Marginalized: Groups of
Population The main objective of the research project is to define causality between
spatial localisation of Roma settlements, including physical infrastructure conditions and
spatial localisation of employment opportunities.

Organisational and territorial benefit

Recognising that there is an urgent need to build new foundations for future educational
strategies aiming at the Roma, particularly in view of the high rates of illiteracy or
semi-literacy among them, their high drop-out rate, the low percentage of students
completing primary education and the persistence of features such as low school
attendance, newly developed content, training and learning methods, as well as pilot
actions envisioned in the project, we will be able to incorporate these newly developed
tools, actions and knowledge to offer better education opportunities to Roma people.
Moreover, due to our positioning in the academic field, our involvement in the project
brings the potential for future development of gaind project results.
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(if relevant) LP experience and
capacities

International project experience and

CSPS SAS participated as a project partner in Danube Transnational Programme Interreg
- project RARE - Changing Discourses, Changing Practices: The Roma as Human Resource,
which aim was to enhance the capacities of and cooperation among actors having a stake
in the labour market participation of the Roma in order to better exploit their economic
potential. CEMEA - Centre of Excellence for Advanced Materials Application (Horizon
2020, Partner). The project promoted innovations and transfer of technologies in the filed
of materials and key enabling technologies. ENLIVEN - Encouraging Lifelong Learning for
an Inclusive and Vibrant Europe (Horizon 2020, Partner). The project's overarching
objective is to provide an innovative model and mechanism to support policy debate,
policy formation and policy evaluation in lifelong learning, focusing on the needs of
today’s young adults, and integrating theoretical and empirical perspectives from social
and computer sciences. Information provision and implementation of innovative
approaches to cross-border cooperation between Slovakia and Ukraine. (Norway grants,
Lead Partner). Borders for poeple (HUSKROUA ENPI CBC Programme, Partner). The
project”s objective was to develop a Concept base on the methodology of system
modelling for monitoring problems, related to cross-border cooperation and security oft
he borders betwwen new member states of European Union and Ukraine. REGSOM
KoSice - Miskolc (HUSK 2007-2013, Lead partner).

Project partner 13

Partner Role In The Project

PP

Partner Name

Consiliul Judetean Harghita

Partner Name (English)

Harghita County Council

Partner Acronym HCC

Department Programs, Projects and Public Procurement General Department
Nuts 1d0 RO, ROMANIA

Nuts I1d2 RO12, Centru

Nuts I1d3 RO124, Harghita

Postalcode City

530140 Miercurea Ciuc

Street Streetnumber

Piata Libertatii 5

Home Page www.harghitacounty.ro
National Tax Number 4245763
Recover Vat yes

Type of Partner

local public authority

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname Csaba
Legal Representative Lastname Borboly

Legal Representative Email

office@harghitacounty.ro

Legal Representative Telephone

0040-266-207700

Contact Person Firstname

Csilla

Contact Person Lastname

Borbath

Contact Person Email

borbathcsilla@harghitacounty.ro

Contact Person Telephone

0040-266-207700

Legal Status

public

Type of institution

Non profit
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Partner relevance

Harghita County Council is the public administration body of Harghita county. The
institution’s main responsibilities include among others the development and
implementation of county level programmes related to culture, youth, education, social
assistance and the civil society. Harghita County Council is also assigned to coordinate the
local public authorities in the county. Our institution set up a working group to implement
national and international projects of tourism, culture, environment, health, education,
economic and social development, sports, etc. Owing to the high number of transnational
and national projects successfully implemented over the years HCC has built up
significant experience and robust management capacity. Harghita County Council is
making efforts to help the Roma community, and is implementing every year its own
programme to support Roma culture and social life. Our program aims to improve life in
the Roma community, producing positive changes in society. The program to support
Roma culture and social life has several purposes: - organizing forums and conferences,
round tables on current issues of the Roma community - strengthening the collaboration
relations between the public institutions and the representatives of the Roma ethnic
group - organizing presentations and shows of ethnic cultural diversity - publication of
leaflets and materials for the Roma community, about improving the quality of life,
healthy life, socialization, schooling, etc.

Organisational and territorial benefit

Taking into consideration the DREAM ROAD project proposal objectives and the above
mentioned facts regarding our institution experiences and priorities, we consider that the
Organisation and the related Territory as well as the whole partnership will be benefitting
from participating in this project.

International project experience and
(if relevant) LP experience and
capacities

Harghita County Council participated as a partner in the "For Roma, with Roma" project,
in 2015-2016, in the framework of the programme entitled ,Support for targeted
communication activities to fight discrimination and stereotypes against the Roma
population and support for voluntary initiatives promoting mutual learning and twinnings
among local and regional public authorities on Roma integration across the European
Union” (JUST/2013/DISC/PR/0194/A4). The aim of the project was to increase acceptance
of the Roma community and decrease social distance between the majority and the Roma
communities. In this action local authorities were supporting the widespread lack of
knowledge about the Roma positive stereotypes as a tool for enhancing respect towards
this community. Our institution carried out local actions supporting Roma integration. We
can involve in the project activities the Caritas Alba lulia, an NGO of public utility, founded
by the Roman Catholic Diocese of Alba lulia. The mission of Caritas Alba lulia is to
promote charity and social justice, while being rooted in the Christian faith and order of
values. The organization is one important pioneer for the development of professional
social services in Romania as well as one of the main providers in the Transylvanian
region of the country. The organization has complex projects in the field of social
assistance in 6 counties from the central region of Romania. It implements also important
programs and projects for Roma Integration.

Project partner 14

Partner Role In The Project

PP

Partner Name

Mestna obcina Murska Sobota

Partner Name (English)

Municipality of Murska Sobota

Partner Acronym MOMS

Department

Nuts 1d0 SI, SLOVENIJA

Nuts I1d2 SI03, Vzhodna Slovenija
Nuts Id3 SI031, Pomurska

Postalcode City

9000 Murksa Sobota

Street Streetnumber

Kardoseva 2

Home Page https://www.murska-sobota.si/
National Tax Number S132339828
Recover Vat yes

Type of Partner

local public authority

Co Financing Source

ERDF

Co Financing (%)

85.00

Legal Representative Firstname

Dr. Aleksander

Legal Representative Lastname

Jevsek

Legal Representative Email

urad.zupana@murska-sobota.si

Legal Representative Telephone

++386 (02) 52516 11

Contact Person Firstname

Darja

Page 22 of 100




©)

iiterreg

EUROPEAN UNION

Danube Transnational Programme I ]

Contact Person Lastname

Kadis

Contact Person Email

darja.kadis@murska-sobota.si

Contact Person Telephone

++386 (02) 525-16-30

Legal Status

public

Type of institution

Profit

Partner relevance

The Economic and Non-Economic Activities Department of the Municipality of Murska
Sobota is responsible for social and health care, education and sports, as well as for
public culture and cultural heritage preservation. Since 1990, MOMS has made an effort
to drastically improve the situation and status of the Roma minority living in Murska
Sobota. Due to the fruitful cooperation with the Roma community, Roma have their own
representative in the city council, the Roma settlements were legalised, their houses
painted, their children attend local schools and in this way Roma are integrated into the
community as equal partners. The Roma society Romani Union published Roma News
(Romani Nevijpe) financed by the municipality of Murska Sobota. Through political
support as well as some co-financing by MOMS, the Roma community has additional
established a Roma Radio station (radio Romic), a Roma kindergarten and a fire brigade.
MOMS has valuable experiences and knowledge working as a mediator between Roma
and non-Roma - in different contexts, .

Organisational and territorial benefit

In spite of continuous improvements there still remains a lot to be done in the field of a
substantial and effective implementation of the rights of the Roma community.
Regardless to all focused programmes, the social inclusion of Roma largely depends on
their education and employment - here the active policies are not giving satisfactory
results. In this sense, the project is an opportunity for pilot activity within the area and an
opportunity to address the vital connection between education and employability, which
is something the Roma community is still having difficulties with (due to their low
stimulation to learn, which is strongly influenced by their culture and tradition). Thus, the
project activities will contribute to the promotion of knowledge as a value and a way to
increase living standards and employment opportunities among Roma. It is an
opportunity to learn, grow and expand our interventions related to empowering
members of the Roma community. It is also an opportunity to strengthen our previous
interventions in the field and follow-up closely on current developments.

International project experience and
(if relevant) LP experience and
capacities

As a regional center, MOMS, has significant experience of reconciling interests and
projects at the regional, interregional and also at the international level. Through projects
where the city municipality acted as a partner or lead partner, the staff gained extensive
experience in project management within an international environment. Through these
projects, our employees have gained additional experience in working within a
international environment and have gained valuable and important experience in the
field of project work, project administration and project reporting. Some MOMS projects
implemented on cross-border and international level: EU OP Development of the Regions
2007-2013: MOMS Cycling Network (construction of a cycling network), Fazanerija Tourist
Center - energy part (first phase of setting up a tourist center in Murska Sobota) and
others. EU OP SI-HU 2007-2013: 3 Parks-3Park (parks as a tourist attraction), Via Savaria
(establishing a part of St. Martin's Trail in Slovenia), Let's work together! EU OP SI-AT
2007-2013: TRILOC, City Cooperation (cooperation of cities across borders), Murman
(protection of water resources) EU SEE 2007-2013: F.A.T.E.
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Partner Role In The Project

PP

Partner Name

Agentia Judeteana Pentru Ocuparea Fortei de Munca Covasna

Partner Name (English)

Covasna County Employment Agency

Partner Acronym CCEA
Department /

Nuts Id0 RO, ROMANIA
Nuts Id2 RO12, Centru
Nuts I1d3 RO123, Covasna

Postalcode City

520013 City St. Gheorghe

Street Streetnumber

Gen. Grigore Balan Street 14

Home Page www.covasna.anofm.ro
National Tax Number 11333035
Recover Vat yes

Type of Partner

local public authority

Co Financing Source ERDF
Co Financing (%) 85.00
Legal Representative Firstname Tibor
Legal Representative Lastname Kelemen

Legal Representative Email

tibor.kelemen@cv.anofm.ro

Legal Representative Telephone 0040267312157
Contact Person Firstname Tibor
Contact Person Lastname Kelemen

Contact Person Email

tibor.kelemen@cv.anofm.ro

Contact Person Telephone 0040267312157
Legal Status public
Type of institution Non profit

Partner relevance

CAE - AJOFM Covasna in involved in the social integration of the Roma minority in the
framework of the legal provision and contribution through the prism of the institutional
quality detailed for the care and growth of Roma minority. They also take active measures
to combat unemployment in Roma minorities in Romania.

Organisational and territorial benefit

By taking part in the project CCEA the organisation will gain knowledge, skills and tools, as
well as transnational support to combat illiteracy or semi-literacy among Roma, their high
drop-out rate and the persistence of features such as low school attendance.

International project experience and
(if relevant) LP experience and
capacities

Project STRATEG (co-financed by the European Union from the European Social Fund).
The main objective is to strengthen the administrative capacity of the SPO and ensuring
an adequate level of resources for active measures to increase the quality, efficiency and
for offering personalized services by developing a strategy of ANOFM for the period
2021-2027. Project "Facilitating the insertion in the labor market of people with
disabilities (co-financed by the European Union from the European Social Fund). Through
this project sets out to contribute to increasing employment opportunities of persons
with disabilities by ensuring their access to the physical, informational and
communication, on a level playing field with other people.
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Partner Role In The Project

AP

Partner Name

Ministrstvo za delo, druZino, socialne zadeve in enake moznosti

Partner Name (English)

Ministry of Labour, Family, Social Affairs and Equal Opportunities

Nuts 1d0 SI, SLOVENIJA
Nuts 1d2 Sl04, Zahodna Slovenija
Nuts Id3 S1041, Osrednjeslovenska

Postalcode City

1000 Ljubljana

Street Streetnumber

Stukljeva cesta 44

Legal Representative Firstname

mag. Ksenija

Legal Representative Lastname

Klampfer

Legal Representative Email

gp.mddsz@gov.si

Legal Representative Telephone

00386 1369 77 00

Contact Person Firstname

Marjeta

Contact Person Lastname

Ferlan Istinic¢

Contact Person Email

gp.mddsz@gov.si

Contact Person Telephone

00386 1369 77 00

Associated to Partner

RIS, Raziskovalno izobrazevalno srediS¢e Dvorec Raki¢an

Partner's Role In The Project

In the field of Roma inclusion, the ministry is responsible for outlining national policies,
therefore its involvement in all stages of the project is essential. The partnership will
inform the ministry of implemented activities and results observed. Ministry
representatives will be invited to take part in events, lanching of pilot labs. The ministry
also partakes in long term obtaining of and dividing financial resources for future Roma
initiatives, which will benefit our long-term mission of not only influencing policy change
but also to securing financial instruments for implementation of planned initiatives.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

The work of the Ministry of Labour, Family, Social Affairs and Equal Opportunities
encompasses the areas of employment policies, pension, disability and unemployment
insurance, society security and society care, including the protection of disabled and
young people, children and families, scholarships and professional education, family and
demographic policy and equal opportunities for women and men. Therefore, the ministry
can provide us with information and share knowledge and experiences in these areas,
especially in the field of social assistance to individuals, families and groups at threat,
educating children with developmental difficulties and generally caring for people that
cannot do so themselves. They will give additional value to the whole project
development and also contribute to the dissemination and promotion of project results.
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Partner Role In The Project

AP

Partner Name

Romski akademski klub

Partner Name (English)

Roma academic club

Nuts |d0 SI, SLOVENIJA
Nuts 1d2 SI03, Vzhodna Slovenija
Nuts Id3 S1031, Pomurska

Postalcode City

9251 Tisina

Street Streetnumber

Vanca vas 76

Legal Representative Firstname

Marcel

Legal Representative Lastname

Baranja

Legal Representative Email

romskiakademskiklub@gmail.com

Legal Representative Telephone 040973606
Contact Person Firstname Marcel
Contact Person Lastname Baranja

Contact Person Email

marsel.baranya@gmail.com

Contact Person Telephone

040973606

Associated to Partner

RIS, Raziskovalno izobrazevalno srediSce Dvorec Rakican

Partner's Role In The Project

The organisation has relevant experience in activities related to regional development
regarding the Roma minority. The organization is strongly embed in local stakeholder and
institution network which is focused on Roma population enpowerment. It is therefore
vital for the organisation to be part of the project and share the knowledge for the overall
benefit of Roma minorities of the whole Danube region. The organisation will also benefit
by taking part in project activities. They will receive new knowledge and use it in their
work. Location of ASP activities will be at PP2, Research and Education Centre Mansion
Rakican.

How is the Organisation and the
related Territory benefiting from

for ASPs) location of ASP

Participating in this Project and (only

The Roma academic club strives to promote and find the most diverse approaches for
greater involvement of Roma children, pupils and students in the educational systems,
including in the higher educational institutions, and at the same time making this target
group more aware of the importance of education. They can give us information and
share their knowledge and experiences in this area, providing us with an access to the
members of the Roma community and adding value to the whole project development.
Their will also contribute to the dissemination and promotion of project results especially
among the members of the Roma community.
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Partner Role In The Project

AP

Partner Name

Zala Megyei Roma Nemzetiségi Onkorméanyzat

Partner Name (English)

Zala County Roma Nationality Government

Nuts 1d0 HU, MAGYARORSZAG
Nuts 1d2 HU22, Nyugat-Dunantul
Nuts I1d3 HU223, Zala

Postalcode City

8900 Zalaegerszeg

Street Streetnumber

Kosztolanyi D. 10.

Legal Representative Firstname

Tibor

Legal Representative Lastname

Orsos

Legal Representative Email

tibi670427@gmail.com

Legal Representative Telephone

+70/373-2922

Contact Person Firstname Judit

Contact Person Lastname Porkolab

Contact Person Email porkolab.judit@zalamegye.hu
Contact Person Telephone +3692500721

Associated to Partner

Zala Megyei Terlletfejlesztési Ugyndkség Kozhasznl Nonprofit Kft.

Partner's Role In The Project

Zala County Roma Nationality Government has relevant experience in activities related to
Roma minorities. The organisation also has strong network of stakeholders and
institutions regarding the Roma minorities. Through participation in project activities
organisation will gain new knowledge and get to know different aspects of dealing with
Roma minorities. The organisation will also provide relevant data and inputs for project
activities and by that they will also benefit in getting new information and experience.
Organisation will be involved in project activities that will take place at PP3 ZMTU.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

Zala County Roma Nationality Government deals with members of the Roma community
in Zala county, namely they are active in various fields, including in the field of education,
health and social protection of the Roma community, as well as family affairs. Their
purpose is to advise members of the Roma community. Therefore, they have a
supporting role and can provide Zala County Regional Development Agency with a lot of
useful information based on their experience. They will also contribute to the
dissemination and promotion of project results.
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Partner Role In The Project

AP

Partner Name

Comuna Berliste

Partner Name (English)

Berliste town

Nuts 1d0 RO, ROMANIA
Nuts 1d2 RO42, Vest
Nuts Id3 RO422, Caras-Severin

Postalcode City

327020 Berliste

Street Streetnumber

Str. Principala 99A

Legal Representative Firstname

Nicolae

Legal Representative Lastname

Oravicean

Legal Representative Email

comunaberliste@yahoo.ro

Legal Representative Telephone +40255576101
Contact Person Firstname Nicolae
Contact Person Lastname Oravicean

Contact Person Email

comunaberliste@yahoo.ro

Contact Person Telephone

+40255576101

Associated to Partner

Asociatia Nevo Parudimos

Partner's Role In The Project

The Berliste town has relevant experience in activities related to Roma minorities.
Through participation in project activities organisation will gain new knowledge regarding
Roma. The activities will take place at the location of Asociatia Nevo Parudimos.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

Berliste town is a commune (the lowest level of administrative subdivision in Romania,
rural subdivision) in Caras-Severin County in western Romania. They run administratively
the villages under their law. As such they have a supportive role for the Nevo Parudimos
Association, providing access to the Roma people who live in this commune, sharing
important information and knowledge about the residents as well as contributing to the
dissemination and promotion of project results among them.

Project partner 20

Partner Role In The Project

AP

Partner Name

Inspectoratul Scolar Caras Severin

Partner Name (English)

Caras Severin Scholastic Inspectorate

Nuts 1d0 RO, ROMANIA
Nuts Id2 RO42, Vest
Nuts I1d3 RO422, Caras-Severin

Postalcode City

320112 Resita

Street Streetnumber

Str. Ateneului 1

Legal Representative Firstname

Marius

Legal Representative Lastname

Cornici

Legal Representative Email

isjcaras@gmail.com

Legal Representative Telephone

+40255 214 238

Contact Person Firstname

Gheorghe

Contact Person Lastname

Manda

Contact Person Email

gheorghemanda1957@gmail.com

Contact Person Telephone

+40255 214 238

Associated to Partner

Asociatia Nevo Parudimos

Partner's Role In The Project

The ASP relevant experience in activities related to Roma minorities. Through
participation in project activities organisation will gain new knowledge regarding Roma,
moreover through the dissemination of project results, the existing network will be
strengthened. The activities will take place at the location of Asociatia Nevo Parudimos.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

Caras Severin Scholastic Inspectorate has a supportive role for the Nevo Parudimos
Association, providing professionals and other stakeholders who will share their
knowledge and experience as well as offering access to our target groups and help
implementing learning labs. With this they will give additional value to the whole project
development and contribute to the dissemination and promotion of project results.
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Partner Role In The Project AP
Partner Name Asociatia Kreativ Research - Centrul de Studii Media si Cercetari Sociale
Partner Name (English) Kreativ Research association - center for media study and social research
Nuts 1d0 RO, ROMANIA
Nuts Id2 RO42, Vest
Nuts Id3 RO422, Caras-Severin
Postalcode City 320100 Resita
Street Streetnumber Str. Petru Maior nr.2, Bloc 800, cam.135
Legal Representative Firstname lleana
Legal Representative Lastname Rotaru
Legal Representative Email kreativresearch@gmail.com
Legal Representative Telephone +40722306201
Contact Person Firstname lleana
Contact Person Lastname Rotaru
Contact Person Email kreativresearch@gmail.com
Contact Person Telephone +40722306201
Associated to Partner Asociatia Nevo Parudimos
Through project participation, the ASP organisation will gain new skills that will reinforce
Partner's Role In The Proiect their work in the field media literacy, specifically among Roma, moreover through the
) dissemination of project results, the existing network will be strengthened. The activities
will take place at the location of Asociatia Nevo Parudimos.
Kreativ Research association is active in the field of media study and social research. They
How is the Organisation and the are the.only NGO frqm Romania whq have an accredited training on medlg literacy
. L recognized by the ministry of education for teachers. They have a supportive role for the
related Territory benefiting from ) o g X :
Particinating in thi . Nevo Parudimos Association, providing professionals and other employees who will share
articipating in this Project and (only . . ; : . e "
h their knowledge and experiences in the area. With this they will give additional value to
for ASPs) location of ASP - : h Lo -
the whole project development and contribute to the dissemination and promotion of
project results.
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Partner Role In The Project

AP

Partner Name

Orasul Oravita

Partner Name (English)

Oravita town

Nuts 1d0 RO, ROMANIA
Nuts Id2 RO42, Vest
Nuts Id3 RO422, Caras-Severin

Postalcode City

325600 Oravita

Street Streetnumber

Str.1 Decembrie 1918 60

Legal Representative Firstname

Dumitru

Legal Representative Lastname

Ursu

Legal Representative Email

primaria@oravita.ro

Legal Representative Telephone +40255571133
Contact Person Firstname Cristina
Contact Person Lastname Zainea

Contact Person Email

cristinazainea06@yahoo.com

Contact Person Telephone

+40761118065

Associated to Partner

Asociatia Nevo Parudimos

Partner's Role In The Project

Through project participation, the ASP organisation will gain new skills that will be applied
within the local environment, ss the Oravita town has a strong Roma community, with
active Roma mediators and professional workers. By participating in the project as ASP,
these actors will gain access to project results, thus, implementing them to their daily
work. The activities will take place at the location of Asociatia Nevo Parudimos.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

Oravita town is a city in Caras-Severin County in western Romania. They have a
supportive role as associated partner to Nevo Parudimos Association for the whole
project, providing professionals, who are at the same time members of the Roma
community (scholastic mediator, sanitary mediator and a mayor counsellor for Roma)
and will share their knowledge and experiences. They will also contribute to the
dissemination and promotion of project results. The Nevo Parudimos Association with
project partners will be able to implement pilot activities in their town.
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Partner Role In The Project

AP

Partner Name

Universitatea Eftimie Murgu din Resita

Partner Name (English)

Eftimie Murgu University from Resita

Nuts 1d0 RO, ROMANIA
Nuts Id2 RO42, Vest
Nuts Id3 RO422, Caras-Severin

Postalcode City

320085 Resita

Street Streetnumber

Piata Traian Vuia 1 - 4

Legal Representative Firstname

Andrade

Legal Representative Lastname

lonut Bichescu

Legal Representative Email

rector@uem.ro

Legal Representative Telephone +40374 810705
Contact Person Firstname Mirela
Contact Person Lastname Minica

Contact Person Email

Minica.mirela@gmail.com

Contact Person Telephone

+40754582757

Associated to Partner

Asociatia Nevo Parudimos

Partner's Role In The Project

Through project participation, the ASP organisation, due to their academic status, will be
able to implement project results on a higher policy level - enriching their existing content
in the field of education. Moreover, due to their positioning within the community and
their motivation to share knowledge, project results will benefit broader territory. The
activities will take place at the location of Asociatia Nevo Parudimos.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

Eftimie Murgu University from Resita is an educational institution. As an associated
partner to Nevo Parudimos Association they will provide professionals and other
employees, who will share their knowledge and experiences related to digital,
information and functional literacy and working methods they use with vulnerable
groups. Their student will also be participating in the project activities. With this they will
give additional value to the whole project development, they will contribute to the
dissemination and promotion of project results.
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Partner Role In The Project

AP

Partner Name

MNpodecroHanHa rMMHasuns No cencko ctonaHcTeo "CeeTn Meopru MobegoHoceL"

Partner Name (English)

Professional High School of Agriculture St. George the Victorious

Nuts 1d0 BG, BbJITAPUSA (BULGARIA)

Nuts Id2 BG33, CeBepou3ToueH (Severoiztochen)
Nuts 1d3 BG331, BapHa (Varna)

Postalcode City 7039 Senovo

Street Streetnumber p. 0. box 26

Legal Representative Firstname Radka

Legal Representative Lastname Stoeva

Legal Representative Email

ou_senovo@abv.bg

Legal Representative Telephone +359 879334346
Contact Person Firstname Radka
Contact Person Lastname Stoeva

Contact Person Email

ou_senovo@abv.bg

Contact Person Telephone

+359 879334346

Associated to Partner

LleHTbp 3a MeXAyeTHNYECKN ANanor 1 TofepaHTHoCT ,AMannne”

Partner's Role In The Project

The organisation wants to develop stronger relationship with Roma parents and to
enhance the learning process in Roma community. For them Learning labs are very useful
tool and they want to develop such learning lab togehter with their long-term partner
Center Amalipe. The activities of the partner will be at the PP5 AMALIPE.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

Professional High School of Agriculture St. George the Victorious is an educational
institution. They have a supportive role for the Amalipe Center for interethnic dialogue
and tolerance, providing knowledge and experiences in the area of education. They will
include their students in the project activities. They will give additional value to the whole
project development and contribute to the dissemination and promotion of project
results.
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Partner Role In The Project

AP

Partner Name

Centrum pro komunitni praci vychodni Morava

Partner Name (English)

Centre for community organising eastern Moravia

Nuts Id0 €z, CESKA REPUBLIKA
Nuts 1d2 CZ07, Stfedni Morava
Nuts Id3 CZ072, Zlinsky kraj
Postalcode City 760 01 Zlin

Street Streetnumber nam. T. G. Masaryka 2433
Legal Representative Firstname Gabriela

Legal Representative Lastname Fellingerova

Legal Representative Email

gabriela.fellingerova@cpkp.cz

Legal Representative Telephone +420777793719
Contact Person Firstname Gabriela
Contact Person Lastname Fellingerova

Contact Person Email

gabriela.fellingerova@cpkp.cz

Contact Person Telephone

+420777793719

Associated to Partner

Ustav socialnich inovaci, 0.p.s.

Partner's Role In The Project

Centre for Community Organising Eastern Moravia (CCO) counts on the opportunity to
recognize common areas of interest in integrating social economy tools. Through
participation in networking and sharing knowledge throughout the DREAM ROAD project
CCO will create working partnerships with local and regional authorities and civil society
organizations. CCO is interested in international cooperation and sharing good practices,
solving Roma population inclusion. CCO also wishes to improve its staff skills and
competences in the field of Roma inclusion, and plans to incorporate the project results
into its everyday activities. Associated partner CCO will be involved in activities of USI
partner, which will take place at the partner organisation.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

Centre for Community Organising Eastern Moravia has long experience of social work,
runs activities, projects and programmes throughout the whole Moravian territory,
maintains solid strategic partnerships with public institutions on municipal and regional
level. The organization has great variety of experience and best practices to share, and
furthermore, is constantly developing and supporting innovative approaches for Roma
people support as a mechanism for job creation and social inclusion. The role of
associated partner will be in participating in project activities of the partner USI nad
reaching further audiences for implementation of project results.
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Partner Role In The Project

AP

Partner Name

Foundation Novi Sad 2021 - European Capital of Culture

Partner Name (English)

Foundation Novi Sad 2021 - European Capital of Culture

Nuts 1d0 RS, SERBIA

Nuts Id2 RSO0, Serbia

Nuts Id3 RS000, Serbia
Postalcode City 21000 Novi Sad
Street Streetnumber Trg slobode 3

Legal Representative Firstname Gyula

Legal Representative Lastname Ribar

Legal Representative Email djula.ribar@ns2021.rs
Legal Representative Telephone +381607202109
Contact Person Firstname Gyula

Contact Person Lastname Ribar

Contact Person Email djula.ribar@ns2021.rs
Contact Person Telephone +381607202109

Associated to Partner

Centar za proizvodnju znanja i vestina

Partner's Role In The Project

Organisation Foundation Novi Sad 2021 - European Capital of Culture will include gained
knowledge into their activities related to the inclusion of the Roma community and other
marginalized gropus in the field of culture and art. Associated partner Foundation Novi
Sad 2021- European Capital of Culture will be involved in activities of KHC partner, which
will take place at the partner organisation.

How is the Organisation and the
related Territory benefiting from

for ASPs) location of ASP

Through access to the project results Foundation Novi Sad 2021 - European Capital of
Culture will disseminate those results through the wide network of past, present and

Participating in this Project and (only |[future European Capitals of Culture. Their main focus will be on dissemination of project

results and they will also take part in project activities, that will be organised by PP9 KHC.
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Project partner 27

Partner Role In The Project

AP

Partner Name

Zala Megyei Onkormanyzat

Partner Name (English)

Zala County Self-Government

Nuts 1d0 HU, MAGYARORSZAG
Nuts 1d2 HU22, Nyugat-Dunantul
Nuts I1d3 HU223, Zala

Postalcode City

8900 Zalaegerszeg

Street Streetnumber

Kosztolanyi D. u. 10

Legal Representative Firstname Gréta

Legal Representative Lastname Godor

Legal Representative Email godor.greta@zalamegye.hu
Legal Representative Telephone +3692500711

Contact Person Firstname Gréta

Contact Person Lastname Godor

Contact Person Email godor.greta@zalamegye.hu
Contact Person Telephone +3692500711

Associated to Partner

Zala Megyei Terlletfejlesztési Ugyndkség Kozhasznl Nonprofit Kft.

Partner's Role In The Project

The organisation has relevant experience in activities related to regional development
and planning of territorial programs. The organisation also has strong network of
stakeholders and institutions regarding the regional development. The general assembly
of Zala county has a strong focus on strenghtening the regional economic potential,
fostering and training the workforce of the county, improving the living conditions. By
being part of the project DREAM ROAD, the organisation will gain new knowledge
regarding Roma minorities and their overall position in society. All activities will be
performed at the location of PP3.

How is the Organisation and the
related Territory benefiting from

for ASPs) location of ASP

Participating in this Project and (only

Associated partner Zala County Self-Government will participate at the project events and
meetings. They will monitor overall project implementation, providing relevant data and
inputs for project activities. Partner will support the project activities, promote the project
at relevant events and in relevant stakeholder networks. Partner will also use and utilize
the project results and outputs during the planning process of the territorial operational
program and implementation of the integrated territorial program.
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Partner Role In The Project

AP

Partner Name

Mesto KosSice

Partner Name (English)

City of KoSice

Nuts 1d0 SK, SLOVENSKO
Nuts 1d2 SKO04, Vychodné Slovensko
Nuts Id3 SK042, KoSicky kraj

Postalcode City

040 11 KoSice - Zapad

Street Streetnumber

Trieda SNP 48/A

Legal Representative Firstname

Jaroslav

Legal Representative Lastname

Polacek

Legal Representative Email

sekretariatprimatora@kosice.sk

Legal Representative Telephone

+421 (0)55 6419 112

Contact Person Firstname

Igor

Contact Person Lastname

Rolny

Contact Person Email

igor.rolny@kosice.sk

Contact Person Telephone

+421 918 337

Associated to Partner

Centrum spolocenskych a psychologickych vied Slovenskej akadémie vied

Partner's Role In The Project

Due to the project DREAM ROAD, the municipality of KoSice will have the opportunity to a
make a positive impact regarding the Roma community in the KoSice. The activities will
take place at the location of PP CSPS SAS.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

The City of KoSice will transfer experiences obtained during the project between all
involved cities and states by sharing good practices. It will also provide dissemination of
project results and support the partnership on different government levels.
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Partner Role In The Project

AP

Partner Name

Ecce Homo Sternberk

Partner Name (English)

Ecce Homo Sternberk

Nuts Id0 CZ, CESKA REPUBLIKA
Nuts 1d2 CZ07, Stfedni Morava
Nuts Id3 CZ071, Olomoucky kraj

Postalcode City

78501 Sternberk

Street Streetnumber

Masarykova 12

Legal Representative Firstname

Eva

Legal Representative Lastname

Krac¢marova

Legal Representative Email

eccehomost@seznam.cz

Legal Representative Telephone +420 737 420 371
Contact Person Firstname Pavlina
Contact Person Lastname Kra¢marova

Contact Person Email

kracmarova.eccehomo@seznam.cz

Contact Person Telephone

+420 733 564 699

Associated to Partner

Ustav socialnich inovaci, 0.p.s.

Partner's Role In The Project

Ecce Homo Sternberk will adapt DREAM ROAD project experiences in its own work to
improve the situation and empoyment of Roma people in and around Sternberk in the
long term. The impact of the interregional partnership will contribute to build its
institutional capacity in order to provide better services to local population in need,
improving its employability and to successfully implement effective social practices,
educational and development instruments for Roma communities at Sternberk county.
Organisation will be involved in activities that will take place at PP USI.

How is the Organisation and the
related Territory benefiting from
Participating in this Project and (only
for ASPs) location of ASP

Ecce Homo Sternberk was established in 1996 with the aim to support those in need
(mainly marginalized and socially excluded Roma) from the city of Sternberk and its
administrative county. Since than the organization has been actively serving the
disadvantaged groups in the Sternberk county through delivering social, educational and
cultural services for marginalized and Roma population. It is therefore vital for the
partner to take an active role in the project activties, since it reaches many Roma people.

Partnership description

There is no official or reliable count of the Roma population worldwide, merely estimates,
as many of the Roma refuse to register their ethnicity in official censuses for fear of
discrimination. Others may be descendants of inermarriage and no longer identify as
Romani. The Roma have no historical homeland but live in nearly all countries of Europe,
percentages of the Roma population in DTP Area are among the hightest in Europe. In
Romania, the Roma minority is usually underestimated in census data, according to the
2011 census, there are 621,573 Roma, although estimates claim there may be up to 10 %
Roma population in Romania. In Bulgaria, the estimates lie between 325,343-750,000
(10.33%). In Hungary, 309,632-870,000 (8.8%), in Serbia 147,604-600,000 (8.23%), Slovakia
105,738-490,000 (9.02%), Ukraine 47,587-260,000 (0.57%), Austria40,000-50,000 (0.57%),
Croatia16,975-35,000 (0.79%),Moldova12,778-107,100 (3.01%). The estimate for Slovenia
is 3,246 (0,2 %). According to the 2011 census, the Romani population in the Czech
Republic was 13,150, (0.2%), however 40,370 respondents to the 2011 census

reported Romani language as their language. Numbers are tricky, they can be
manipulated and seen through the lens one wishes to perceive them. The partnership
represents countries with highest percentages of Roma in the Danube region, although
not all countries are included, we paid special attention to including countries where the
Roma experience can be representative of a broader geographical region. The situatuon
between Roma in Slovenia, Croatia, Serbia, Bosnia is similar due to their joint past in
Yugoslavia. We sought to include countries that have diverse challenges and histories.
History and current situation of Roma in Slovenia and Hungary, neighbouring states, is
radically different. The same goes for Slovakia. We focused on including very different
Roma experiences based on countries they live in and the countries past, some are
former communist countries with

Page 37 of 100




©)

%k

iterreyg

EUROPEAN UNION

Danube Transnational Programme I ]

PART C - Project description

C.1 Project relevance

C.1.1 Please, describe the territorial Need / Challenge your Project addresses, justify its Relevance for the Programme Area (e.g.
to what extent it helps to achieve Programme Objectives) and describe how the Project will address the Need / Challenge.

Diverging lifestyles of Europe's largest ethnic group, traditionally itinerant, have excited curiosity since their settlement in Europe
over 1000 years ago. Their history, much of it remains uncharted, has been researched and documented by others, rarely
themselves. In more recent history, with rising awareness of the group's unjustly bitter discrimination and emerging efforts by
the EU to surpass seemingly insurmountable barriers to Roma inclusion, Roma have rarely been consulted in the outlining of
policies and actions. Roma are beneficiaries of policies often haphazardly implemented by national authorities, under pressure
by the EU. Estimated European population of 10-12 million Roma, 6 of whom live in the EU, face similar challenges,
predominately in areas of employment, housing and health, as well as in exercising their fundamental rights throughout the
Danube region. Millions of Europeans - the Roma, face day-to-day marginalization. This disgraceful situation is of unfathomable
relevance to the Programme Area. DREAM ROAD addresses the challenge of facilitating the engagement of all stakeholders,
including Roma, in joint efforts to enable greater inclusion. Building capacities of all involved in order to participate as equal
partners is the key challenge addressed by the project and the proposed answer. Providing tools, trainings, space and support to
public bodies, local communities and Roma is essential to reaching Programme Objectives, due to the size of the partnership
and territorial reach, the extent of this reach is immense. This comprehensive, horizontal model, supported by mainstreaming
activities and radical in its inclusivity, will drastically improve the ability and skillsets to cope with underlying issues related to
Roma as well as opportunities, and, in general, the health of entire communities in the Danube region.

C.1.2 Please, explain the main and specific Objectives of the Project in Relation to the mentioned Problems and / or Challenges.

Issues addressed in prev. section are marginalization of Roma in the Danube region, esp. in areas of employment, health,
housing and education. Deprived of education and access to public, housing, health and technological amenities we nowadays
consider vital in everyday life, the Roma are sentenced to a grim future with little hope of improvement. On the contrary, gaps
seem to be, as with all economically-deprived groups, widening. Decades of top-down approaches have yielded dismal results.
DREAM ROAD cements its activities on the opposite-belief that change can be strived for through equal participation of all
parties,providing them with skillset to tackle this major societal challenge. All parties are: local communities, public bodies and
the Roma,but also other interested and relevant actors. Roma can achieve change through empowerment, widening of
knowledge and increase in information, functional and digital literacy. This will enhance their progress in the educational sphere,
employability and their functioning in everyday life, e.g. ability of self-presentation,obtaining information and using itin a
meaningful way,communication,computer and other professional skills etc.This enables them to become agents of change and
improve one segment in the complex quest for progress. Municipalities, local communities, other public bodies need to be
provided skillsets for understanding the complexity of the challenge,advantages of finding common solutions,paths to increase
participation of Roma, tools for effective communication and problem-solving and familiarization with existing innovative
solutions for adaptation and implementation are vital in facing the challenge of top-down policy making. Efficient policy change
will have drastic lasting impact through development of strategic, cooperative, equal partnerships, implementation of novel
solutions, underpinned by the reminder that communities with marginalized members can never be healthy communities.

C.1.3 Please, describe the Methodology used to achieve the Project Objectives, highlighting the innovative Approach.

Project objectives will be achieved through delivered outputs.To achieve significant progress,future-oriented methodology is
needed,as is the need to address the needs of Roma with explicit measures to compensate for disadvantages linked to ethnic
origin. DREAM ROAD advances targeted actions and sufficient training to deliver them. Basis for implementation of innovative
methodology is provided by WP T1 status, needs and opportunity assessment. Methodology development is furthered through
gathering of existing best practices and evaluation of their transferability in regard to the needs of individual areas as shown by
the need assessment, and through compiling a register of relevant stakeholders at the trans-/national level. PPs will develop a
toolbox of smart participatory methods aimed at achieving greater participation and involvement of Roma. This will facilitate
cooperation and active inclusion of the end-group in efforts to understand status-quo and existing challenges, co-creating
solutions and co-working in their implementation. Participation in the DREAM ROAD project is two-fold - on one hand, it builds
on bottom up approach by empowering Roma people to embrace own strengths and assets and to broaden them, on the other
hand, top down approach will help raising awareness of proposed solutions influence policy change. Participation toolbox will
facilitate the development and operation of LEARNING LABS, community spaces where information, functional and digital
literacy is strengthened, relying heavily on the work of mediators/DREAM ROAD facilitators,who will spark interest that is needed
to create a community around these mobile/pop-up or fixed LEARNING LABS.Contemporary digital component is key.Creation of
such spaces is the vision, we, the DREAM ROAD partnership, wish to pursue.Final methodological approach is empowerment of
local communities,authorities,public bodies in their overcoming of existing frustrations,while also enhancing skills to work with
Roma.

C.1.4 Please select all cooperation criteria that apply to your project and describe how you will fulfil them. Cooperation criteria
Please select all that applies to your project
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Cooperation criteria Description

All PPs contributed to the development of the project proposal from idea to finish,
although some joined after the Eol was submitted. Their contribution in terms of inputs
and evaluation of the project proposal is immense. The proposal, drafted and written
down by the LP, was evaluated by all PPs. Inputs, second-thoughts and suggestions
were included - all PPs are experts in their fields and outstanding contributors based on
their knowledge and experience. Consultations took place via Skype, e-mail, less over
telephone and, in case of the LP and partners from HU/AT, in form of personal
meetings.

Joint Development X

X Project implementation is executed by all PPs alongside, activities and deliverables are

JoIElIre) e e equally distributed. This is mirrored in both the WPs and the planned budget.

Each PP has a dedicated person as a responsible coordinator for delivering relevant

Joint Staffing X|activities planned for the PP in question.

All PPs cooperated in the development of an equally distributed budget, cofinancing to
Joint Financing X|deliver activities will be made available by all PPs. PPs are committed to provide their
own resources for purposes of project implementation.

C.2 Project focus
C.2.1 Project objectives, expected result and main outputs
Programme priority specific objective

Project main overall objective

As the biggest ethnic minority in Europe, Roma remain at the forefront of Europe's plentiful societal challenges. Discrimination,
intolerance, exclusion and disregard of fundamental rights, marginalization and poor socio-economic conditions are shaping
lives of millions of Roma across EU and beyond. This compelling issue has been deliberately overlooked, generating complex
strings of societal problems with wide societal consequences.Proposed solutions have been heavily reliant on existing patterns
of dependency and one-sided policy enforcement. Involvement of all individuals is needed to achieve lasting improvements and
access to basic rights. In case of Roma, this requires empowering them to take on active roles in decision-making processes,
shaping and implementation of initiatives. Novel solutions proposed by the project, learning labs that increase digital,
information and functional literacy in Roma settlements and support provided within these community spaces, seek to empower
Roma people. Sustained participation, trust-based community relations and positive outcomes are achieved with willingness and
motivation of public bodies that develop/implement Roma policies in local settings.DREAM ROAD first stimulates policymakers
and authorities from the local level upwards, motivates them and teaches them to include Roma in
decision-making.Representatives of local communities/councils, municipalities,regional authorities, public sector organisations
and bodies at the local, regional and national levels are provided with know-how and tools to establish dialogue,implement
locally-relevant solutions based on existing needs,prepare for possible obstacles,persist in their approach.Transn. framework will
allow for implementation of transferrable solutions, tested in locally specific environments, which will outline general national
and EU-level policy guidelines.

Programme result

Intensity of cooperation of institutional actors and other stakeholders in the programme area in order to tackle major societal
challenges (survey based composite indicator)

Project main result

Participatory development of novel interventions (learning labs, know-how platform, trainings) to enhance digital, inform. and
functional literacy of Roma people and establishment of broad alliances in their implementation are foundational results of the
project. In context of Roma issues, project introduces innovation and digitalization, concepts that have yet to find their paths into
institutional systems and social progress initiatives of local authorities. Result-oriented approaches will benefit those living on
the margins of society, empowering them to have their voices heard, participate in decision-making, gain infrastructure and
knowledge to bridge existing digital gaps. International context of cooperation enables testing of pilots, trainings and designed
content in varied environments. Through establishing horizontal and vertical partnerships and translating these into a
transnational setting, the project creates conditions for lasting outcomes and policy changes. Meaningful involvement of all
actors at all stages is guaranteed by a set of activities proposed. Participation, representation and mobilization of Roma
communities is targeted through O.T1.2 Toolbox of smart participatory methods and establishment of a facilitator network.
Inclusion of local communities and relevant public bodies, some participating as APs and others reached through networks of
PPs, will be realized through trainings. Learning labs will join both ends of the cooperative chain, involving actors at the vertical
level. Implemented practices will be shared transnationally, stakeholders will commit furthering them through signing a joint
strategy. Participation, representation and mobilization of stakeholders is a result of joint efforts of all PPs. Commitment will
result in policy change, upcoming implementation period will provide ample opportunities for impacting strategic orientations
and priority areas. Sustainability is achieved through T3 exploration of future fin. resources.

Project overall objectives

Project Specific Objectives

Please provide a short explanation on the defined specific

Title of specific objective objectives
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To mobilize and empower members of Roma
communities to become agents of change

Reduced to the role of passive recipients and beneficiaries of inclusion
programs and initiatives devised by actors outside the community, voices of
Roma people in the Danube region have thusfar been silenced and their
needs disregarded. Roma community members have seldom been in the
role of identifying problems and developing proper responses. Owing to
lower education levels, limited experiences in more meaningful participation
and lack of access to infrastructure, tools and services, there is a need to
impart Roma communities with the know-how, infrastructure and in
particular with support in recognizing their needs, available opportunities
and engaging in all processes dealing with Roma at all levels of their
development. The project supports Roma people in settlements and
communities across the Danube region, providing them with access to:
infrastructure, computers, software, web etc. as well as access to support,
knowledge, know-how that will increase their digital, informational and
functional skills. Increasing their skills in these areas, applying approaches
that are non-traditional, will empower them to take action and assume the
role agents and catalysts of change. This is essential achieving long-term
success and change through dialogue, inclusion and participation. The
challenge of mobilizing Roma people and establishing a continued dialogue
is solved through the O.T1.2 Toolbox of smart particip. methods.
Empowerment follows within the development of learning labs in WP T2.
These are fixed or mobile informal spaces, created to respond to complex
needs of Roma people. Facilitators in learning labs use the equipment at
hand to respond to local needs identified by the WP T1. Users are supported
in becoming literate in digital, functional and information spheres. In
developing curricula for learning labs, we consider local needs and borrow
practices from other EU-funded projects (such as Interreg CE FabLab's
programming courses for disadvantaged girls).

To strengthen skills and competences of relevant
stakeholders and local communities for effective
intercultural communication and implementation
of novel solutions

To strengthen skills and competences of relevant stakeholders and local
communities for effective intercultural communication and implementation
of novel solutions Issues addressed by the project mirror realistic needs of
Roma people and give them a visible role in defining challenges and
objectives as well as in reaching them. Two-sided dialogue is vital in
facilitating change. Previous specific objective focused on Roma
participation, however willingness and motivation need to exist on the other
side of the conversation as well. DREAM ROAD will motivate, encourage and
invite LOCAL COMMUNITIES, COUNCILS, MUNICIPALITIES, REGIONAL PUBLIC
AUTHORITIES AND OTHER PUBLIC BODIES to participate in development and
implementation of LEARNING LABS. Willingness and motivation are
preconditions for implementation of new solutions with greater local
engagement. To reach its objectives, the project will support, provide tools
and build capacities of municipalities and other stakeholders to
communicate effectively and seek innovative solutions to their
regionally-specific challenges.Benefits of joint approaches will be
communicated to policymakers through direct contact. DREAM ROAD will
reach these target groups by PROVING IMPACT of stimulating functional,
digital and information literacy, increasing skills and capabilities for
employment, raising awareness of importance of education among Roma
people. Stakeholders will be taught to establish/maintain contact,
communicate effectively/realistically, knowing that raising unrealistic
expectations and failing to meet them will result in decreased motivation.
We will equip stakeholder with know-how on initiating participation
processes and maintaining them, providing information in an
understandable and accessible way at personal level, sharing
roles/responsibilities, achieving transparency, risk management, tailoring
solutions to community dynamics.
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To facilitate policy change through developing strategic partnerships and
stimulating development and implementation of novel approaches Local
interventions implemented within the project, albeit small-scale,
demonstrate how Roma communities should be nurtured, supported and
their fundamental rights protected and observed in practice. Creating
conditions for progress, based on research of existing needs and demands
and developing contemporary, future-oriented solutions that are appealing
to entire communities of Roma people and inclusion of all relevant actors,
decreases dependency and increases progress. Social innovation has been
one of the main focal points of sustainable development in the EU for over a
decade, creating solutions that benefit entire societies. Adaptation of social
innovations (such as LEARNING LABs, WI-FI points, teaching local
councils/municipalites how to include/work with Roma etc.) contributes to a
change of social relations among local actors and institutions, as well as to
empowering excluded groups. Social innovation in terms of Roma means we
are empowering them and giving them access to
knowledge/information/new skills, not seeing them as beneficiaries of social
welfare programmes. Teaching local actors how to include Roma (providing
methods of attracting members of the community, toolbox, skills) and in
what ways that is beneficial to societies will stimulate change. We are striving
to set examples based on previous projects/knowledge/vast experience of
PPs that will shift mindsets and impact strategies (legislation) at national/EU
levels. Approaches that include all actors (Roma, civil society, public bodies)
have proven successful in fields of employment in previous initiatives (social
activation programmes in SI, RARE project).

To facilitate policy change through developing
strategic partnerships and stimulating
development and implementation of novel
approaches

Project main outputs
Overview table on project outputs as defined in the work plan

. Project .
Project m;in Project
A~ output Measurmen main . . .
Programme output indicators g A output Project main output (title)
indicator t Unit S output
quantificati
targets number

on (target)

P26 Number of strategies for
strengthening institutional
capacities and transnational
multilevel governance
developed and/or
implemented

Transnational Danube cooperation strategy
1.00{Number 1.00(T3.3.1 for Roma inclusion through participatory
approaches and community empowerment

E-Handbook of best practices of Roma
1.00(T1.1.1 empowerment through implementation of

P27 Number of tools for . . S
innovative and participatory approaches

strengthening institutional

capacities and supporting 3.00 Toolbox of smart participatory methods and

transnational multilevel NtiotEs 1.00lT1.2.1 tools for stimulating increased involvement
governance developed and/or ' - and active participation of Roma community
implemented members

1.00(T3.2.1 Virtual Know-How Platform

P28 Number of pilot actions
for strengthening institutional
capacities and supporting
transnational multilevel
governance developed and/or
implemented

Learning LABS for advancement of digital,
15.00(Number 15.00(T2.1.1 information and functional literacy in Roma
communities

Training for DREAM ROAD network
facilitators, members of the Roma

15.00]T2.2.1 community and/or volunteers with active
P07 No. of documented participation and mentoring roles within the
learning interactions in 35.00|Number learning lab concepts
finalised operations Competence development trainings for

public authorities, policymakers and other
relevant stakeholders for increasing
intercultural dialogue and societal cohesion

20.00(T3.1.1

Page 41 of 100



&)

iiterreg

C.2.2 Target groups

EUROPEAN UNION

Danube Transnational Programme

Target group/-s

Target group specification

Target value

higher education and research

Higher education and research facilities will be included in WP
T1 analyses and development of the participation toolbox in
form of consultations. In WP T2 we will work alongside higher
education and research institutions in order to develop WP T2
pilots of digitalisation, LEARNING LABs and respective curricula.

15.00

education/training centre and
school

Education/training centres and schols will be invited to
participate in the implementation of T2 LEARNING LABs.

30.00

General public

General public will be informed of the DREAM ROAD project
results via digital promotion (newsletters, social media), at
general WP C public events, at LEARNING LAB open door
events, at WP T3 competence development trainings etc. This
also includes trained individuals within LEARNING LABs.

10,000.00

Other

SMEs and sectoral agencies will also be invited to participate in
WP C events, WP T3 trainings, OPEN LAB events etc.

15.00

local public authority

Local public authorities will be included in WP T2 LEARNING
LAB development and in WP T3 trainings. Local public
auhorities are considered a vital group for the DREAM ROAD
partnership.

30.00

regional public authority

Regional public authorities will be included in WP T2 LEARNING
LAB development and in WP T3 trainings. Local public
auhorities are considered a vital group for the DREAM ROAD
partnership.

10.00

national public authority

National public authorities will be informed of implementation
and DREAM ROAD results on a regular basis. Relevant national
authorities are predominately ministries that cover the fields of
education, work, social work, family etc. National public
authorities will be informed and invited to events. LP has also
gained the support of the competent national ministry that will
support project implementation.

10.00

sectoral agency

Sectoral agencies in the field of employment will be invited to
participate in LEARNING LAB and other WP C events. They will
be consulted in curriculum development and in preparation of
the T1 needs assessments.

7.00

interest groups including NGOs

Interest groups represneting Roma and other minority groups
(for purposes of transferring developed practices to other
areas) will be invited to participate in project implementation.
Involvement of interest groups representing Roma is essential
in all stages of DREAM ROAD - this is in all WPs. Especially
because representatives can act as mediators / facilitators.

50.00

business support organisation

Business support organisations (chambers) will be informed of
project results and invited to participate in LEARNING LABs and
other events.

10.00

SME

SMEs will be notified of project results and implementations.
They will be invited to participate at LEARNING LAB events.

15.00

C.2.3 Durability And Transferability Of Outputs And Result

Page 42 of 100




©)

iiterreg

EUROPEAN UNION

Danube Transnational Programme I ]

C.3 Project context

C.3.1 Please, explain how the Composition of the Partnership contributes to the Achievement of the Project Objectives

With identified territorial needs and a vague project concept in mind, the project partnership gradually evolved to form a
framework within which implementation is safeguarded in terms of geographical coverage, type of organisations, their
experience and expertise. This resulted in including several organisations that represent Roma or implement initiatives for Roma
people at the national/EU level (PP RIS, USI, NEVO, AMALIPE). These organisations often act as links between authorities and
Roma communities and are in some cases consulted when national policies are drafted. These organisations rely heavily on
cooperation with local municipalites, some of whom are included as associate partners. From the implementation standpoint,
this is essential in effective delivery of outputs and achievement of objectives, as Roma people are more likely to trust people
they are familiar with. To reach set objectives and complement expertise, public bodies (PP ZMTU) and educational institutions
(PP VHS ROMA) is key. Development and social inclusion organisations involved have experience with Roma projects and social
innovation. Covering broad geographical areas with countries that have large Roma minorities, almost all partners have a certain
level of EU project experience. Four partners implement DTP RARE project that focuses on Roma in the labour market, PP USI
has SENTINEL project, stimulating social change in peripheral areas. PP ZMTU is a regional body with vast experience is EU
projects, among these are also those aimed at work with disadvantaged groups. APs include public bodies (municipalites) that
have demonstrated willingness to implement proposed solutions as well as experts in developing training programs for soc.
cohesion (AP 20). Due to existing challenges in participating countries and strong ties between PPs and local
municipalites/regional bodies, the project contributes to development of healthy communities in the Danube region.

Policy and Strategic background

Description

It builds on the EU framework for national integration strategies and subsequent National Roma
integration strategies through providing access to education and knowledge(creation of learning
labs),digital access, empowerment&employability through skill gain.It contributes to improved
government through WP T3 competence development.It promotes greater economic,
social&territorial cohesion-in line with EU2020 strategy (reducing unemployment through skill
gain,improving education, reducing soc exclusion).The project addresses EUSDR P3:Building
Prosperity-smart, social&innovative, as activities are focused on empowerment of people by
investing in skills,enabling access to learning facilities,access to knowledge.Strong link exits
between DREAM ROAD PA9(People and skills)&PA10 (Institutional capacity&coop.) of the EUSDR.
The 1st emphasizes education&marginalised communities-DR develops information,

EU Strategy for the Danube functional&digital literacy,access to digital&learning environments (through LEARNING

Region LABs),enhancing progress in education (providing learning support through LEARNING LAB
facilitators),employability and general functioning in everyday life(ability of obtaining
information, communicating through digital channels, ability of self-presentation etc); &PA10 is
addressed in building capacities of societies to engage issues invol.Roma, increasing
involvement of policy makers and local/regional level authorities.The project unites PA9's
thematic work "to fight poverty and social exclusion of marginalised communities in the DR,
especially the Roma communities” with PA10's methodological objectives which state that
common challenges in the region can be best addressed by multilevel cooperative structures
which require changes in mentalities, building confidence amongst stakeholders and
improvement of skills. DREAM ROAD contributes to PA10 aim to strengthen capacities of civil
society in order to enable them to influence region-wide decision-making processes.

C.3.2 Please, explain if the Proposal is building from the Results of already implemented Projects (Capitalisation) or if synergic
Activities with current Projects are planned

There is no lack of initiatives that deal with the Roma, improvement of their inclusion and skillsets and shifts in perception.
Numerous have been developed at national levels, transnationally as well, some also financed by the Interreg Cooperation
Programmes. Among these is RARE, Changing Discourses, Changing Practices: The Roma as Human Resource (DTP), that focuses
on the labour market participation of the Roma in order to better exploit their economic potential. DREAM ROAD capitalizes on
knowledge gained not merely on the basis of publicly available outputs and documents. Projects have overlapping partnerships,
PP AMALIPE, USI, KHC and RIO. We are shifting the focus from entrance to the labour market to pre-entrance skill gain and skill
gain that can take place simultaneously. Moreover, the project also capitalizes from other social innovation projects. Among
these is the Social(i)Makers project, ending in June 2020, aiming to improve social innovation capacities by working with
financiers, entrepreneurs, policy makers and citizens on how to generate new lively ecosystems as a bottom-up result of their
interactions. The Interreg CE project reains actors to design and launch effective and sustainable social innovation initiatives,
which overlaps with long-term objectives of the DREAM ROAD project. The project DREAM ROAD seeks to learn

from participatory methods & tools was developed in the framework of the project “URBAN INNO - Utilizing innovation potential
of urban ecosystems” to support urban innovation processes (Interreg CE). It provides tools for engagement with end-users
(citizens, consumers) into innovation process. This is something DREAM ROAD is striving for and learning from in its efforts to
achieve active participation on all parts of the public sphere.
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C.3.3 Please, describe the Benefits, Advantages and added Value of the transnational Approach for achieving the Project
Objectives.

With an estimated population of 10-12 million in Europe (app. 6 mil. living in the EU), strong representation of the Roma people
is a shared demographic characteristic of programme area. Regrettably, abject failure to improve the quality of life and bring
advancement to the group most generalized about and vilified is also a shared. Conditions vary tremendously within the Danube
region, yet underlying challenges remain equal. Roma in geographically close and historically intertwined regions of SI
Prekmurje, AT Burgenland and HU Zala have more similarities than Roma settlements in other parts of these same countries.
Tailoring of proposed solutions (learning labs, tooboxes, trainings) will take this aspect into consideration, leaning on closer
international cooperation. Different development levels within the region will provide the base for those lagging behind to
benefit from exchange of experience. Local interventions advance communities, lessons learned/shared benefit entire
partnership and beyond. Seeking to translate regional experiences into transnational policy documents, developed tools
consider local specifics and difficulties faced. Participating partners have experience and knowledge that organizations in other
countries do not have access to, this is particularly true of those partners with transnational EU project experience (DTP RARE, CE
SENTINEL) in the field of soc. innovation. This will enhance project activities through seeking synergies. A strong transnational
partnership will create a critical mass that will increase attention paid to key issues, strategy signees will impact national and EU
policies, which is important because it brings with it financial instruments for future project initiatives. This cannot be done by
one country alone. This aspect is particularly important due to the development of the post 2020 programme priority.

C.4 Horizontal principles

Please indicate which type of contribution to horizontal principles applies to the project, and justify the choice.

Type of

Horizontal principles Description of the contribution contribution

The ecological aspect of sustainability is considered by the DREAM ROAD
project in that it does not further unreasonable and unjustified increase of
the carbon footprint. As excessive use of printed documents and extensive
travels of the involved actors were listed by the Interreg DTP documents as
two main facotr of carbon footprint increase, this will be avoided if possible.
PPs will reduce paper printed for implementation and replace them with
electronic means of informing and harmonize all events in that multiple
Sustainable development events / activities will take place in one location. For travelling purposes,
(environment) public transport will be chosen when possible. Double-sided printing will be
the norm. In addition, WP C included items will be recyclable. Environmental
impact of the project is minimized through implementation of activities that
are environmentally sustainable. Other pillars of sustainability are also
included in the project. Societal impact is regarded in terms of development
of societal capacities, knowledge gain and overcoming of challenges such as
marginalization. Economic impact is regarded in terms of providing Roma
with skillsets that increase employability.

positive

The project has positive effect on equal opportunities and
non-discrimination by promoting societal inclusion, knowledge increase and
shift in awareness. It actively contributes to the minimization of
discrimination based on ethnicity. In addition, it contributes to development
of Roma communities through providing access to amenities to positive
socially-deprived group. The project thus provides socially deprived groups
with new opportunities, knowledge, services. It thus provides those who may
not have the means to afford it, access to digital infrastructure, knowledge,
learning and community space.

Equal opportunity and
non-discrimination

Positive impact enabled by the project will be equally available to men and
women without discrimination. The project does not affect the equality neutral
between men and women.

Equality between men and
women

C.5 Work plan per work packages

Type: Preparation

WP Nr WP Title WP Start date WP End date WP Budget

P Preparation 01.2019 11.2019 17,500.00
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Partner involvement

Partners involved

Name: Institute for Cultural Relations Policy

Name: Know How Centre
Name: NGO Youth Space
Name: Harghita County Council

Name: Research and Educational Centre Mansion Rakican

Name: Institute of Social Innovations

Name: Nevo Parudimos Association

Name: Zala County Regional Development Agency Nonprofit Limited Liability Company

Name: Municipality of Murska Sobota

Name: Roma Adult Education Organisation Burgenland

Name: Covasna County Employment Agency

Name: Centre of Social and Psychological Sciences Slovak Academy of Sciences

Name: Representation in the Republic of Moldova of the Foundation Terre des hommes Lausanne - Switzerland

Name: Amalipe Center for Interethnic Dialogue and Tolerance

Name: Roma Inclusion Office

Summary description and objective of the work package

At the project preparation stage, a project partnership structure was set up for the purposes of addressing shared challenges
through a joint initiative. A partnership network was formed, consisting not only of PPs but also including their wide-spread
regional networks, public bodies and experts. During the development period, each partner shared its concerns with regard to
the position of Roma communities in respected regions, while also detailing their involvement in the project by developing pilots,
work packages and setting overall project objectives. Moreover, each PP has prepared a budget breakdown corresponding to
planned project activities. The LP was in charge of the application process as well as the entire coordination during the
preparation stage.

The project proposal was fine-tuned through an in-dept research of existing EU initiatives and projects focusing on Roma
minorities, seeking synergies, as well as existing policy documents (strategies, recommendations at EU/national levels).

Bearing in mind that only a well-balanced partnership and an integrated multilateral approach will contribute to the fulfiiment of
project's objectives and exert long-term influence on regional, national and EU policies, the LP has made sure the project
consortium involves a diverse range of stakeholders with complementing skills and knowledge as well as professional expertise
in the area of working with Roma communities. To achieve durability of project results and outputs, special emphasis was placed
on safeguarding sustainability of project outputs and results: securing resources for long-term financing through strategic
involvement of relevant public authorities, transfer of knowledge that shall contribute to long-term improvement of the situation
and create spill-over effects, involvement of strategic partners that will lead to improved policies and implementation at the
stakeholder level as well as improved regulations and legislation.

Type: Management

WP Nr WP Title WP Start date WP End date WP Budget

M Management 07.2020 12.2022 365,571.75
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WP responsible partner |RIS, Raziskovalno izobrazevalno sredisce Dvorec Rakic¢an

Partner involvement

Name: Research and Educational Centre Mansion Rakican

Name: Institute of Social Innovations

Name: Zala County Regional Development Agency Nonprofit Limited Liability Company

Name: Nevo Parudimos Association

Name: Amalipe Center for Interethnic Dialogue and Tolerance

Name: Roma Adult Education Organisation Burgenland

Name: Institute for Cultural Relations Policy

Name: Roma Inclusion Office

Partners involved

Name: Know How Centre

Name: Representation in the Republic of Moldova of the Foundation Terre des hommes
Lausanne - Switzerland

Name: NGO Youth Space

Name: Centre of Social and Psychological Sciences Slovak Academy of Sciences

Name: Harghita County Council

Name: Municipality of Murska Sobota

Name: Covasna County Employment Agency

Summary Description and Objective of the Work Package

A clear management structure will ensure unhindered implementation of the project at all stages. To reach individual and joint
objectives, responsibilities and contributions are to be divided within the partnership, considering distinguishing characteristics
of each partner. This provides the partnership with a framework, within which policies and activities can be implemented
without hindrances, strong structure, assignment of responsibilities and smooth decision making and implementation. Under
the guidance of the LP, a detailed workplan is to be devised and management and monitoring bodies set in place. Equal
participation in the decision-making process and implementation is achieved through setting up communication channels and
division of responsibilities. Coordinated meeting schedules will enable project implementation monitoring, progress and
achievement assessment and risk evasion. At the strategic level a Steering Committee (SC) will be formed with representation of
each PP. Under guidance of the LP, all PPs contribute in equal measure through online communication, attendance at meetings,
regular project report preparation. The LP is responsible for daily monitoring of progress, achievement of objectives within
foreseen timeframes and quality requirements. Activities include: 1. Start-up activities: kick-off meeting, signature of legal
documents, establishment of contacts with national control bodies 2. Project management, coordination and internal
communication: setting up of partnership/project level management structures (project, financial and communication manager),
project management handbook, managm. meeting documentation, internal progress reports and mid-term eval. 3. Project
implementation monitoring: SC establishment, meetings (1/period) and documentation 4. Financial management and
monitoring: financial progress reports inc. budget shifts and expenditures, internal budget revisions etc.

Activities and deliverables of the Work Package

Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁclf/'l"fy Start-up activities 07.2020 11.2020 49,853.20

Start-up activities include initial activities that are jointly carried out by PPs. Prpject beginning marks the signing of legal
documents and establishment of contact with national control points. This is done by all PPs at the start of the project at the
latest (if not prior to project begin). Kick-off meeting is prepared by the LP (also WP M responsible partner) based on suggested
and agreed-upon dates. Kick-off meeting is an event of internal nature, intended for PPs to familiarize themselves with all PPs
and project staff, to examine planned activities and timetables for their implementation. All PPs participate in D.M.1.1 and 2.
Coordination of signing of legal documents is carried out by the LP. The kick-off meeting is organized by the LP / PP RIS. All PPs
attend. Due to the COVID-19 travelling and meeting restrictions, the kick-off meeting will be held online via agreed upon online
meeting tools.

. Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
Under the leadership of the LP / PP RIS,
Deliverable [Signing of legal documents and legal documents are signed and contacts
gning & . with competent bodies established. Each of 1.00/07.2020
D.M.1.1 establishment of national control contacts ) - )
the PPs establishes contacts with respective
national control contacts.
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Deliverable
D.M.1.2

Kick-off meeting

Kick-off meeting is an internal event for PPs
to familiarize themselves with all PP
organisations, staff and scheduled activities
and timefames for their implementation. LP
/ PP RIS hosts the event on a pre-agreed
upon date, provides a brief presentation of
scheduled project activities and timeframes
as well as programme requirements and
documentation. The latter is relevant due to
the fact that not all PPs have experience in
work in EU cooperation programmes.
Allocation of tasks is carried out. PPs are
familiarized with implementation and
reporting procedures. All PPs attend. PPs
with experience within Interreg DTP 1st and
2nd call provide inputs and experience. Due
to travel and meeting restrictions pertaining
to the COVID-19 pandemic, the kick-off
meeting will be held online via online
meeting tools agreed upon by PPs (e.g.
Zoom).

1.00

08.2020

Deliverable
D.M.1.3

Project mission statement

PPs articulate a brief project mission
statement, which describes and
communicates overriding purpose of the
project, its "core values", goals and modes
of addressing these goals (defining
processes that ensure quality levels of
obtaining project results), as well as
adherence to quality standards and Interreg
Danube requirements.The mission
statement is devised in order to provide
foundations upon which the quality /
successes of the project are reflected and
evaluated.

1.00

09.2020

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
A.M.2

Project management, coordination and
internal communication

07.2020

11.2022

198,543.60

The aim of A.M.1 is to ensure a smooth start of the project through providing an operational and operative management
structure. Owing to the territorial scope of the partnership, number of PPs and differences among them (private, public) as well
as project duration, it is of vital importance that these initial steps are given sufficient attention. The LP / PP RIS will set up a
FInancial and Project Management Guide, determining channels of day-to-day project and financial management. The objective
of the document is to make communication among partners and coordination of the project easier for all involved PPs. Because
of the scope of the partnership, such a document, provided it is instructive, operational and concise, is of key importance. LP /
PP RIS has experience in bilateral project management and workplan creation as well as in project implelemtation. The
document reflects gained experiences. PPs with similar international experience provide inputs. Each PP sets up a Project

Management Team (PMT). At the project partner level, the funcitons are as follows: administrative and financial project manager,
thematic expert, communication manager. Staff may overlap in functions, although that may not always be the case. The LP PMT
is in charge of the aforementioned functions at the project level. PP level project managers comprise the Steering Committee
(SQ), the central decision-making project body.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

Deliverable
D.M.2.1

Financial and Project Management Guide

Financial and Project Management Guide
sets guidelines for day-to-day project
management, internal communication,
internal reporting rules, partner and project
reporting gudelines and procedures and all
relevant issues that ensure smooth project
operational procedures. Financial and
Project Management Guide is prepared by
the LP. Inputs are provided by all PPs and
possible comments and changes included.
End-version of the document is followed by
all PPs throught the duration of the project.

1.00

09.2020
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At the PP level: each PP appoints the
following functions: - administrative and
financial project manager - thematic expert
- communication manager. Overlapping
Deliverable functions of one employee are possible. At
D.M.2.2 Project management team the PROJECT level: the LP appoints 1.00]08.2020
T above-mentioned functions. These
employees are the Project Management
Team at the project level, responsible for
their corresponding functions for the entire
partnership.
‘:Ifm’;)tgr Activity Title Activity Start Date ‘é\;gtstayte Qﬁg;:ty
Activity Steering andvmonltormg project 07.2020 11.2022 53,494.35
AM.3 implementation

Steering and monitoring project implelemtation is among responsibilities of the Steering Committee. SC is formed from partner
level project managers. Steering and monitoring of the project safeguards smooth project operation and fulfillment of project
obligations. In addition, monitoring secures the quality of project implementations. Steering and monitoring is carried out
regularly by the SC through pre-determined modes of project communication. Meetings are held regularly, 1 SC meeting / period
results in min. 5 project meetings that are harmonized with major project events. All PPs participate. Smooth operation of the SC
is safeguarded by the LP. SC meetings are organized by each responsible PP on pre-agreeed-upon date.

Deliverab IDeehver:;\b :)eellverab
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date

SC consists of partner appointed project

managers.ltis lead by the LP appointed

project manager. SC meetings are held

regularly with, 1SC meeting / period, with
Deliverable . . ' the aim of steering and monitoring project
D.M.3.1 Sl e implementation. SC meetings are hosted by U |0

following PPs: 1st period: LP / PP RIS (2-day

event). 2nd period: PP AMALIPE. 3rd period:

PP USI. 4th period: PP KHC. 5th period: PP

NEVO.

SC meeting documentation is prepared by
Deliverable |Steering committee meetings the hosting PP (meeting minutes, 500l11.2022
D.M.3.2 documentation invitations, schedule and, if needed, any : ’

additional required documents).
Activity g — - Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁclf/'l"é'fy Financial management 07.2020 11.2022 65,632.00

Financial management is vital to unhindered project implementation. Financial management duties are carried out by LP with

support and information by all PPs. Each PP provides internal budget revision summary report for every period. Internal budget
revision summary reports are amended by the responsible PP with regard to certified costs. This provides an overview of project
expenditures.

Deliverab IDeellverab I[;ellverab
Il\?umber Deliverable Title Deliverable Description Targetval |Delivery
ue Date
Internal budget revision summary reports
are prepared by all PPs and gathered by the
LP. They include foreseen and exectued
Deliverable . expenditures, deviations in sums, causes of
D.M.41 Internal budget revision summary reports deviations, causes of delays. Additional 15.00(11.2022
amendments of internal budget revision
reports are made by each PP after the
certification of expenditures.
Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁcl\t/'l"gy Monitoring and reporting 07.2020 11.2022 50,723.60
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Monitoring and reporting includes preparation of internal progress reports by all PPs, preparation of partner reports (FLC),
preparation of project reports and transfers of money from LP to PPs. This activity also aims at properly closing the project
implementation by allocating sufficient time and resources to administrative closure, archiving, preparation and collection of
partner inputs and FLC reports. Monitoring and reporting activities secure smooth operation of the project in line with foreseen
financial, operational and time frame. Reporting activities ensure obtaining of financial means, prefinanced by PPs. Activity
requires participation of all PP under the guidance of the LP. Inputs of PPs with international cooperation project experience is
sought, PPs with minimal experience will be assissted by more experienced partners.

Deliverab Deliverab |Deliverab
. - . A le le
Ir\?umber Deliverable Title Deliverable Description Targetval |Delivery
ue Date
Internal progress reports are submitted by
all PPs to the LP in pre-agreed upon form.
Deliverable The form is provided to all the PPs by the
D.M.5.1 Internal progress reports LP. The LP then joins all PP reports into 1 30.00111.2022
T joint progress report / period. Internal
progress reports serve as bases for FLC
reports and project reports.
Activity P — - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁc&vgy Quality Assurance Management 06.2020 11.2022 35,000.00

Quality assurance of project results, outputs and expenses is provided by internal and external quality assurance bodies. Both
mechanisms reflect on the project's success in acting in line with the project mission statement (D.M.1.3) and reaching project
outputs and results in a manner that adheres to set project and defined programme standards.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

Deliverable
D.M.6.1

Internal project quality assurance board

Each PP provides 1 member of the internal
quality assurance body. Internal quality
assurance body member can be a member
of the project staff or PP staff member that
is not part of the project staff. This depends
on the options available to the PP. As
results, outputs and other achievements of
an individual PP are reflected upon by other
PP's board members, a degree of objectivity
can be expected. The board is led by a
chosen member of the board (who is not a
representative of the LP). Internal project
quality assurance board meets online 1
time per project period and issues a joint
report. The quality board can also be
consulted by PPs prior to implementation, if
the PP encounters obstacles or dilemmas.
The main objective of the internal quality
board is critical assessment of project
outputs, deliverables, results and other
achievements. The board provides
additional value to all PPs in providing
feedback and suggestions for

improvements.

1.00

11.2022
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Deliverable
D.M.6.2

External quality assurance management

To ensure the project meets its core
objectives as summarized by the mission
statement and reaches highest quality
standards possible, an external supervisor
or supervisory body in authorized by the
PPs. The external supervisor / independent
quality manager fulfils the role of a quality
manager in proof reading, analysing and
reviewing project outputs and achievements
from a qualitative point of view. Quality
manager is an independent actor not
associated to the institution, autonomous
nature is key in objective and constructive
quality reporting. Quality manager is
supported by the internal project quality
board. External quality manager issues and
signs quality reports. The quality manager is
responsible for: reviewing project outputs
and providing feedback to the partnership,
ensuring that his/her findings are included
in the final outputs submitted to the JS,
validation of outputs before submission to
the JS, informing PPs about possible
obstacles encountered during the process.

5.00(11.2022

Type: Implementation

WP Nr

WP Title

WP Start date

WP End date

WP Budget

T1

Transnational analytical
framework and
development of smart
participatory methods

07.2020

08.2022

266,651.35
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WP responsible partner |Nevo Parudimos Association

Partner involvement

Name: Research and Educational Centre Mansion Rakican

Name: Institute of Social Innovations

Name: Zala County Regional Development Agency Nonprofit Limited Liability Company

Name: Nevo Parudimos Association

Name: Amalipe Center for Interethnic Dialogue and Tolerance

Name: Roma Adult Education Organisation Burgenland

Name: Institute for Cultural Relations Policy

) Name: Roma Inclusion Office
Partners involved

Name: Know How Centre

Name: Representation in the Republic of Moldova of the Foundation Terre des hommes
Lausanne - Switzerland

Name: NGO Youth Space

Name: Centre of Social and Psychological Sciences Slovak Academy of Sciences

Name: Harghita County Council

Name: Municipality of Murska Sobota

Name: Covasna County Employment Agency

Summary description and objectives of the work package including explanation of how partners will be involved.

WP T1 focuses on the development of an analytical framework that lays the foundations for transnational tool development,
pilot interventions (T2) and stakeholder capacity development (T3). Analytical assessments and observed best practices in WP T1
serve as cornerstones of proposed solutions and outputs of all WPs, these are both goal-oriented and adaptable to the needs of
vastly different areas within the Danube region, addressing both transnational challenges and the needs of partnership regions.
Equal representation of all PPs is required in order to achieve optimal results, PP NEVO is WP responsible partner due to its vast
experience in education, volunteering training and stimulation of civic involvement and its inclusion in multiple European youth
networks. PP CSPS SAS provides knowledge in social sciences methodology development due to its status as an educational
research facility and experience. Special emphasis is placed on inclusion of PPs with long-term experience in work with Roma: PP
RIS, PP AMALIPE, PP VHS Roma, PP ICRP, PP RIO, PP THD Moldova, PP RLC.

Main objective of the WP is to lay foundations to further development of activities and outputs. Jointly devised methodology will
lead to a transnational status, needs and opportunity assessment, unravelling gaps between individual areas and the specificity
of their requirements. Best practices and their transferability will be evaluated and gathered. Stakeholder register will provide a
contact list for inclusion in the development and implementation of outputs and activities. Cooperative partnerships will be
established on the basis of this register, while a know-how guide to methodology of inclusion and participation will be developed
and made available to the partnership and public. The toolbox proposes participatory methods and communication channels,
follow-ups and foundations for the ongoing process of continued interaction. It is transferrable to different contexts of
inclusion.

WP Outputs
Project main Describe your project main Programme Output Measure |Target Delivery
output output Indicator ment unit |value Date
Transforming social relations and
empowering disadvantaged groups,
often perceived through the
insider-outsider lens, has shifted to
the forefront of Roma inclusion
strategies within the broader
framework of national and EU social
inclusion policies. Numerous local,
regional and EU-level initiatives have
sought to address immediate social
needs, transform social relationships
and empower Roma community
E-(I)—ifag:sl?[oo members and hgve, in doing so,
practices of reaped substantial successes. The
711 |Roma output seeks to recognize and
: empowerm advqcate such |solateq success
ent through stories gnd new creative solutions,
implement propellmg the need for knowledge
ation of sharnjg and exchange of good
innovative practices to better tackle'needs
and observed in the transna.tllonal needs'
participator assessment T1. Recognizing such
initiatives paves way to future
gpproaches success, especially when such
examples are understood in broader
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contexts. Collecting good practices
will generate new ideas, but
assessment of different roles and
understanding of local dynamics
within these examples will prevent
possible errors. Empowerment,
broad participation and socially
innovative practices will be
highlighted in the online available
E-Handbook of best practices. PPs
will provide limited number
nationally-relevant outstanding
examples and place them into
broader context (background,
involved actors, methods and P27 Number of tools for
impact). Transferability of these strengthening institutional
practices within the Danube region capacities and supporting

will be assessed by the partnership, [transnational multilevel
increasing the number of governance developed and/or
instruments at hand and proposing implemented

possible institutional partners to
enhance cooperation. To achieve
uniformity, PPs will follow a
pre-planned structure (initiator and
other parties involved, primary target
groups, activity, objectives etc.).
Solutions implemented by other EU
projects will be included. New
creative solutions observed and
documented will be published in
digital form, ensuring easier access
and stimulating transnational
learning process that goes beyond
the partnership.

Number 1.00{11.2020

Disregard of local realities and
top-down policy making in Roma
inclusion efforts have yielded
dismaying results. Understanding
local contexts, community relations
and placing local efforts into broader
policy frameworks is key in ensuring
long-term transformation of a
frustrating status quo. Meaningful
and systematic participation based
on mutual trust and clear
communication is vital in facilitating
progress and resolving pressing
needs. Collaboration, communication
and compromise require experience
and skill. To this end, the project
partnership will develop a toolbox of
smart participatory methods to
stimulate increased prolonged
involvement and active participation
of Roma community members in
planned project activities as well as in
other broader contexts. O.T1.1
provides hands-on insights,
knowledge, tools and methods for
initiating the participatory process -
opening up solution development
processes to end users/Roma, who
support shaping societal solutions
that match their existing needs. The
toolbox specifies methods and
approaches needed to engage
stakeholders in all levels of solution
development, beginning with
determination of joint problems and
main objectives alongside end-users,
i.e. Roma community members.
Interaction with target groups at the
very first stage, in process of problem
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defining, will shed light on aspects
that might not have been considered
otherwise. The following stage
includes relationship building - the
toolbox provides checklists for
identification of the target group,

Toolbox of |gathering contacts and network

smart establishment. The ongoing process |P27 Number of tools for

participator | of establishing collaborative strengthening institutional

methods [relationships starts with proposed capacities and supportin
)a/nd tools  |innovative Fi)ntroductory Prop trapnsnational muﬁﬁevel & Number 1.00111.2020

increased

n of Roma

T1.2 |members

implementations.

for interactions/invitations that consider governance developed and/or
stimulating |intercultural specifications. The
toolbox proposes participatory
involvemen |methods and communication
tand active [channels, follow-up checklists and
participatio |foundations for continued
interaction. O.T1.1 serves as
community [foundation for WP T2 pilot

implemented

Target groups per main outputs

Who will use the main outputs

local public authority

regional public authority

national public authority

sectoral agency

interest groups including NGOs
higher education and research
education/training centre and school
business support organisation
General public

Other

How will you involve target groups (and

the project main outputs?

other shareholders) in the development of

Devising and implementing of innovative tools in Roma inclusion that are based
highly on community involvement, as are the E-Handbook of best practices of
Roma empowerment through implementation of innovative and participatory
approaches and Toolbox of smart participatory methods and tools for stimulating
increased involvement and active participation of Roma community members,
requires engagement of representatives from each target group in all development
phases. Foundations for their inclusion are laid through their inclusion in regional /
national / transnational stakeholder registers. These will serve for the purposes of
notifying target groups of project developments, such as T1 outputs. The most
important vehicles of target group involvement also in this WP are the regional
stakeholder groups (RSGs) and the Transnational Stakeholder Group (TSG). These
will be contacted, informed, consulted throughout the output development
process. In the development of O.T1.2 Toolbox of smart participatory methods and
tools for stimulating increased involvement and active participation of Roma
community members regional stakeholders will be consulted especially with
reference to one of its central components, e. g. troubleshooting. In the
development of the toolbox, regional stakeholders will be surveyed in regard to the
occurence of noise and other difficulties in communication. Target groups are, at
this stage, involved in output creation as a consultative body, after the
development of the outputs, all stakeholders and other target group
representatives will be informed of the delivery of project outputs in line with
communication methods and channels proposed by WP C.

Durability and transferability of main outputs
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How will the project ensure that the project
outputs are applicable and replicable by
other organisations/regions/countries
outside of the current partnership? Please
describe to what extent it will be possible to
transfer the outputs to other
organisations/regions/countries outside of
the current partnership.

In order for project results to be durable and transferrable on a wider scale, the
given project needs to address a challenge that is present not only in the partner
organisations (or regions / cities) but also beyond. From this perspetive, the
potential transferrability of DREAM ROAD outputs and project results exceeds the
level of transferrability of most transnational projects. The challenge the project
deals with - improved acceptance and empowement of a socially excluded minority
- is one that is present, and pressing, in most countries across Europe so any
adaptable and effective solution is of great interest to many local communities,
regions and countires. Another key criterion of transferrability is that the project
need to identify and develop solutions that are not specific to a limited number of
beneficiaries but can be applied on a wider scale. Awareness of the extensive
presence of the challenge is reflected in the diverse partnership that has different
needs under the umbrella of Roma empowerment - the partnership is set out to
develop integrated solutions that are adaptable to many regions. Transferability
also requires that the outputs of the projects - the solutions identified in this case -
are presented in a format that is easy to use and adapt by another beneficiaries.
Outputs offer high levels of transferrability from this perspective as well, as it offers
complete and user-friendly tools available onlie. Finally, to ensure transferrability,
potential users need to be made aware of the availability of developed outputs.
DREAM ROAD includes various targeted awareness-raising activities, including
trainings (T3), contribution to conferences and also online activities, as well as the
the preparation and dissemination of policy proposals.

How will the project main outputs be
further used once the project has been
finalised? Please describe concrete
measures (including eg. institutional
structures, financial sources etc.) taken
during and after project implementation to
ensure the durability of the project main
outputs. If relevant, please explain who will
be responsible and/or the owner of the
output.

Improving institutional capacites to tackle major societal challenges as the specific
objective of the programme priority is targeted through the development of
project outputs. E-Handbook of best practices of Roma empowerment and Toolbox
of smart participatory methogs and tools for increased involvement and active
participation of the Roma minority will contribute directly to reaching that goal. The
toolkit and handbook will assisst cities, regions, local communities, educational
facilities, employment agencies etc. to motivate Roma community members to
become active in development, implementation of activities whose main
beneficiary they are. The outputs are prepared in a participative manner, involving
stakeholders, strengthening a sense of ownership. Durability of project outputs is
devised through their designing. Special emphasis was places on their
sustainability. A minimal financial input is required for the promotion of outputs,
this will be provided by the partners. Institutional sustainability will be provided by
trained stakeholders in WP T3. Political sustainability will be achieved through
sensitizing ASPs, RSGs, TSG. Usage of outputs after project finalisation will be
achieved through dissemination of project activities, WP T3 trainings, online
promotion and other channels of communication as set in WP C. In addition, their
durability is achieved through making them online available in a user-friendly form.
In addition, outputs will be made a permanent component of the operations of
project partners that are public bodies, inlcusion on the side of ASPs and RSGs and
TSG will be sought. Ownership of the outputs remains on the part of the PPs,
outputs are made freely available. PPs make sure that the outputs are available
online on their websites after project end. No additional financial sources are
required.

Please describe activities and deliverables within the work package

Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
Activity Transnational status, opportunity and 07.2020 05.2021 83.452.35
AT1.1 needs assessment

The main objective of T1 is to set foundations upon which implementations of following WPs can build. The activities are devised
so that they gradually lead step upon step toward the end-goal of the WP - overview of best practices in an online available form
and toolbox of participatory approaches. In terms of geographical coverage, the partnership covers an immense area of 10
countries, among these are those with highest percentages of Romani population in Europe - in Bulgaria, Hungary, Romania and
Slovakia, this number is approaching 10 %. Approaches that are jointly developed and general, yet can be tailored to the needs
of separate regions can only be developed through jointly developed foundations - jointly devised methodology (which will
produce comparable results) and regional status, needs and opportunity assessment. Based upon collected data from different
regions, a comparative synthesis can be made, which shows similarities among regions as well as differences in policies,
measures, modalities, practices, and, most importantly, needs and opportunities. The methodology will be developed in
consultation with all PPs and after its finalization, will be made available to all of them. This will ensure that the comparative
synthesis covers the widest possible area in geographical terms, includes distinctions among locations but focuses on selected
central issues that are relevant to pilot development in T2. All PPs contribute with regional / national assessments. One joint
assessment per country included will be made, paving the way towards D.T1.1.3 Comparative synthesis - transnational status,
needs and opportunity assessment. Coordinated by PP NEVO, participation by all PPs. Support in methodology development is
provided by PP PP CSPS SAS.

. Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
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To develop solutions that are applicable in
all of 10 Danube countries included in the
partnership, yet transferrable and tailored
to each included region, foundations need
to be laid that reveal the current status,
needs, opportunities and differences
among included regions / countries. To
compile such an exhaustive overview, a
joint methodology shall be developed with
contributions / inputs of all PPs. After its
finalization, all PPs will apply it in

Joint methodology development - report preparation of D.T1.1.2. The methodology 1.0008.2020
outlines the thematic scope and reach of
the analysis in addition to mapping areas
where Roma live, determining the main
information sources (census data, primary
data collection and other secondary data)
and information gathering methodology.
The procedure and finalization of the joint
methodology in done under guidance of PP
CSPS SAS due to its expertise in developing
such methodologies in the specific areas of
social sciences.

Deliverable
D.T1.1.1

The national status, needs and opportunity
assessment lays the foundations to further
development of project activities. It is
rooted in jointly developed methodology.
Jointly developed methodology sets the
framework of the analysis. It dictates the
depth of the analysis and its thematic
scope. Main focal points of the analysis are:
educational attainment (early childhood
education and its implications, school
attendance rates, age patterns of children's
non-attendance, reasons for
non-attendance, participation in 10.00]11.2020
non-compulsory secondary education),
literacy, employment and employability,
housing and environment (culture,
recreation etc), income (poverty). This will
uncover the status of the target group in
countries included, clearing the path to
revealing existing needs that have yet to be
answered and opportunities that have yet
to be examined. In relation to this, national
policies and role of civil society
organizations will be examined. All PPs
participate under guidance of PP CSPS SAS.

Deliverable |National status, needs and opportunity
D.T1.1.2 assessment
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Deliverable
D.T1.1.3

Comparative synthesis - transnational
status, needs and opportunity assessment

In order to improve the status of the Roma
people in terms of integration, it is crucial to
have a clear view on the current state of the
art regarding the issue, including key terms,
activities being implemented, national
policies, statistics. For the purpose of
implementing solutions applicable in all
included Danube countries when tailored to
the needs of all PPs and their respective
areas, a comparative perspective is needed
based on data inventory gathered in
D.T1.1.2. A comparative synthesis - a
transnational Danube status, needs and
opportunity assessment will disclose the
current status of Roma people in the
countries included in terms of basic
underlying topics set out by the jointly
developed methodology. The comparative
synthesis in structured in topics - in relation
to these selected topics, each country will
be ranked and compared to others. Current
state of affairs - policies, priorities and
plans - will be clearly identified. Countries
that record positive trends will be
highlighted and the causation behind
positive trends (may this be national
policies, obtaining of EU or national funds
etc.) emphasized. Members of the
partnership have provided gathered data in
their national analyses, under the
management and coordination of the PP
CSPS SAS, information is collected and duly
processed. As a result of the work, a clear
common understanding of the state of the
art regarding Roma integration will be
established among all the partners.

1.00

11.2020

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT1.2

Best practice inventory with an analysis of
transferrable elements

07.2020

05.2021

47,859.00

Transnational status, opportunity and needs assessment A.T1.1 revealed thematic scopes and successes and failures of
respective countries included in the partnership in relation to the status of the Roma people. Deviations, positive as well as
negative were noted and emphasized. Causation that leads to the current state of the Roma people in each of the countries is
also a part of the analysis. A comparative perspective was gathered, revealing gaps in the statuses across the Danube region.
The DREAM ROAD project lays strong emphasis on positive development and, most importantly, on learning from areas and
examples where actions implemented lead to beneficial results and positive development. At a national level, all PPs will gather
examples or focus on thematic scopes (such as education, housing, health, environment, cultural development, literacy) where
positive, forward-looking actions lead to constructive results. Three examples will be gathered in each country of the
partnership. Due to the diversity among partner regions and countries in terms of the Roma community, these examples will be
representative of the entire Danube region. Best practices will be gathered, processed and structured with regard to key topics
they cover. Whether successful or futile, measures can be analyzed only in their contexts, emphasis will thus also be placed to
the background (national policies, funds provided etc.) of their development. Practices are provided by all PPs. Good pracices are
highlighter. PPs also learn from less successful marked practices in specific areas. PP NEVO provides support and finalization.

that enabled their development or
implementation. Best practices cannot be
summarized in isolation, they can only be
evaluated in terms of national policies and
environments.

Deliverab IDeehver:;\b :)eellverab
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
PPs prepare national inventories of best
practices with regard to the status of Roma
communities in agreed-upon topics.
National inventories of best practices are
. ) ' ' reflected upon with consideration of
Deliverable |Inventory of best practices of interventions . .
. . - national policies and relevant backgrounds 10.00(12.2020
D.T1.2.1 and overview of national policies
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Deliverable
D.T1.2.2

Transnational synthesis of best practices
with an assessment of their applicability

On the foundations, laid by national
inventories of best practices, a transnational
synthesis of best practices in the Danube
region with an assessment of their
applicability will be developed, considering
broader contexts of aforementioned best
practices. Additional examples, if existent
and relevant, will be added, that is
transnational cooperation and activities that
have thus far yielded concrete positive
results. Inventory is made available online
(PP websites, WP T3 platform).

1.00

12.2020

Deliverable
D.T1.2.3

Presentation of findings and benchmarking
tour of a selected example of best practice

Relevant findings will be presented and a
selected example of best practice will be
presented during a benchmarking tour
harmonized with WP M steering committee
meetings. The partnership will seek to
harmonize all WP M steering committee
meetings with benchmarking tours of best
practices in the vicinity of the hosting PP.

1.00

03.2021

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT1.3

Transnational stakeholder register

07.2020

08.2022

19,830.00

The DREAM ROAD partnership acknowledges that successful implementation of foreseen activities and long-term policy change
as well as shift in perceptions can only occur in close cooperation with all involved parties, special emphasis is placed on
cooperation from the starting point. The partnership seeks to guarantee that all involved parties (Roma people, local
communities, policy makers and local authorities) are all included in the development of the project activities and outputs as
active participants not merely as observers and beneficiaries. For this purpose, based on guidelines prepared by the WP
responsible partner, a transnational stakeholder register will be first outlined, then reviewed, assessed and gathered. When the
point is reached that activities, outputs and suggested policy changes are to be developed, implemented, assessed or
disseminated, the partnership will consult the transnational stakeholder register, that is gathered based on prepared national
stakeholder registers. WP responsible partner will gather national stakeholders and broaden the register to relevant
transnational organizations (e. g. transnational organisations / bodies representing Roma). Relevant stakeholders at national and
transnational level are bodies representing Roma people, representations of local communities, relevant NGOs, social service
institutions, relevant educational institutions, municipalities, local governments, councils etc. Stakeholder involvement is
essential to guarantee success of the pilot development process and to receive realistic, well-adapted and accepted measures.
Local stakeholders will provide detailed information about existing situations and status, by stakeholder involvement the
partnership will get additional insight into needs, policies, successes and failures. This will present a valuable opportunity to
network and develop collaborations between key stakeholders. All PPs contribute relevant national / regional stakeholder

contacts.
Deliverab IDeehverab :)eellverab
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
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Deliverable
D.T1.3.1

Regional and national stakeholder registers

To gather relevant transnational
stakeholder register, national stakeholder
analyses need to be formed. The analysis
D.T1.1.2 already outlined areas in individual
countries where Roma are present.
Long-term, innovative and sustainable
solutions are possible merely through
stakeholder participation at the design,
implementation and evaluation process.
National stakeholder registers will be
gathered by PPs. PPs will gather relevant
information (name of the institution,
mandates or authorization, contact persons,
contact). PPs will establish contact, regularly
update and consult stakeholders, providing
a framework with a high level of
stakeholder participation in all project
phases. Key objectives: developing an
appreciation for the importance of
stakeholder participation within each of the
T2 developed pilots and familiarization with
appropriate participatory methods and
approaches; identify key stakeholders at
pilot and project level and involve them in
project activities; develop a framework for
planning stakeholder participation and
critical evaluation of the success of each
pilot and other project activities at involving
stakeholders; collate and disseminate
information relating to approaches taken
throughout the project and the impact they
may have on policy proposals and
development of improved relations.
Stakeholder involvement is a key aspect of
the project. At the pilot level, it is critical
both to ensure that the pilots are delivered
as planned and that the results have
sufficient influence on the future of the
status of Roma in the Danube region. PPs
will produce tools for stakeholder
participation, detailing the key stakeholders
that need to be involved and manner of
involvement. Stakeholder involvement
within the project include attendance of
meetings and other events, co-designing
pilots and activities, validation of developed
models, cooperation on data collection and
direct contribution to pilot delivery.

10.00

08.2022

Deliverable
D.T1.3.2

Regional stakeholder groups (RSGs) and
Transnational Stakeholder Group (TSG)
Documentation

Regional stakeholder groups (RSG) are
collected by all PPs based on work at the
local level by each partner organisation.
Partners collect representatives of
stakeholders. Creation of RSGs: partners
involved confirm the local target groups
identified in D.T1.3.1. Members of the group
are invited to all project events from the
outset. (kick-off, opening events, trainings
etc.) Creation of TSGs: based on contacts
gathered in D.T1.3.1, members are
continuously updated. Engagement of
members is guaranteed by continuous
establishment of contacts, dissemination of
project activities, engagement through
contact, invitation to event participation etc.
WP T1 responsible partner gathers RGs and
TSGs into a cohesive documents. All PPs
contribute regular updates to the
stakeholder group basis. All PPs contribute.
Gathered by PP RIS.

10.00

08.2022

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget
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Activit Toolbox of smart participatory methods
AT 4y aimed at achieving greater participation and |07.2020 08.2022 49,335.00
T involvement of Roma community members

Participatory methods and tools stimulate and facilitate collaboration, stakeholders actively participate in efforts to understand
current status-quo and existing challenges, co-creating solutions and co-working in their implementation. Participation is a
process through which people become involved in the development process to varying degrees. It is characterized by: building
collective knowledge with stakeholders, doing things together better to improve well-being in society, implementing co-creation
as the fastest growing innovation phenomenon, thus enabling paradigmatic shift in value creation (Geilfus: 80 tools for
participatory development). Through participation at the level of WP T1 and initial stages of WP T2, co-development of proposed
solutions and their fine-tuning will take place. Activity A.T1.4 will further the stakeholder register with concrete actions and
ensure cultivation of partnerships. It seeks to shift the target group from passive observers to active co-creators. The importance
of collaboration of involved groups to boost innovative solutions, services and processes has been emphasized in the current
era, however practitioners face challenges of hot wo apply different co-creation approached and transferability to other
contexts, social and cultural environments. Participation in the DREAM ROAD project is two-fold - on one hand, it primarily
builds on bottom up approach (such as A.T1.4) by empowering Roma people to embrace own strengths and assets and to
broaden them, on the other hand, top down approach will help raising awareness of proposed solutions influence policy change.
PP NEVO carries out the activity. All PPs contribute their parts.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

The toolbox of smart methods supports
processes of Roma inclusion, motivation,
problem-identification and solution-finding
- itis a supporting mechanism of
collaboration with stakeholders and
end-users and of social innovation within
the DREAM ROAD project. A toolbox of
smart participatory methods aimed at
achieving greater participation and
involvement of Roma community members
is a unique tool that helps engage
end-citizens into social innovation
processes (WP T2 pilots, other project
outputs). It si designed as a manual - guide
through the process of target group
identification, target group animation
through usage of contemporary
communication channels and techniques
(social media), personal interaction and
co-design of solutions, relationship
maintenance. The toolbox is available as an
on-line tool. It consists of: participatory
methods in different environments, tools
available to support implementation, list of
cooperators (facilitators) who can assist the
use of methodology. The toolbox is
developed for users at different levels, it will
guide users through the participatory
process step-by-step: 1 defining objectives
and the purpose of entering into the
participatory process 2 identifying target
groups and establishing initial contacts
(finding individuals with connections to the
community) 3 initiating interactions and
modes of interaction 4 defining
participatory methods (e. g. crowdsourcing,
motivation, pitching) 4 follow up and
continued interactions 5 troubleshooting
(hindrances in successful communication).
ASPs and relevant stakeholders are
regularly consulted in the development of
the smart methods toolbox. RSGs and TSG
are consulted for the purposes of the
troubleshooting segment.

Deliverable

D.T1.4.1 1.00

Preparation of smart methods toolbox 05.2021
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Developed smart methods toolbox will be
made available online on the central DTP
project web site and disseminated through
PP websites and in accordance with planned
Webinar presentation of the toolbox WP C activities (newsletter, thematic articles, 1.00]105.2021
social media etc.). In addition, a brief
presentational video will be made in order
to present the content of the toolbox and its
usage. Carried out by PP NEVO.

Deliverable
D.T1.4.2

Type: Implementation

WP Nr WP Title WP Start date WP End date WP Budget

Pilot interventions:
learning labs, digital

T2 - 10.2020 11.2022 671,860.50
access points and
facilitator networks

WP responsible partner Amalipe Center for Interethnic Dialogue and Tolerance

Partner involvement

Name: Research and Educational Centre Mansion Rakican

Name: Institute of Social Innovations

Name: Zala County Regional Development Agency Nonprofit Limited Liability Company

Name: Nevo Parudimos Association

Name: Amalipe Center for Interethnic Dialogue and Tolerance

Name: Roma Adult Education Organisation Burgenland

Name: Institute for Cultural Relations Policy

) Name: Roma Inclusion Office
Partners involved

Name: Know How Centre

Name: Representation in the Republic of Moldova of the Foundation Terre des hommes
Lausanne - Switzerland

Name: NGO Youth Space

Name: Centre of Social and Psychological Sciences Slovak Academy of Sciences

Name: Harghita County Council

Name: Municipality of Murska Sobota

Name: Covasna County Employment Agency

Summary description and objectives of the work package including explanation of how partners will be involved.

WP T2 focuses on implementation of innovative, future-oriented approaches for reducing existing gaps and advancement of
digital, information and functional literacy among members of the Roma community through joint development (based on
0.T1.1 and diagnostic surveys of local needs) of concrete pilot interventions - LEARNING LABS, educational content and
establishment of digital access points. Moreover, it mobilizes the establishment of a facilitator network with interested members
of the Roma community (connectors) and/or local volunteers acting as learning lab facilitators of knowledge and members of a
mentoring scheme to other end-users. This enables local actors and public bodies to identify their common challenges and
empowers them to exchange experiences and test novel solutions to create a collaborative supporting environment. Facilitator
networks reap long-term benefits in terms of project activities and their implementation. Tailoring of LEARNING LABS to the
needs of the region in question and suiting it to the type of partner is key. LP has experience in working with Roma women in
employment enhancing programmes. Its LAB will also address this issue and include gained knowledge in the process of this
work. PP CCEA will focus on employment. PP VHS ROMA will develop it in line with its educational nature. PP MOMS will develop
content that is focused on the age group of +10, due to the lack of school attendance that ocurrs at that age in an attempt to
improve the situation,

Involvement fo all PP is foreseen, responsible PP is AMALIPE Center for Interethnic Dialogue and Tolerance leading Bulgarian
Roma organisation, working with 170 schools at nat. level in efforts to raise educational levels of Roma and running support
centres. Its guidance is based on currently running 9 projects focusing on education, health care, social services and advocacy.

WP Outputs
Project main Describe your project main Programme Output Measure |Target Delivery
output output Indicator ment unit |value Date

With the development of pilot
learning lab concepts and
corresponding alternative
educational content, the project
stimulates knowledge gain through
an innovative and non-traditional
approach. Traditional classroom
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T2.1

Learning
LABS for
advanceme
nt of digital,
information
and
functional
literacy in
Roma
communiti
es

approaches have proven alienating to
members of the Roma community,
owing to numerous factors, among
with are language barriers, culture
differences and their complete
disregard in the national curricula,
low levels of education among
parents etc. Alternative,
user-oriented and digitally-assisted
learning is emphasized in the
development of pilot activities, space
and equipment planning, as well as
applied approaches and content
proposed. Fixed and mobile learning
labs are community spaces that
provide participants with
infrastructure, services and skills. The
project partnership will develop
training concepts and materials
based on the WP T1 needs
assessment and diagnostic survey.
The main objective is to reduce gaps
in access to digital services and
infrastructure and empower Roma
communities to gain the know-how
on accessing relevant information
and public services. The type of
learning lab (fixed or mobile) and
development prioritized digital soft
skills depends on the readiness level.
local priorities in each area and
development of appropriate
infrastructure. Learning labs will
improve skills, competences and
general conditions in Roma
communities, enhance the quality of
life through advancing digital,
functional and information literacy
and utilization of innovative
approaches and digital technologies.
The concepts of community learning
and trust are foundational elements,
on which special emphasis is placed
within the development process, as is
the importance of digital, information
literacy for personal development,
public participation, access to public
services, access to information,
development of vocational
competences, self-presentation and
active citizenship.

P28 Number of pilot actions
for strengthening institutional
capacities and supporting
transnational multilevel
governance developed and/or
implemented

Number

15.00

05.2022

T2.2

Training for
DREAM
ROAD
network
facilitators,
members
of the
Roma
community
and/or
volunteers
with active
participatio
n and
mentoring

Owing to trust issues among
members of the Roma community
toward the non-Roma population and
authorities, special emphasis within
the project is be placed on
development of pilot
implementations with the direct
involvement of community members,
not only in terms of their
participation as end-users but also as
co-developers of the content and
facilitators of change within the
community. Roma members will be
encouraged to take on roles of
knowledge and skill facilitators,
relevant trainings ("train the trainer")
will be offered and implemented with
the objective to provide members of
the Roma community with necessary
knowledge to mentor other
community members (community
building). This will strengthen the
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roles within
the
learning lab
concepts

sense of ownership of the
implemented pilots within the Roma
community and highlight aspects of
their benefit to development of the
community. Within the learning labs,
systematic, targeted and
practice-driven course module
trainings will guide future facilitators
through the equipment and provide
needed skills and knowledge that will
benefit other members of the
community. Roma facilitators and
other volunteering facilitators will
offer school assistance on primary
and secondary school levels as well
as other activities for the
improvement of integration of Roma

children into the educational process.

Facilitators provide advice, training
and support, focusing on digital skill
development as well as
empowerment of end-users to gain
information and access public
services. Collaboration with
municipalities and other government
initiatives in encouraged. Facilitators
are connectors that will draw
community users.

| ]
P07 No. of documented
learning interactions in Number 15.00|05.2022

finalised operations
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Target groups per main outputs

Who will use the main outputs

local public authority

regional public authority

national public authority

sectoral agency

interest groups including NGOs
higher education and research
education/training centre and school
General public

How will you involve target groups (and
other shareholders) in the development of
the project main outputs?

Target groups will be involved in the creation of the O.T2.1LEARNING LABS and
0.72.2 Trainings for DREAM ROAD network facilitators. LEARNING LABS are
intended for end-users, that is the Roma, as for local communities. To achieve their
acceptance with the end grups, implementations need to be developed alongside
the Roma, their needs are to be taken into consideration. To achieve this goal, and
to achieve good reception of LEARNING LABS among all actors, this means also
local communities and authorities, communication needs to be established as
soon as possible. This will be done through stakeholder networks, RSGs,
throughout the joint concept development process. Work with societies /
associations that represent Roma is vital. These organisations are also a part of the
DREAM ROAD partnership. Training for DREAM ROAD network facilitators,
members of the Roma community and/or volunteers with active participation and
mentoring roles within the learning lab concepts will be implemented through
gaining interest of the general public, NGOs, local authorities, educational facilities,
sectoral agencies that might be interested in participation.

Durability and transferability of main outputs

How will the project ensure that the project
outputs are applicable and replicable by
other organisations/regions/countries
outside of the current partnership? Please
describe to what extent it will be possible to
transfer the outputs to other
organisations/regions/countries outside of
the current partnership.

The project outputs are applicable by other organisations outside the current
partnership because of their general nature that is adaptable in various contexts.
In addition, information provided with regard to LEARNING LABs will be publically
accessible online in English. PPs will seek crossfert. opportunities and inform TSG
of progress and project results. Furthermore, LEARNING LABs are applicable in
cases of other marginalized groups, such as migrant groups and other ethnic
minorities present in Europe. Transferral of outputs is encouraged and possible in
cases of both outputs, whereas LEARNING LABs are more general, while
knowledge provided in the second output is more general and refers to the
project. Tailoring is possible and doable without andy complications.

How will the project main outputs be
further used once the project has been
finalised? Please describe concrete
measures (including eg. institutional
structures, financial sources etc.) taken
during and after project implementation to
ensure the durability of the project main
outputs. If relevant, please explain who will
be responsible and/or the owner of the
output.

Durability of LEARNING LABs will be achieved through their documentation which
will be made publicly accessible in English online, the same applies for curricula.
LEARNING LABs will be further used by implementing PPs - who will continue to
utilize them and make their daily work with Roma communities easier in the
long-run, since progress is foreseen. Institutional structures within which
LEARNING LABs will continue are PP organisations. In terms of human resources, in
case of insufficient resources, volunteering schemes will be set up, funding will be
sought at the national level or through international volunteering services (such as
solidarity corps). In terms of trainings for DREAM ROAD facilitiators, knowledge
gained will have effects in terms of sustainability. It will be furthered through
transferral of knowedge - this will be done by training participants. PPs remain
owners of outputs and are responsible for their further operation.

Please describe activities and deliverables within the work package

Activity R - Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁc_l'fiz\/i1ty LEARNING LAB concept development 11.2020 02.2022 134,587.35
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The underlying premise of the project is to empower members of the Roma community through implementing innovative
approaches to bridge the existing gap between the Roma and non-Roma inhabitants of the region in the field of information,
digital and functional literacy, thus advancing the basic and varying education levels obtained by the members of Roma minority
across the region, providing them with the long-term possibility to contribute to their own personal and economic development
as well as the development of society as a whole. To surpass effects of social and economic precariousness and discrimination
throughout history, echoed in existing status quo, DREAM ROAD is set out to develop LEARNING LABS, providing the minority the
opportunity to learn through non-conventional paths in cooperative, user-oriented community environments. Pilot
implementations root in the development of computer-supported collaborative learning labs as catalysts of knowledge,
hands-on learning, experimentation and co-creation, where members of overlooked and often failed communities can obtain
skills and know-how to function as informed users and equal members of society. Strong cooperation of Roma communities,
public authorities and policy makers as well as local communities in general is key in achieving success in implementation of
such community ecosystems. End users, members of the Roma community, are to participate in all stages of project pilot activity
implementation. Due to vast differences in status quo in countries across the Danube, there is no existing one-size fits all
solution. DREAM ROAD seeks to develop concepts with underlying objectives and joint aims, while making them customizable to
the needs of individual regions and partners. PPs will work alongside RSGs and TSG, ASPs to jointly develop methodology,
learning lab concepts, evaluate their development and produce adaptable results for each PP.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

LEARNING LAB concept development is
based on jointly devised methodology. It
relies heavily on the A.T1.1 transnational
assessment. Joint methodology for concept
development includes guidelines and
definition of goals and objectives, target
groups, methodology for target group
inclusion, conceptual orientation, usage of 1.0012.2020
equipment and learning methods, methods
of assessment and evaluation,
dissemination of the concept, dissemination
of developed approach and methodology.
During the methodology development
phase, ASPs, RGSs and TSG will be
consulted if needed.

Deliverable

DT2.1.1 Joint methodology development
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Deliverable
D.T2.1.2

Joint development of the learning lab pilot
concept

Joint learning lab development will yield
tangible results in terms of documentation.
Learning lab pilot concept is a conceptual
plan, devised on basis of developed joint
methodology. The idea behind LEARNING
LABS is general access to knowledge, this is
realized in terms of physical space or
mobile equipment space / unit. The idea
behind the concept is that the general
methodology followed (D.T2.1.1) is shared,
while configuration varies from site to site.
In line with this division into TYPE A:
LEARNING LAB space and TYPE B: mobile /
pop-up LEARNING LAB. For the former,
physical space configuration is set by the
pilot concept. It includes required surface
area, partitioning of space, computer
terminals, workbenches, desks that enable
joint learning / work, break / community
area. In terms of equipment and software,
proposals are set by the concept. They
include small electronics and computer
hardware; selection serves services
provided in technical equipment available.
Acquisition of basic and medium-level
digital skills and information literacy
requires basic software, mostly open-source
software. PPs are encouraged to stimulate
making processes that advance skills for
greater employability. Suitable equipment
for computing and digital making:
microcomputers (e.g Raspberry Pi),
lasercutter, vinyl cutter, 3D printer etc. This
is supported through CADCAM computers.
Configuration for mobile / pop-up
LEARNING LABS serves the purpose of
easier transportability. Development is
supported by RSGs, TSG, ASPs and experts
in the field (educational facilities, technology
parks). LEARNING LAB concept sets the
stage, a joint framework within which
individual implementations will be tested
and reported on.

1.00

06.2021

Deliverable
D.T2.1.3

Pilot LEARNING LAB integration
documentation

Implementation of LEARNING LABS is
heavily reliant on local communities in
reaching their goals and objectives. With
this in mind, each piloting PP will prepare a
plan for enhanced integration of the
LEARNING LABs into their local
communities. This includes: 1
pre-implementation consultation with local
/ regional public authorities, educators
(schools, kindergardens) and other relevant
stakeholders (employment agencies,
chambers of commerce etc) and Roma
representative bodies (NGOs, councilors
etc), RSGs and TSGs, ASPs, consultations are
executed in terms of questionnaires, data is
processed by each PP; 2
pre-implementation notifying of relevant
subjects, all PPs inform relevant
stakeholders and local communities of
implementations, this will enhance a sense
of joint development of the pilots; 3
implementation integration concise action
plan is prepared by all PPs, this brief action
plan summarizes steps that need to be
taken in order to safeguard acceptance of
the LEARNING LAB among its end-users
(cooperation with existing successful
schemes, cooperation with Roma
representatives at the local level etc).

1.00

02.2022
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Deliverable
D.T2.1.4

Evaluation and adaptation of learning lab
pilot concept

Learning lab pilot concepts will be adapted
by implementing PPs. LEARNING LABs
follow joint concepts, yet differ in terms of
services provided and technical expertise
available. Concept developed in D.T2.1.2 is
general, yet should be marked by "local
character". Cofiguration varies from site to
site. Each PP develops documentation that
summarizes chosen configuration and
underpin its selection with data gathered in
T1 analytical assessments. This enables
yielding of tangible results. Pilot lab
evaluation, at this stage, is executed
internally - each pilot implementation is
assessed by WP T2 responsible partner and
three additional partners: PP USI, PP VHS
Roma and PP KHC. Evaluations is based on
pre-designed questionnaires. The
questionnaires are designed by WP T2
responsible partner and include the
evaluation of pilot LEARNING LABS in terms
of the agreed-upon methodology
(objectives reached; target groups reached
etc.). In case of deviations in objectives,
goals or quality of implementations, the PP
responsible for the LEARNING LAB is due to
report causes of deviations and all PPs
(within PP steering committee meetings and
online discussions) suggest possible
improvements or solutions. Each LEARNING
LAB is evaluated in max. 6 months of its
establishment.

15.00

02.2022

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT2.2

Learning lab pilot launch

11.2020

05.2022

397,158.65

Facilitation of digital inclusion, adoption of e-skills and functional literacy will contribute to increased access to information and
knowledge and, consequently, the overcoming of often insurmountable barriers to exercising the fundamental rights of all
society members, including Roma minorities, many of whom still have limited access to quality education, jobs and other public
services, low income levels, poor housing and health conditions. LEARNING LABS are set to promote democracy of education
and knowledge. Successful introduction of alternative approaches to community building and knowledge facilitation through
computer-supported collaborative learning will not only benefit socially a disadvantaged group, the Roma population, but also
enhance the skills of public authorities and other relevant bodies to establish a productive dialogue with Roma community
members, respond to societal challenges, recognize and seize existing opportunities of the ever increasingly present digital
world more rapidly. LEARNING LABS will be launched by implementing PPs based on the adaptation of pre-defined concepts
D.T2.1.2 (based on regional needs) that promote mirroring of "local characters" in these spaces.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date
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Deliverable

DT2.2.1 Pilot LEARNING LAB launch

Pilot LEARNING LABS are launched by
implementing PPs based on adapted project
concepts, reflecting regional needs and
mirroring local characters. This is done in
close connection with local communities
(pre-, mid- and post-implementation
conultations and notifying). PP implement
mobile/pop-up LEARNING LABs or fixed
LEARNING LAB SPACES. These are intended
to regenerate communities, provide
services, educate, advance digital
knowledge, All launched LABs are a part of
the DREAM ROAD network.Mobile LABS
empasize portability of equipment (owners
can reach target audiences in remote
locations, several locations can be included),
in LAB spaces, communal feeling is
important - room for socializing is provided.
Where this is neccessary, timetables for
usage and a maximum allowed guests will
be determined. LAB equipment reflects the
character of the LAB - regional need and PP
background / objectives. Aims of digital,
functional and informational literacy are
gained through basic computer hardware,
whereas this can advanced to skill and
empoyability gain. Some, more advanced
LABs will therefoe include laser cutters, CNC
machines, 3D printers, graphic tablets. This
will add the maker component - users will
be encouraged to make useful items, to
oversee the creation in all its stages, from
planning to delivery. This increases
empoyability of users. Other LABs will focus
on the educational value of gained
equipment thrugh focusing on the digital,
users will be encouraged to gain digital skills
(Internet literacy, obtaining information,
basic website creation, creation with micro
computers, such as Raspberry Pi). Digital
literacy and basic digital skills for
disadvantaged social groups such as Roma
to benefit from a wide range of digital
services offered in their daily lives.

15.00

12.2021
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Deliverable
D.T2.2.2

LEARNING LAB thematic content
development / curricula

Digital, information and functional literacy
are significant aspects of life in a
community, especially in remote and rural
areas. They mean social inclusion, offer
working opportunities and can help simplify
people's everyday lives. To enhance these
competences in all age groups, developed
LEARNING LAB spaces or pop-ups will offer
training material with information about
basic concepts of digital literacy and the
most important digital and informational
skills for citizens. To acquire skills pertaining
to digital, information and functional
literacy, different thematic courses will be
developed reflecting the needs of
communities and equipment provided by
LEARNING LAB pilots. Thematic workshops
will be organized for different age groups
with varying topics. Learning objectives
include DigCOMP (EU's Digital Competence
Framework for Citizens) 2.0 key
components of digital competence in 5
areas: 1 Information and data literacy
(browsing, searching and filtering data,
information and digital content, managing
data, information and digital content), 2
Communication and collaboration
(interacting and sharing through, engaging
in citizenship, collaborating through digital
technologies, netiquette, managing digital
identity), 3 Digital content creation (in a
limited scope), 4 Safety (protection and
privacy), 5 Problem solving. Each LEARNING
LAB addresses at least 3 of these learning
objectives. Curricula / thematic content
addressing min. 3 thematic objectives will
be developed for each PP LEARNING LAB,
reflecting available equipment and human
resources.

15.00

01.2022

Deliverable
D.T2.2.3

LEARNING LAB handbook with developed
curricula for advancement of digital,
information and functional literacy

Based on developed thematic content /
curricula in D.T2.2.2, LEARNING LAB
handbooks for advancement of digital,
information and functional literacy will be
prepared, disseminated, published online
and promoted among RSGs and TSG, ASPs
and other relevant PPs. Curricula is
adaptable and transferrable to other
environments. It helps individuals or
communities seeking to empower their
members the most appropriate features /
mechanisms to support their community.

15.00

01.2022
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D.T2.2.4 workshops

Deliverable |LEARNING LAB thematic courses and

Implemented LEARNING LABs will operate
according to existing needs, developed
curricula in line with objectives. Fixed
LEARNING LAB spaces will operate through
workshops, by appointment and in OPEN
LAB hours. Mobile / pop-up LEARNING LABS
will host workshops and thematic courses
on location, visiting local communities
where Roma people live. Workshops will be
hosted on site and in other appropriate
places - schools, municipal spaces etc. Open
hours and appointments will also be held.
In line with DigCOMP key components, the
thematic courses will cover a min. of 3 areas
of digital competence (see D.T2.2.2).
Thematic courses and workshops will
provide trained staff that will ensure
transfer of knowledge in LEARNING LABS.
During open hours and hours by
appointment, users will be able to utilize the
existing equipment with the support of the
staff and volunteers. Open-door policy is
emphasized, as is creating a positive
climate.

15.00

05.2022

Deliverable

DT2.25 LEARNING LAB public events

Open-door policy and integration into local
communities and environments is central
for the success of LEARNING LABs.
Co-developing LEARNING LABS alongside
users, authorities and communities, making
sure all actors are notified of
implementations is essential. LABs are
promoted among potential end-users. In
addition to workshops and courses, public
events will contribute to the acceptance and
integration of LEARNING LABS in their
environments. Participation of end users in
courses, open LEARNING LABS, thematic
workshops will be achieved through
communication with ASPs ans RSGs (such as
Roma associations). Participation will spark
interest of others, thus creating
communities. Public events are inteded not
only for end-users, but as open-door events,
for representatives of local authorities,
communities, stakeholders, employment
agencies, general public etc. It is
recommended that these events are
harmonized with days of importance for
Roma (International Romani Day, April 8;
International Romani Language day, Nov. 5)
or other occasions of relevance (in case this
is possible). PPs are obliged to organize a
minimum of 1 public event per 6-month
period post LEARNING LAB implementation.
Attendance of local / regional authorities,
NGOs, Roma representative bodies is
sougth, as is attendance of national
competent bodies. Each LEARNING LAB will
host 1 event, at which stakeholders will
inspect and evaluate learning labs. The aim
of this is to bring together stakeholders that
might not be joined together otherwise. In
addition, stakeholdes will evaluate the
success of the LABs in reaching their
objectives and propose improvements.

30.00

05.2022

Activity

Number Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT23

Digital access points in Roma communities

11.2020

05.2022

69,650.00
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The past decade has seen multiple activities by the EU to promote free digital access to the Internet. This is in line with the EC's
wish to promote Wi-Fi connectivity for citizens and visitors in public spaces such as parks, squares, public building, libraries,
health centres, museums through initiatives as WiFi4EU.“Everyone benefiting from connectivity means that it should not matter
where you live or how much you earn. So we propose today to equip every European village and every city with free wireless
internet access around the main centres of public life by 2020,” stated Jean-Claude Juncker as EC president. In line with this
objective, DREAM ROAD project will promote WI-FI ACCESS in Roma communities. It will support the installation of
state-of-the-art Wi-Fi equipment in the centres of community life. It will be implemented by PP RIS and PP MOMS in the Roma
local community of Pusca. This closely monitored implementation will serve as a basis for digital access point action plan
develepoment. Goal of the DREAM ROAD partnership is to provide digital WI-Fl access to local communities with Roma members
in line with EU objectives. After the closely monitored implementation process, a Digital access in Roma settlements - ROADMAP
will be devised and promoted among stakeholders at local / regional / national level.

Deliverab |Deliverab
le le
Targetval |Delivery
ue Date

Deliverab
le Deliverable Title Deliverable Description
Number

Digital access point is implemented by PP
MOMS and PP RIS at the location of Pusca,
Roma village in the municipality of Murska
Sobota. The village of Pusca in Slovenia's
Prekmurje is not just one of the oldest and
largest Roma settlements in the country; it's
also one of the most successful. The
relations between Slovenia’s Roma
community and ethnic Slovenians have not
always been exemplary. The Roma in many
parts of Slovenia have often faced prejudice
and distrust from their non-Roma
neighbors. Many have had trouble freeing
themselves from a vicious cycle of poverty,
and Roma villages often struggle with
inadequate infrastructure and are unable to
provide their residents with opportunities
for success. The village of Pusca in
Slovenia's Prekmurje region stands out as a
model community. Pus¢a has had a Roma
kindergarten since 1962. Over the decades,
the kindergarten has established such a
Implementation of digital access points strong reputation that even many 1.00(12.2021
non-Roma children are enrolled there. This
commitment to quality early education has
ensured that children remain in school
longer than is the case in other Roma
communities and that the overall level of
education is higher. The kindergarten is just
one of the ways that the village has
promoted a strong sense of community
among its residents. Pusca is the home to
Europe’s only Roma-run volunteer fire
department. The village is run by the
community itself in terms of local
governance. Among PP regions, Pusca can
serve as an exemplary region. Due to this
role, it was selected as the prime location
for the implementation of digital access
points. PP MOMS secures maintenance
during and after project implementation.
Among PPs, digital accessibility in Roma
settlements will be promoted. The
implementation process is documented and
proposed as a model solution.

Deliverable
D.T2.3.1

Digital access in Roma settlements -
ROADMAP proposes implemented solution
by the DREAM ROAD project at the location
of PP MOMS - the village of Pus¢a. It
promotes digital access in Roma

Digital access points ROADMAP settlements and its advantages. It lists 1.00111.2021
possible solutions in terms of technological
/ infrastructural solutions. The example of
PP MOMS is specified and serves as the
model solution. Possible financing
resources within the EU are proposed.

Deliverable
D.T2.3.2
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Activity R - Actitity  |Activity
N [orar Activity Title Activity Start Date End Date |Budget
Activity DREAM ROAD network facilitator
AT2.4 establishment and training 11.2020 05.2022 102,759.30

WP T2 has thus far implemented innovative LEARNING LABS for advancement of digital, information and functional literacy
among Roma through suggested curricula. To ensure successful integration into their surroundings and acceptance on the part
of the target group, a facilitators' network will be established and mobilized, ensuring participation of interested members of the
Roma community and/or local volunteers that will act as facilitators of knowledge and members of the monitoring scheme. With
the development of pilot learning labs and corresponding alternative educational content, the project stimulates knowledge gain
through an innovative and non-traditional approach. Owing to trust issues among members of the Roma community toward the
non-Roma population and authorities, special emphasis will be placed on development of pilot implementations with the direct
involvement of the Roma community members. Members of the community will take on the roles of facilitators, relevant
trainings ("train the trainer") will be offered and implemented with the objective to give members of the Roma community the
role of mentors in their own environment (community building). This will act to strengthen a sense of acceptance of the
developed pilot implementations among the Roma community. Each pilot implementation is supported through a DREAM ROAD
facilitator network. Possible volunteers and members of the Roma community are found through PPs networks and, foremost,
work with local NGOs, associations, Roma representatives etc. DREAM ROAD facilitators will carry out activities within learning
labs in accordance with their knowledge, promote LEARNING LABS among target users, host OPEN LAB events etc.

. Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date

Each LEARNING LAB will establish a DREAM
ROAD facilitators' network to support the
integration and promotion of the space
among end-users. The facilitators are
individual members of the Roma
community that have expressed interest in
cooperating and are empowered to act as
facilitators through facilitator training.
Additionally, DREAM ROAD facilitators are
volunteers, members of the civil society,
recruited through PP networks, existing
volunteering schemes at the local / regional
level. Facilitators carry out activities in
LEARNING LABS. These activities serve the
purpose of stimulating and increasing
information, functional and digital literacy.
Assistance is also provided by facilitators in
OPEN LAB events, by appointment etc. It
includes assistance for end-users of all age
groups - support to school attendees
among Roma (in fulfilling their school
obligations),support to job-seeking
individuals (job-seeking, application writing),
assistance in procuring online information
of general usage etc. Other objectives of
facilitators' work with end-users: articulating
information needs, locating and retrieving
data, information and content, judging the
relevance of the source and its content,
storing, managing and organizing digital
data, information and content, interacting,
communicating and collaborating through
digital technologies, participating in society,
managing one's digital identity, interacting
through digital technologies, sharing
through digital technologies, engaging in
citizenship through digital technologies,
protecting devises and personal data. Most
importantly: facilitators help acquire digital
(and other) skills that vary from age group
to age group, e. g. sending / receiving
emails, telephoning or video calls over
internet, participating in social networks,
reading online news sites / newspapers,
seeking health information, watching video
content, using services related to public
transport, internet banking, finding
information about goods/services.

Deliverable |Establishment of DREAM ROAD facilitators'

D.T2.4.1 network 14.00(05.2021
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Deliverable
D.T2.4.2

DREAM ROAD facilitator training

DREAM ROAD facilitators will, for the
purposes of their activities in LEARNING
LABS, be informed of the following: 1 basic
information regarding the project, its
objectives, activities, outputs 2 approaches
to stimulate participation 3 basic
pedagogical methods of teaching end-users
4 digital skills that are to be acquired and
manners of teaching these skills 5 problem
and conflict solving techniques. The
trainings are carried out in form of a 1-day
workshops. Additional assistance to
facilitators is provided by PPs.

14.00

05.2022

Deliverable
D.T2.4.3

DREAM ROAD facilitator training
assessment and report

In a period of 6 months post training, each
trainee is to submit a questionnaire related
to the training and its success in preparing
facilitators for their work in LEARNING LABs.
Additional inputs will be stimulated,
gathered and processed. Each PP prepares
the training assessment report for their
respective LEARNING LAB. Assessment and
report are relevant from the view of
altering, adding, cutting content from tha
training. This benefits trainings carried out
by the PP in question in the future and
other PPs that may not have implemented
the training to this point.

14.00

05.2022

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT25

Learning lab implementation assessment
and report

11.2020

05.2022

50,835.20

Final LEARNING LAB implementation assessment and report will shed light on all levels of LEARNING LAB implementation. It will
assess developed methodology and concepts with regard to the spatial distribution and equipment of LEARNING LABs, their
integration into their local environments, success in reaching pre-set objectives (participation of end-users, skill development),
design of curricula and implementation of trainings, inputs of participants (questionnaire-based), attendance and organisation of
public events, success in dissemination of LEARNING LABs. Inputs of all PPs are required for successful implementation. WP T3
responsible partner will collect and synthesize individual reports, resulting in a joint LEARNING LAB post-implementation report.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

Deliverable
D.T2.5.1

Learning lab participants' survey

A basic online questionnaire will be
prepared by WP responsible partner to
gather fundamental and relevant
information. Participants will answer a brief
set of questions pertinent to the
equippment, availability, staff / facilitators,
trainings provided and knowledge / skills
gained or information obtained. Each PP
gathers and statistically processes data.

150.00

05.2022

Deliverable
D.T2.5.2

Learning lab facilitators'
questionnaire-based report

Trained and operating facilitators will fill out
questionnaires prepared by the WP
responsible PP. Our main focus on interest
in relation to LEARNING LAbs is: LEARNING
LAB space and equipment, curricula,
facilitator training, end-user satisfaction,
possible conflict situations, end-user
empowerment, general performance of
LABs and their ability to reach their
objectives. Information gathered is
processed by each individual PP,
responsible for the respective LEARNING
LAB.

15.00

05.2022
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Deliverable
D.T2.5.3

LEARNING LAB post-implementation report

A post-implementation report will be
prepared by all PPs for their respective
LEARNING LABs. This relies heavily on
participation and trainer reports prepared
post-implementation. A joint synthesis will
be made by the WP responsible partner.
Post-implementation report is key in policy
proposal / strategy in WP T3.

1.00

05.2022

Deliverable
D.T2.5.4

Transnational sensitization campaign

Transnational Danube sensitization
campaign is created by PPs. Transnational
sensitization campaign is a tool aiming to
widen dissemination of project results.
Stakeholders will be made sensitive about
issues related to Roma. This is the core of
awareness raising and what we strive to
achieve. Our target audiences are
transnational stakeholders, identified in WP
T1. These are national representatives,
transnational (incl. EU) representatives and
competent bodies / agencies. In WP T3, our
goal is to achieve the signing and
implementaiton of the transnational
strategy. DREAM ROAD will sensitize
through interaction and discussion, by
challenging myths and misconceptions, by
shifting focus toward cases of mistreatment
or lack of implelentation of national policies,
with convincing arguments, through
building skills (WP T3 trainings). Increased
effort by all project staff is required to
achieve results. Objective is reached
through regular infomation sharing,
participation at events (as foreseen in WP
C), through digital presence, multimedia
posting, creative posts, dissemination of
information etc. Transnational focus is
emphasized through inclusion of examples,
cases, policies from all partner coutnries. PP
RIS is responsible for the accomplishment
of the deliverable. 1 campaign is prepared /
project period. Measures will spread
positive messages related to LEARNING
LABs and Roma empowerment through skill
gain and education in general. Producing
favourable effects at an isntitutional level is
the long term goal of this activity.

6.00

05.2022

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT2.6

Crisis response, recovery, preparedness in
Roma communities

10.2020

11.2022

25,000.00

Times of crises and extraordinary needs bring unprecedented threats to the individuals most vulnerable, often having the least
access to information, resources, and care they need to stay healthy and safe. DREAM ROAD, seeking to serve communities by
advocating for their marginalised members, is committed to expand its reach to project beneficiaries, many of whom fall in the
highest-risk categories (esp. with regard to the COVID-19 pandemic), having limited access to health care, co-occurring health
conditions, poor housing conditions etc. Challenges posed by COVID-19 will be used to advance progress in Roma communities
on the part of the end-users (Roma people) as well as local authorities, using it as a roadmap for crisis situations. In DREAM
ROAD implementation, we are adhering to required national and recommended EU protocols regarding social distancing and
emphasizing the importance of healthy hygiene, increasing the frequency and extent of facility cleaning practices. DREAM ROAD
will limit or modify face-to-face interactions with participants by adapting its services to accepting recommended number of
participants, applying advised protective measures. DREAM ROAD emphasizes most concerning issues: health (unhygienic living
conditions, lack of health insurance, lack of medical supplies) and education (distance learning, consequentially higher dropout
rates).

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date
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Deliverable
D.T2.6.1

HEALTH: awareness raising campaign

Health issues in Roma communities should
be addressed twofold. Preventive measures
such as hand washing and physical
distancing are difficult to achieve due to lack
of access to tap water and overcrowded
housing conditions. There is awareness of
these conditions at the national level, but
this has not been prioritized as a health
concern to the general public. In addition,
exclusion from health insurance is an issue
among Roma people in the Danube Region.
Those with existing medical conditions or
special circumstances (pregnancy) are
unable to reach medical services due to
COVID-19 related lack of public transport.
The current COVID-19 situation is ever
changing, but actions need to be
implemented in order to alleviate the
situation are needed and relevant in the
long run. Within the DREAM ROAD
partnership, we will prepare an
awareness-raising campaign with two target
groups: 1st being the ROMA: awareness
raising regarding protective measures (hand
washing, social distancing), recognizing
symptoms and acting accordingly. This will
be carried out in our LEARNING LABS and
primarily through direct contact with the
Roma. Basic flyers will also be prepared in
Roma languages. 2nd target group being
LOCAL AUTHORITIES AND POLICY-MAKERS:
unhygienic conditions in Roma
neighborhoods effect the whole population
of a community, municipality, region and
country. This means that spreading of
health hazards is enabled through poor
living conditions (lack of access to water)
and affects entire populations. An
awareness raising campaign will contribute
to an awareness of this urgent issue. In
implementing this campaign, we will work
alongside associations, NGOs and other
Roma representatives. We will address all
municipalities with Roma inhabitants in
included countries of the partnership.

10.00

11.2022
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Deliverable

D.T2.6.2 Beginning

EDUCATION: Old Devices for a New

Marginalized Roma communities have been
left with fewer educational opportunities
during the COVID-19 crisis, widening
pre-existing inequalities. Schools have
switched to online education and online
schooling, leaving children with low
educated or illiterate parents without
necessary support. Within WP T2 LEARNING
LABS, we will provide adequate digital
infrastructure, materials and support to
enable Roma students to follow school
requirements. Under current
circumstances, not all learners can access
distance learning, in particular those from
disadvantaged backgrounds in remote
areas, where internet access is non-existent.
The crisis has highlighted a pre-existing
condition-even prior to the pandemic, Roma
children were often unable to participate in
at home school work due to lack of
equipment/internet access. PP AMALIPE
conducted a survey at the end of March
involving nearly 200 schools, showing that
in a quarter of them, more than 50% of
children did not have access to devices
through which they could participate in
online learning. Genuine online learning in
the virtual environment is making its way,
but it is still too early to talk about the
possibility of it being fully implemented.
Based on their evaluation, PP AMALIPE
decided to take action due to children from
vulnerable groups being denied equal
access to education, acting as a link
between schools and donators of used
equipment. DREAM ROAD will adopt this
approach, asking companies, organizations
and individuals with working equipment for
donations. The donations will be sent to
schools, end-users are known to teachers,
and used in LEARNING LABS. In addition,
educational support will be provided to
Roma children within LEARNING LABS,
where a few children at a time can have
supportive learning environments (access to
equipment, Internet and support in form of
LEARNING LAB facilitators).

10.00|11.2022

Type: Implementation

WP Nr WP Title WP Start date WP End date WP Budget
Know-how platform,
T3 competence - |12.2021 11.2022 438,808.90
development and policy
recommendations
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WP responsible partner |Know How Centre

Partner involvement

Name: Research and Educational Centre Mansion Rakican

Name: Institute of Social Innovations

Name: Zala County Regional Development Agency Nonprofit Limited Liability Company

Name: Nevo Parudimos Association

Name: Amalipe Center for Interethnic Dialogue and Tolerance

Name: Roma Adult Education Organisation Burgenland

Name: Institute for Cultural Relations Policy

) Name: Roma Inclusion Office
Partners involved

Name: Know How Centre

Name: Representation in the Republic of Moldova of the Foundation Terre des hommes
Lausanne - Switzerland

Name: NGO Youth Space

Name: Centre of Social and Psychological Sciences Slovak Academy of Sciences

Name: Harghita County Council

Name: Municipality of Murska Sobota

Name: Covasna County Employment Agency

Summary description and objectives of the work package including explanation of how partners will be involved.

Success of local interventions and their durability can only be achieved through consideration of local dynamics, continued
dialogue with and empowerment of end-users to become agents of change. Long-term contribution to integration and reduction
of disparities among Roma and non-Roma communities can be achieved through competence building on the part of public
bodies, in order to further their efficiency, yield tangible results and strive for policy change. WP T3 thus builds on the research
and implemented pilot concepts of prev. WPs and furthers project objectives in involving relevant actors. Developed Virtual
Know-how Platform will serve as an online center for resources, downloadable training materials, observed practices, developed
tools etc. Developed capacity development training modules will teach relevant actors to listen to their citizens' needs, facilitate
participation, design improved local level initiatives and reach better integration efforts.

Activities include: establishment of a Virtual Know-how Platform to ensure transferability of project outputs and developed tools;
promotion of the platform; competence development training modules TYPE 1 for public authorities' improved participative
policy development and TYPE 2 for public institutions' improved interaction with Roma communities, transnational competence
development report synthesis; establishment of a transnational partnership network (mobilization of key stakeholders),
preparation of experience-based policy recommendations (workshop with relevant actors) and joint development of a
transnational Danube strategy for Roma empowerment and inclusion through innovative participatory approaches; exploration
of future financial frameworks an resources for securing project outputs and other initiatives in support of Roma inclusion.
Active participation of PPs within their national frameworks is required, responsible partner is PP KCH (experinece from
participation in DTP RARE).

WP Outputs
Project main Describe your project main Programme Output Measure |Target Delivery
output output Indicator ment unit |value Date

Fluctuation of interest and
commitment on the part of public
authorities, poor community
relations, sense of frustration and
lack of motivation, knowledge and
skills on how to initiate the process of
engagement with the Roma
community has led to policies being
Competenc |imposed on Roma communities and
e disabled long-term participatory
developme |progress. Competence development
nt trainings [training modules are aimed at

T3.1 |for public |providing support, skills and
authorities, |know-how to relevant actors on
policymake |approaching Roma communities,

rs and establishing dialogue and contribute
other to their empowerment. Modules are
relevant structured as interactive processes
stakeholder|during sessions participants are

s for provided with a clear problem-solving
increasing |development pathway beginning with
intercultura |identification of critical issues,

| dialogue |equipped with approaches, methods
and tools for interculturally-sensitive
dialogue establishment and
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and
societal
cohesion

continuation. Moreover, they are
encouraged to develop inclusive and
innovative approaches to solving
identified issues. Training module
TYPE 1 and developed training
material are prepared for public
authorities (municipalities, local
policy makers and other public
bodies) that are in the role of
developing and implementing local
policies (housing, environment,
education etc.) that have direct
impact on Roma communities.
Training module TYPE 2 training
materials are intended for improved
interaction of public institutions
(schools, employment offices,
health-care service providers etc.)
that interact directly with Romani
inhabitants) with Roma communities.
Trainings results in increased
capacities of local communities to
implement social inclusion activities.
Regular follow-ups and revisions are
documented.

| ]
P07 No. of documented
learning interactions in Number 20.00{11.2022

finalised operations

Novel developed solutions, lessons
learned and knowledge gained
through trainings will be made widely
available through an online platform
where relevant actors and authorities
Europe-wide can seek answers to
their local challenges. KNOW-HOW,
COMPETENCES and CONTACTS are
the pillars of the platform, required
to introduce innovation and The
platform provides an inventory of
available solutions and their
implications, options for cooperation,
while also giving members of Roma
communities a platform for
self-representation. A central online
location for all relevant beneficiaries
will prevent fragmentation of
solutions and good initiatives,
support cooperation between
relevant actors, policy makers,
experts etc. in the Danube region and
broader. It creates a collaborative
space for project partners,
facilitators, mentors, stakeholders
and other interested parties to
exchange knowledge, accelerate
learning mechanisms, bridging
geographical gaps and specific
organizational differences. Within the
platform, aspects such as meaningful
participation, trust building,
communication, community
relations, and designing of future
policies are emphasized. The
platform highlights project outputs
and activities, providing context,
implementation reports, tools and
downloadable material in a
user-friendly way, disseminating
success stories form pilot labs and
sharing inspirational stories of
individuals involved and benefiting
from developed outputs, thus giving
the platform a human dimension.
Additionally, the platform lists open
initiatives and agendas with available
financial resources to increase
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T3.2

Virtual
Know-How
Platform

investment in Roma development
programs and innovation boosting
initiatives. To reach its target users,
the Virtual Know-How Platform is
extensively promoted along
partnership networks. PPs seek
cross-fertilization options and
presentation of other current and
past projects involving Roma
communities.

P27 Number of tools for
strengthening institutional
capacities and supporting
transnational multilevel
governance developed and/or
implemented

Number

1.00

06.2022

T3.3

Transnatio
nal Danube
cooperatio
n strategy
for Roma
inclusion
through
participator
y
approaches
and
community
empowerm
ent

Social cohesion in the countries of
the Danube region is obtained by
providing universal services to all
citizens in significant areas, such as
housing, health, education. Equal
access is safeguarded by legislative
frameworks and other policy
instruments, yet there is a deficiency
in tailoring national policies and
measures to specific contexts of
ethnic minorities and providing
proper support in gaining access to
universally available services. The
project proposal seeks to achieve
change through actively involving and
connecting all relevant actors from
the start, empower all relevant
stakeholders and target groups
through non-/conventional modes of
learning and influence lasting change
through impacting policy change.
Seeking to ensure durability of
project outputs and taking into
consideration the complexity of
policy making, the project will
increase the chances of lasting policy
changes through involving relevant
stakeholders in the learning process
(WP T1 and T2) and network creation.
Complementary project partnership
of organizations representing Roma
and/or Roma interests, national
strategy implementors, public bodies
and experts in the project as well as
their associated partnership
networks have a wide cross-sectoral
reach. Cross-institutional
implementation of project outputs
and activities as well as awareness
raising in a transnational context will
ensure durability of project results.
The strategy jointly developed by
project partners will inform, propose
pathways and encourage
commitment in reaching long-term
objectives of greater Roma inclusion
and accessibility of public services to
members of Roma communities. It
will do so through highlighting
cooperation in problem identification,
drafting of solutions and their
implementation, as well as
empowerment, aiming to encourage
Roma communities and public bodies
to actively engage in obtaining
competences and knowledge to act
as active agents of change.

P26 Number of strategies for
strengthening institutional
capacities and transnational
multilevel governance
developed and/or
implemented

Number

1.00

06.2022

Target groups per main outputs

Page 78 of 100




©)

iiterreg

EUROPEAN UNION

Danube Transnational Programme

Who will use the main outputs

local public authority

regional public authority

national public authority

sectoral agency

interest groups including NGOs
higher education and research
education/training centre and school
SME

business support organisation
General public

How will you involve target groups (and
other shareholders) in the development of
the project main outputs?

The success of WP T3 relies heavily on the ability of including relevant target
groups, may it be as participants in trainings or relevant audiences for achieving
policy change, Development and implementation of O.T3.1 Competence
development trainings for public authorities, policymakers and other relevant
stakeholders for increasing intercultural dialogue and societal cohesion is aimed at
those stakeholders that work with Roma in implementing Roma-related policies,
developing them or deal with Roma in their everyday work (school teachers,
municipality workers, employment agency workers etc.). Because the goals of
successful communication differ among these mentioned stakeholders, TYPE 1 and
2 trainings will be held. To include participants, end-users, of the trainings, we will
create contacts at the beginning of the partnership. Some partners are already
involved with their local/regional authorities. They will be invited to participate in
the development of the outputs, elaborating on their existing needs, specific
situations and possible conflicts. These will be included in the training. The 0.T3.2
Virtual Know-How Platform will include inputs collected through participation with
RSGs and TSG. They will be involved from the start of the project with creation of
RSGs. The 0.T73.3 Transnational Danube cooperation strategy for Roma inclusion
through participatory approaches and community empowerment will be
developed together with stakeholders, public bodies, authorities, Roma
communities, interest groups, educational bodies, enterprises, business support
organisation and general public. Broad stakeholder involvement will improve the
quality of policy making, identify controversial issues and difficulties before policies
are shaped; bring together different stakeholders with different opinions, enabling
an agreement to be reached together and preventing opposition at a later stage,
which can slow down the decision-making process;.

Durability and transferability of main outputs

How will the project ensure that the project
outputs are applicable and replicable by
other organisations/regions/countries
outside of the current partnership? Please
describe to what extent it will be possible to
transfer the outputs to other
organisations/regions/countries outside of
the current partnership.

Broader applicability and replicability of project outputs is rooted in the diversity of
the territory included and implementing the outputs (Danube countries included
differ greatly with regard to Roma). Approaches proposed by outputs are
sufficiently general to all yet adaptable to each individual country or region. This
means they can be applied in environments that are different to those included.
There are high percentages of Roma outside of the Danube PA as well (UK, Spain,
Italy). Not only can they be used elsewhere, they also propose solutions that are
adaptable in cases od marginalization of other communities. In times of societal
changes and issues related to migration, adaptation of proposed solutions may
prove useful in other scenarios. Outputs are transferrable to other regions and
other social backgrounds, namely other marginalized groups. This can only be
achieved through promotion and dissemination of project activities and through
seeking of crossfertilization opportunities with other programmes / projects.

How will the project main outputs be
further used once the project has been
finalised? Please describe concrete
measures (including eg. institutional
structures, financial sources etc.) taken
during and after project implementation to
ensure the durability of the project main
outputs. If relevant, please explain who will
be responsible and/or the owner of the
output.

The trainings in O.T3.1 will have long-term effects through their trained
participants. Due to the documentation of the process, the output can be used in
the future by involved PPs who work with Roma and have worked with Roma
throughout their long history. Training participants will be encouraged to fulfill the
mission of the output and apply learned techniques in their work with Roma.
0.73.1 is made beneficial for longer periods through: trained participants, inclusion
into PPs long-term work (as some partners are public autorities, this will also
answer their existing needs). Financial resources will be provided by PPs that will
continue with implementation of trainings (PP MOMS, PP HCC). The O.73.2 Virtual
Know-How Platform will be promoted among RSGs, TSG, ASPs and other relevant
stakeholders. It will be promoted within PP websites. It will be future financed by
the LP RIS for a period of 3 years. All PPs will have limitless access to content and
development of content. The O.T3.3 Transnational Danube cooperation strategy
for Roma inclusion will be adopted and signed by competent institutions,
represented to EU policy making bodies (e.g. through inclusion of PP MOMS mayor
Aleksader JevSek at CoR) . All PPs will actively participate to bring the strategy to the
attention of widest audiences and to the attention of competent EU-level bodies. In
addition to CoR, wide audiences will be reached through cooperation with the Novi
Sad European Capital of Culture. We will seek to include celebrations of Roma
culture and promote the strategy.
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Please describe activities and deliverables within the work package
Activity R - Actitity  |Activity
Number Activity Title Activity Start Date End Date |Budget
Activity Virtual Know-how platform development 12.2021 08.2022 84,592.00
AT3.1 and launch

After decades of implementing multiple programmes and projects for the advancement of Roma at national, EU and
transnational levels and initiatives carried out by NGOs and other private bodies to reach the same objective, much of the
progress achieved and paths leading to advancement have gone unnoticed, undocumented and forgotten. It is not only for the
purposes of providing support within the extensive partnership and its ASPs and stakeholders but to enable easy access to,
durability and transferrability of project results that the Virtual Know-how platform is set up. Virtual Know-how Platform is a joint
online space where all project achievements, break-throughs and lessions learned are gathered and demonstrated in a
structured manner. In addition to already mentioned, project documentation, such as LEARNING LAB curricula, training
materials, suggestions for improvement (based on learning lab assessment reports) is made public. Virtual Know-how Platform
is a tool interested parties can use to gain access to knowledge but primarily tools, acquired by the partnership. It has a clear
goal-oriented structure. It is structred much like the moodle plafrom. The platform is divided into segments: Tools, Practices,
PPilots, Trainings, Downloads, Strategy in addition to informative sections about the project. The tool and trainings are paired
down to basic underlying questions (wh-questions) with answers and tools provided.Both establishment of the Virtual Know-how
Platform and capacity building are focused on the next steps to sustaining and transferring project outputs of the previous two
WPs. Inclusion into project partner websites will secure sustainability and wider implementation of proposed outputs and
implemented activities. Coordinated by PP RIS, all PPs provide needed documentation. PP RIS makes sure the platform is
available for a min. period of 5 years.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date

Deliverable
D.T3.1.1

Virtual Know-how Platform - development
report

The platform, its content is summarized by
the A.T3.1 activitiy, is coordinated in terms
of content and design by PP RIS. Prior to
launch, all PPs agree on the content and
launch. The platoform is concise,
easy-to-use and navigate, providing key
information with clear design. Knowledge,
tools, concepts and oher downloadable
materials (curricula for trainings) is
user-friendly and give users answers to
questions related to Roma integration.
Trainings are structured as Moodle
classrooms. The platform differs from a
project site in its user-oriented interface.
The platform includes brief summarization
of the project, introduction to all pilots,
news, trainings and downloads. It
encompasses training materials, experience
and evaluation reports, best practices.
Virual Know-how platform is jointly
developed by all PPs, the final product is
coordinated by PP RIS. Technical aspects
will be developed through external service
providers, the design, structure and hosting
will be provided by external service
providers "from scratch". This is neccessary
due to the different concepts - providing
information, providing downloadable
material and proving trainings through
question-answer structure, as well as
videos.

1.00

06.2022

Deliverable
D.T3.1.2

Virtual know-how platform launch

The Virtual know-how platform is launched
in English, content is provided by all
participating PPs. Coordination is done by
PP RIS.

1.00

06.2022

Deliverable
D.T3.1.3

Virtual know-how platform dissemination /
promotion

The Virtual know-how platform is
dissiminated among RSGs, TSG and other
relevant stakeholders / actors Europe-wide.
Itis promoted in line with activities set out
in WP C - newsletters, public events,
communication with stakeholders, on PP
websites etc.

1.00

06.2022
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Post-implementation, Virtual Know-how
platform will be assessed in each 6 mont
period. The assessment focuses on content
and reach. Assessment draft is provided by 1.00(06.2022
the PP KHC. Assessment is filled out by all
PPs. Based on all PP inputs, PP KHC
summarizes reports into a joint synthesis.

Deliverable |Virtual know-how platform assessment
D.T3.1.4 report - synthesis

Activity R - Actitity  |Activity

Number Activity Title Activity Start Date End Date |Budget

Activit Competence development training module

AT3 2y TYPE 1 for public authorities and policy 12.2021 11.2022 76,832.00
e makers

Competence development for relevant public authorities, policy makers and other relevant stakeholders will focus on improving
competences for implementing future-oriented models in facilitation of Roma inclusion and safeguarding their active
participation, striving to establish a two-sided progress-oriented dialogue with the minority and generate innovative solutions to
challenges that have yet to emerge. Capacity building trainings and developed training material as well as outputs of the
previous WPs, gathered and made available through the Virtual Know-how Platform will create healthier communities, enhance
cooperation of public administration at national, regional and local level and an enabling environment that will encourage
prompter responses to tackling societal challenges and enable identification and seizing of opportunities for greater societal
cohesion. Competence development training module TYPE 1 for public authorities and policy makers is intended for public
authorities and policy makers and other public bodies to gaim skills to improve their competences in work with Roma. Among
main objectives is that representatives of local authorities gain the perspective that is needed for progress - that is dialogue in
problem-solving, not enforcing of proposed solutions upon citizens. Trainings are implemented at the regional level, participants
from levels up to the regional level are invited to participate. Positive aspects are emphasized. Relevant APSs are invited to
participate. 1 training at a national level is carried out. PPs implement trainings with joint efforts. PP RIS is in charge of guidebook
preparation.

Deliverab |Deliverab

Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
Each implementing PP prepare a brief
concise register of relevant participants at
the regional level, e.g. municipalietes,
relevant local bodies, representatives of
villages and communities etc. The list aslo
Deliverable ) - includes relevant ASPs and RSGs to support
D.T3.2.1 Register of relevant participants implelemtantion or attend as participants. 10.0006.2022

Joint national databases for each of the 10
countries if prepared. Invitations with
advantages of such an approach and
attendance are disseminated among the
register.

A joint training module - master guidebook
is prepared for all implementing PPs that
determines the process of the training.
Individual PPs are invited to make
modifications based on their respective
needs. The master version of the training
module covering, in general, all training
needs defined by the PP. Based on this 1.00106.2022
version PP have prepared individual
(national) training modules which meet
their specific needs and will be coherent
with this master version. There are
differences in training needs defined by the
PP. Those differences reflect a different
level of advancement in the field.

Deliverable |Competence development training module -
D.T3.2.2 guidebook
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Deliverable
D.T3.2.3

Competence development training course

Competence development trainings are
structured interactive processes, during
training sessions participants are provided
with a clear development pathway to
address selected critical issues concerning
the Roma community and are encouraged
to develop an innovative idea to address the
matter in question. At the same time, they
are equipped with approaches, methods
and tools that ensure dialogue and
participation of Roma communities.
Selected thematic issues vary from region to
region, to learn from the proposed
solutions, concise implementation and
progress reports will be published within
the Virtual Know-how Platform. The
trainings will have contributed to the
enhancement of the institutional know how
and the creation of new policies, more
skilled staff. In relation to this, the adoption
of overall new policies assures a long-term
approach and a formal commitment for the
next years.

10.00

06.2022

Deliverable
D.T3.2.4

Competence development training
assessment report

Post-training, each implementing PP will
prepare a competence development
training assessment report that will
highlight central topcs: preparation and
adequacy of prepared training module
guidebooks, adaptation of the module to
regional / national needs, issues raised and
inputs provided by participants, skills and
competences gained.

10.00

06.2022

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT3.3

Competence development training module
TYPE 2 for public institutions and relevant
stakeholders for improved communication

12.2021

11.2022

77,920.00

Competence development training module TYPE 1 stems from the realization that much dissatisfaction at the local / regional
level stems from the fact that policies and actions that include the Roma community are developed, proposed and implemented
without their inclusion. Roma are beneficiaries of policites and activities that they have no say in developing. Competence
developing training module TYPE 2 for public institutions and relevant stakeholders for improved communication is setin a

more practical tone - it is intended for public employees and other stakeholders that work with the Roma community, e.g.
municipality employees, agency employees, kindergarden and school teachers, doctors and medical staff etc. The purpose of the
training is to achieve improved communication among these service-providers and the Roma community. Special emphasis is
placed on assistance in ensuring the Roma community develops skills in terms of functional literacy (additional explanations may
be needed for tasks such as filling out forms etc). 1 training at a national level is carried out. PPs implement trainings with joint
efforts. PP CCEA is in charge of guidebook preparation.

relevant ASPs and RSGs to support
implelemtantion or attend as participants.
Invitations highlighting advantages of such
an approach and attendance are
disseminated among the register.

- Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
Each implementing PP prepare a brief
concise register of relevant participants at
the regional level, sought are public
employees and other stakeholders that
work with the Roma community (municipal
Deliverable ) - workers, teachers, employment agency
D.T3.3.1 Register of relevant participants employees etc). The list aslo includes 10.00(11.2022
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Deliverable
D.T3.3.2

Competence development training module -
guidebook

A joint training module - master guidebook
is prepared for all implementing PPs that
determines the process of the training.
Individual PPs are invited to make
modifications based on their respective
needs. The master version of the training
module covering, in general, all training
needs defined by the PP. Based on this
version PP have prepared individual
(national) training modules which meet
their specific needs and will be coherent
with this master version. There are
differences in training needs defined by the
PP. Those differences reflect a different
level of advancement in the field.

1.00

11.2022

Deliverable
D.T3.3.3

Competence development training course

Competence development trainings are
interactive and sturctured processes, during
training sessions participants are provided
with a clear development pathway toward
achieving the end goal of enhanced skills for
improved communicaiton. At the same
time, participants are equipped with
approaches, methods and tools that ensure
dialogue and participation of Roma
communities. Selected thematic issues vary
from region to region, to learn from the
proposed solutions, concise
implementation and progress reports will
be published within the Virtual Know-how
Platform. The trainings will contribute to
improved skillsets of employees in their
work with Roma.

10.00

11.2022

Deliverable
D.T3.3.4

Competence development training
assessment report

Post-training, each implementing PP will
prepare a competence development
training assessment report that will
highlight central topcs: preparation and
adequacy of prepared training module
guidebooks, adaptation of the module to
regional / national needs, issues raised and
inputs provided by participants, skills and
competences gained.

10.00

11.2022

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT3.4

Policy proposal package and cooperation
strategy

12.2021

11.2022

51,555.50

DREAM ROAD focuses on learning from existing good practices, implementation of pilot activities in form of LEARNING LABS,
participation of Roma and skill enhancement of public authorities and services across the Danube Region. To reach programme
objectives and maximize the echo of the implemented activities, the project partnership will seek to translate these appraoches
into broader policy changes. Throughout the project, cooperation with stakeholders and ASPs is pinpointed. Policy proposal
package will be codeveloped based on PPs' experience in work with the target group and lessons learned throughout the
implementation of the project. Familiarized with existing policies at the national level throughout the Danube region (this was
achieved in WP T1) and strengthened through project implementation, PPs will cooperate with ASPs and RSGs to develop further
policy recommendations. These policy recommendations will be formalized in D.T3.4.2 policy proposal package. The policy
proposal package will be disseminated and shared with competent bodies at local, regional, national and transnational levels. At
the transnational level, general policy changes are proposed, while at national levels, most pertinent issues and challenges are
listed as are target audience and means of tackling said challenges (as learned from the project), exposed.

pertinent issues highligted. Cooperation of
APSs, RSGs and TSG is planned.

Deliverab Deliverab |Deliverab
. . . - le le
II:IEumber Deliverable Title Deliverable Description Targetval |Delivery
ue Date
A policy recommendation workshop is
Deliverable prepared where national and transnational
DT3.4.1 Policy recommendation workshop challenges are discussed and most 1.00111.2022
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Deliverable
D.T3.4.2

Policy proposal package

Policy proposal package is a set of policies
proposed for advancement and
empowermend of Roma through
broadening of digital, functional and
information literacy and compentence
building on the part of relevant
stakeholders. The policy proposal
documents joins some of the main findings
od the DREAM ROAD project in relation to
much needed changes in the field of Roma
advancement and empowerment at the
European and national levels. The main goal
of the policy document is shifting attention
of the responsible national bodies, agencies
and the government to the possibilities of
joint improvement of existing policies and
creation of innovative, cooperative and
future-oriented methods and approaches.
The document includes reasons for needed
policy changes and advantages of
developed approaches. The document is
joinlty prepared by the LP and WP T3
responsible partner at the transnational
level. Support is provided by PP CSPS SAS as
the reasearch and education partner. Each
PP contributes inputs for their own region /
country. Policy recommendations are key to
having DREAM ROAD voices and
suggestions heard. The PPs seek to make
this case known at national levels, through
cooperating with national ministries, and
transnational levels. PP MOMS
representation in CoR is vital. PP RIO will
also take advantage of the Novi Sad
European Capital of Culture to make sure
Roma issues are noticed.

1.00

11.2022

Deliverable
D.T3.4.3

Transnational Danube cooperation strategy
for Roma inclusion through participatory
approaches and community empowerment

Based on the policy proposal package, a
joint Transnational Danube cooperation
strategy for Roma inclusion through
participatory approaches and community
empowerment will be prepared jointly with
ASPs, RSGs and other relevant actors. The
strategy is prepared by PP ZMTU.

1.00

11.2022

Deliverable
D.T3.4.4

Closing event - awareness raising

Closing event will include signing of the
Transnational Danube cooperation strategy
for Roma inclusion through participatory
approaches and community empowerment
by the partnership and relevant
stakeholders. it will be prepared and carried
out by PP ZMTU. Special attention is paid to
participation of national competent bodies.

1.00

11.2022

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
AT3.5

Mainstreaming, strengthening and
furthering project outputs

12.2021

11.2022

41,599.40

During the span of the project, efforts have been made to ensure mainstreaming of project outputs among stakeholders at the
vertical and horizontal level. Through participation initiatives, attendance of Roma, stakeholders and general public was sought.
To ensure durability of project outputs and activities implemented. A report will be prepared with input of all PPs and gathered
by PP ZMTU to ensure mainstreaming of project outputs after the official end of the project. In addition, plans for long-term
preservation and ongoing activities of project outputs will be made, frameworks for integration of outputs in institutions (PP and
others) and financial resources needed will be proposed. In addition, PPs will provide their inputs on furthering project outputs
in terms of broadening the scope of the project outputs.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date
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PP ZMTU prepares report on sustainability
of project outputs for each output.
Information si provided by PP. Coordination
) Report on output sustainability: securing is carried out by WP T3 resporjsible partner.
Deliverable | . LG . A framework for each output is prepared in
financial and institutional frameworks and ; 1.00/11.2022
D.T3.5.1 . . order to gain long-term sustenance of
mainstreaming RO )
individual outputs. FInancial and
institutional frameworks are provided.
Report includes tools for long-term
mainstreaming of project outputs.
A set of proposals and report on furthering
) . I project objectives with possible funding
Deliverable Repoft on.furth.ermg s quectlves e schemes will be gathered by the
securing financial and institutional : ) 1.00(11.2022
D.T3.5.2 frameworks for further initiatives partnership. Inputs of all PPs will be
provided. The document is gatehred by PP
ZMTU.
Type: Communication
WP Nr WP Title WP Start date WP End date WP Budget
C Communication 07.2020 11.2022 311,874.90
WP responsible partner Institute of Social Innovations

Partner involvement

Name: Research and Educational Centre Mansion Rakican

Name: Institute of Social Innovations

Name: Zala County Regional Development Agency Nonprofit Limited Liability Company

Name: Nevo Parudimos Association

Name: Amalipe Center for Interethnic Dialogue and Tolerance

Name: Roma Adult Education Organisation Burgenland

Name: Institute for Cultural Relations Policy

) Name: Roma Inclusion Office
Partners involved

Name: Know How Centre

Name: Representation in the Republic of Moldova of the Foundation Terre des hommes
Lausanne - Switzerland

Name: NGO Youth Space

Name: Centre of Social and Psychological Sciences Slovak Academy of Sciences

Name: Harghita County Council

Name: Municipality of Murska Sobota

Name: Covasna County Employment Agency

Summary Description and Objective of the Work Package

Meaningful impact of integration initiatives and success of their implemented solutions rely heavily on engagement with local
communities, Roma, relevant stakeholders and bodies at the trans-/national level. Deeply rooted mistrust, sense of frustration
due to lack of progress and severe lack of dialogue contribute to the acute need for targeted successful communication. The
underlying document of the WP C is the communication strategy, detailing communication objectives, key messages to be
communicated, approaches, channels and other activities. The strategy mirrors the complexity engaging varied group of actors,
from Roma, general public, relevant stakeholders to experts and policy makers. The WP responsible partner is obliged to
monitor the implementation of the document jointly outlined by all PPs and was selected for leading the WP due to its
experience of uniting stakeholders from diverse backgrounds in numerous projects for socio-economic development and
human resource development (Interreg DTP, CE). DREAM ROAD emphasizes communication through both traditional means
(press conferences, articles, publications, events) and contemporary set of digital activities (multimedia, social media). Because
our target groups are so distinct, both approaches are required.

Special emphasis is on the involvement of all PPs' existing online platforms and networks and a positive representation of
project activities and outputs showcased through regular posting of photographs, videos etc. PPs are all established and valued
actors in their environments with years of experience in their respective fields. For purposes of achieveing desired echoing of
project results, this is vital. As are the PPs existing regional, national and transnational networks. The partnership commits to
utilizing these networks to promote project results and spark changes in attitude and behaviour, knowledge, perspective and
general awareness.
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Project specific objectives How to reach Target Groups and Project Specific Objectives

Mobilization and empowerment of Roma communities to become agents of change is
strived for throughout all WPs, starting with participation toolboxes that catalyze
members of communities, inclusion in LEARNING LAB development and trainings and,
most importantly, inclusion of Roma into implemented LEARNING LABs as end-users.
End-users are empowered through newly gained knowledge within these LABS, through
individual usage, by appointment and through thematic courses, community members
increase their digital, information and functional literacy. Desired target groups will be
reached through multiple approaches: 1 utilization of the O.T1.2 toolbox of smart
participatory methods and tools for stimulating increased involvement and active

To mobilize and empower members |participation of Roma community members 2 through cooperation with Roma

of Roma communities to become representatives and individual members that act as facilitators of knowledge in DREAM
agents of change ROAD facilitator networks 3 through promotional activities are set out by WP C -
participation at events, dissemination of promotional material, digital promotion etc.

Empowerment of the Roma community to become agents of change will result in
changed behaviour - increased self-realiance and independence in information-seeking,
digital self-sufficiency and functional literacy. This will be achieved through approaches
designed WP T2 pilot activities. Participants will be mobilized through PPs' cooperation
with Roma representative organisations (direct contact), developed sense of community
(achieved throuhg co-development of communal spaces / LEARNING LABs), through other
promotional activities (social media posts and digital promotion, events, dissemination of
material etc).

The objective of skill and competence strengthening on the part of the relevant
stakeholders and local communities for effective intercultural communication and
implementation of novel solutions will result in changed behaviour towards Roma

) communities. The target group of stalekolders and local communities will be reached
To strengthen skills and competences |t ough direct contact, newsletters, notifications of progress, events, dissemination of

of relevant stakeholders and local printed material etc. Behavioral change will be achieved through trainings in WP T3.
communities for effective - — - -
intercultural communication and With trainings, foreseen in WP T3, the target group of local communities and other

relevant stakeholders will gain knowledge - on how to successfully communicate, how to
give consideration to special needs of the Roma and their cultural background. Reaching
this target group will be done through cooperation with stakeholders from the start (WP
T1 stakeholder register preparation). Contacts will be established through direct contact,
invitations, notifying stakeholders via newsletters, social media posts etc.

implementation of novel solutions

Awareness raising will be achieved through facilitiation of policy change, development of
strategic partnerships and implementation of novel appraoches. To achieve policy
change, multiple and multi-level steps need to be taken. Relevant stakeholders will be

. ) contacted and regularly notified of project successes. Stakeholders will be sentisized

To facilitate policy change through through invitations and participation at events, dissemination of project results

developing strategic partnerships and | (participation of project represenatives at events at the local/regional/national and EU
stimulating development and level).

implementation of novel approaches — - - - - -
Through facilitation of policy change, we aim to influence attitudes. Promotion of events,

project implementations, successes, invitations to trainings, participation at general
events, newsletter, project webpage, platform, video promotion etc. Involved actors will
be directly contacted by the PPs through their existing networks.

Please describe activities and deliverables within the work package

Activity R - Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
ﬁcél\;lty gtart—up activities including communication 07.2020 11.2022 35,623.00

Start-up activities include underlying modes of external communication. Communication Plan and Knowledge Sharing Strategy
assissts the partnership in reaching project objectives and serves as a guideline to inform, engage and persuade target
audiences. It ensures harmonized, sustainable and integrated project communication. The strategy, prepared by PP USI/ WP C
responsible partner, includes: objectives of communication, target groups, key messages and communication activities, time
schedule, budget and evaluation. Project visuals are provided by the Interreg DTP, PP USI / WP C is responsible for their
coordination with the project and integration. Media info-kit and thematic articles are key in reaching project sufficient
audiences. Media info-kit includes project information, photographic material. Additional thematic articles are made or
commissioned by all PPs. Project poster format is provided, additional project alterations are made by PP USI / WP C responsible
partner. As is the design of the roll-up. Mid-term communication report will assess the impact of communication activities. Based
on the results, the Communication Plan may be updated. PP USI will prepare reports and assessments, based on PP inputs. PP
USI will also compile a final report on communication, referring to the whole project period. The activity is monitored by PP USI.
All PPs contribute.

. Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
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Deliverable
D.C.1.1

Communication Plan and Knowledge
Sharing Strategy

Communication Plan and Knowlede Sharing
Strategy serves as the project
communication plan, a guideline to inform
target audiences (general public, end-users,
target groups, policy makers etc). The
strategy includes: communication
objectives, key messages, communication
activities, time schedule, budget and
evaluation of said activities. Implementation
is carried out by PP USI.

1.00

09.2020

Deliverable
D.C.1.2

Creation and implementation of project
visuals

Project visuals as provided by Interreg DTP
will be modified if needed by the PP USI /
WP C responsible partner in accordance
with programme rules. Additional visuals in
accordance with programme rules will be
created, if needed. PP USI /WP C
responsible partner is to carry out the
deliverable.

1.00

10.2020

Deliverable
D.C.1.3

Media info-kit with thematic articles

Media info-kit and thematic articles are key
in reaching project sufficient audiences.
Media info-kit includes project information,
photographic material. Additional thematic
articles are made or commissioned by all
PPs. Media info-kit is compiled by PP USI. It
is shared by all PPs. Thematic articles are a
part of the media info kit. They are
prepared or serviced by each PP.

1.00

11.2022

Deliverable
D.C.1.4

Project roll-up, poster

Project roll-up and poster is designed on
the basis of provided Interreg DTP
materials. Deliverable is carried out by PP
usl.

1.00

08.2020

Deliverable
D.C.1.5

Mid-term and final communication report

Mid-term and final communication reports
with regard to communication are prepared
by PP USI. Communication reports evaluate
success in reaching target audiences,
transmitting key messages, reaching
communiction objectives.

2.00

11.2022
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D.C.1.6 sharing plan

Deliverable [Internal dissemination and knowledge

A 15-member partnership from 10
countries, supported by an extensive
number of ASPs, can cooperate successfully
and work towards a joint goal only under
the condition that all relevant information
and knowledge is communicated regularly.
WP responsible partner will devise an
internal dissemination and
knowledge-sharing plan. The plan provides
a clear roadmap for consistent
communication. WP responsible partner
ensures regular communication among PPs
and clear distribution of responsibilities
according to the work plan. WP responsible
partner takes responsibility for establishing
tools and procedures that keep PPs
engaged and informed (regarding all
activities carried out by PPs, project
updates, budget changes, suggestions for
additional activities - e.g. social media etc.).
It is key that all PPs are kept informed about
the current state of the project AT ALL
TIMES and that all relevant information is
available to them (ONLINE-AVAILABLE
DOCUMENTS). Internal communication is
traceable, the main channels are email (1
newsletter / month), online video call tools
(all PPs, WP leaders, quality board members
etc). Filesharing is used to upload files,
categorize, track versions and share
working documents and deliverables. WP C
responsible partner, supported by LP, must
ensure that internal communication is done
efficiently and regularly. PP devise a
timeplan for internal communication
activities, channels and frequency of
communication. Information-sharing
channels are proposed by the WP
responsible partner and agreed upon by
PPs, dates are agreed-upon by PPs. Agendas
are prepared by the WP responsible
partner, as are meeting minutes.

1.00

11.2020

Activity

Number Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity

AC.2 Promotional meterial

07.2020

11.2022

81,235.70

recycable items are chosen by PPs.

Promotional material is develped and produced in order to further project objectives in terms of promotion of the project, its
objectives, outputs. It is disseminated among target audiences. The activitiy includes: promotional material for dissemination
(small promotional items) at events the PPs are participating at. Learning LAB promotional kits are disseminated among users of
LEARNING LABS. Promotional kits for training attendees The activitiy is carried out by all PPs. Promotional material for target
groups incl. game kits, promotional kits for event/training attendees, other awareness raising promotional items. Recycled and

D.C.2.1 dissemination

intended for purposes of promoting project
activities (USBs, totes, pens etc). 15 sets are
produced by all PPs. 1/ PP

- Deliverab |Deliverab
Deliverab le le
le Deliverable Title Deliverable Description .
Targetval |Delivery
Number
ue Date
Promotional material for project
dissemination are small promotional items
Deliverable |Promotional material for project disseminated at project and other events, 15.00(11.2021
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LEARNING LAB promotional kits are
disseminated at the LEARNING LAB. They
serve the purpose of promotion, support in
implementation and strengthening the
Deliverable sence of a community space. Supportin
Learning LAB promotional kits implementation includes items that are 15.00(11.2021
D.C.2.2 L . .
beneficial in the process of implementation
but attendees may not have the means of
purchasing them (pens, notepads, USBs
etc). 15 sets of promotional kits are
produced by all PPs. 1/ PP
Promotional kits for training attenees are
promotional items disseminated at WP T3
Deliverable ) . - trainings. They include folders, notepads,
DC23 Promotional kits for training attendees pens and other items that can be used at 15.00(11.2022
the trainings. 15 sets are produced by all
PPs, 1/ PP.
Activity A — - Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
AT [Publication(s) 07.2020 11.2022 85,920.00

Publications incl. leaflets, brochures (special emphasis is placed on their availibility in digital form) are intended for promotional
and informative purposes. Publications are printed by all PPs and disseminated by all PPs at promotional events. Design by PP

RIS.
Deliverab :Zellverab I[:Eellverab
Il\‘leumber Deliverable Title Deliverable Description Targetval |Delivery
ue Date
The project leaflet will be general
Deliverable promotional material for awareness raising
D.C31 Project-start leaflet with key infographics activities translated into all project national 4,500.00{08.2020
T languages. 300 pieces produced by each
partner.
Deliverable Final project brocure summarizes results,
D.C32 Final project brochure pilots and policy recommendations. Printed 3,000.00/08.2022
i by all PPs (200 copies / PP).
LEARNING LAB brochures will provide
information on LEARNING LABS as good
practice examples with their objectives.
They will be published online and in print.
Added value is provided through a partial
Deliverable translation of the brochure into the
LEARNING LAB brochure ROMANI language, spoken in the region. 2,250.00|06.2022
D.C.33
The brochure addresses the Roma, content
is both informational and motivational - the
aim is to inform target users about the
LEARNING LAB and stimulate them to visit.
LEARNING LAB brochures will be printed by
all implementing PPs (150 per PP).
Activity R - Actitity |Activity
Number Activity Title Activity Start Date End Date |Budget
AT |Public Event(s) 07.2020 112022 | 202,653.10

Public events are organised and attended by all PPs. Public events serve the purpose of dissemination and transfer of project
results - engagement of target groups. Opening and ending events are two broadest public project events, organised in Raki¢an
(SI) by LP and Zalaegerszeg (HU) by PP ZMTU. All PPs prepare under the guidance of WP responsible partner a documentation of
planned cross-fertilization events / opportunities. PPs are encluraged to present the project at events at the local / regional /
national / EU levels. D.C.4.2 is a document in which all PPs plan to participate at existing events organized in their community or
at a wider level. Media relations include press conferences, 1 / period.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date
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Deliverable

D.C.41 Opening and closing events

At project level, in addition to small-scale
lab events, two major events will be
organized. Opening event - at the location
of the LP in Raki¢an, Slovenia. Closing event
- at the location of PP ZMTU in Zalaegerszeg,
Hungary. Participation of ASPs, RSGs and
TSG, attendance of national authorities,
competent agencies and other relevant
bodies is sought. Opening events are
inteded to bring people around one table
that normally don't sit together. This will
change mindsets, discourse, paradigms.
Events are supported by media coverage -
press conferences. Thematic articles
support implementation of the deliverable.
Events are promoted by all PPs through
their existing networks, newsletters,
invitations etc.

2.00

08.2022

D.C4.2 opportunities/events

Deliverable |Documentation on cross-fertilization

At project start (1st period) each PP
prepares a list of events taking place at the
local / regional / national level. These are
existing events organized by the local
community, at the regional or national level.
Special emphasis is laid on EU events.
Included are public events, conferences,
events that commmorate days of special
importance to the Roma community. It is
recommended that each PP combines
general public events, expert events
(conferences), Roma events. Each partner
attends 1 of these events / period. PP can
also organize such events for the public or
represent DREAM ROAD at their own events
intended for the general public. The WP C
responsible partner also explores
possibilities of cooperation with existing EU
projects and programmes and participation
at events or possible cooperation in other
forms. These opportunities are summarized
within the joint Documentation of
cross-fertilization events and opportunities.

1.00

08.2020

Deliverable
D.C4.3

Targeted public dissemination events

As laid out by D.C.4.3, each PP will promote
the DREAM ROAD project at 1 event/
period. These are events for the general
public or relevant stakeholders. They can be
organized by PPs themselves or by other
agents. A dedicated DREAM ROAD event -
Agenda 2020 - will take place, organized by
PP VHS Roma, to promote project results.

90.00

08.2022

Deliverable

D.C.4.4 Press conferences

Within the scope of the project, 1 press
conference is prepared per project period.
Press conferences are organized by SC
meeting hosts (LP / PP RIS, PP AMALIPE, PP
USI, PP KHC, PP NEVO) + at the closing event
hosted by PP ZMTU.

6.00

08.2022
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Deliverable
D.C.4.5

Cross-fertilization seminar and round table

Partnership relies on experience of its
partners in numerous similar
cross-border/transnational initiatives, PPs
represent Roma communities in their
respective regions, countries and EU-wide.
They are often consulted by independent
monitoring bodies funded by the EU
Commission and in procedures of national
strategy development. DREAM ROAD seeks
synergies between previous and ongoing
thematically relevant projects/capitalises on
results of present and previous initiatives,
creating a higher leverage effect and filling
existing knowledge gaps. To this aim, 2
events will be held with thematic focus
relevant to DREAM ROAD. Events bring
together projects with complementary
topics (if possible, results of similar projects
are presented at the location of the event or
through contemporary online tools) at the
cross-border or transnational levels,
ongoing or past (project RARE, ROMABIZ) as
well as other EU initiatives (Roma
Integration 2020 project impl. by the
Regional Cooperation Council, ROMACTED
project of EU DG NEAR and the Council of
Europe). 1st: ROMA EDUCATION seminar
(2nd PERIOD) held by PP AMALIPE. PP is at
the intersect of civil society and policy
making (the PP works with a network of 170
schools with the objective of dropout-rate
decrease, introducing intercultural
education, raising educational status of
Roma). Covid-19-related challenges to
education are addressed. The event brings
together stakeholders from different
backgrounds, strengthen thematic networks
and make impact on policy making
processes through encouraging wider
take-up of project outcomes (presentation
of past projects). 2nd: AGENTS OF CHANGE
round table(5th PERIOD). PP NEVO hosts a
round table with beneficiaries from
previous projects (3 selected
Roma-inclusion projects), policy
makers,representatives of civil societies.
Main concern of the cross-fertilization event
is learning from past successes and
mistakes and devising plans on how to
make LASTING impact.

2.00

11.2022

Activity
Number

Activity Title

Activity Start Date

Actitity
End Date

Activity
Budget

Activity
A.C5

Digital activities

07.2020

08.2022

28,353.10

Digital activities inc. a digital communication concept plan, newsletters, social media posts and profiles and multimedia
(presentational videos), regular project site updates. PPs are aware of the importance of digital communication of project
results. PPs own digital presence will be utilized for the purposes of project promotion. Digital communication plan will be
devised by PP ZMTU. Digital communication plan outlines project online presence, exchanges and monitoring of online
presence. It determines min. frequency of online promotion, its impact, exchanges among PPs. Newsletters are prepared by WP
C responsible partner in English. They are disseminated through promotional channels, online project website and through
existing PP networks. Reception is monitored by PPs if possible. Newsletters summarize project implementations but seek to
include general information relating to Roma. Social media profiles and posts will be prepared by the WP C responsible partner.
Two major social media sites will be jointly selected by PPs to promote project activities. In addition, all PPs will promote the
project within their own existing networks. Social media management is in line with the digital communication plan and is
managed by the WP C responsible partner. All PPs contribute relevant information and media, such as photographs.

Deliverab
le
Number

Deliverable Title

Deliverable Description

Deliverab
le
Targetval
ue

Deliverab
le
Delivery
Date
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Deliverable
D.C.5.1

Digital communication concept plan

Digital communication plan outlines project
online presence, exchanges and monitoring
of online presence. It determines min.
frequency of online promotion, its impact,
exchanges among PPs. Digital
communication plan will be devised by PP
ZMTU.

1.00

08.2020

Deliverable
D.C.5.2

Newsletters

Newsletters are prepared by WP C
responsible partner in English. They are
disseminated through promotional
channels, online project website and
through existing PP networks. Reception is
monitored by PPs if possible. Newsletters
summarize project implementations but
seek to include general information relating
to Roma. A mimum of 6 (1/project period) is
expected.

6.00

08.2022

Deliverable
D.C.5.3

Social media posts and profiles

Social media profiles and posts will be
prepared by the WP C responsible partner.
Two major social media sites will be jointly
selected by PPs to promote project
activities. In addition, all PPs will promote
the project within their own existing
networks. Social media management is in
line with the digital communication plan
and is managed by the WP C responsible
partner. All PPs contribute relevant
information and media, such as
photographs.

2.00

08.2020

Deliverable
D.C.54

Promotional videos

Promotional videos are prepared by all PPs.
Promotional videos are marked by local
character. The length ranges from 15 sec to
3 min. The purpose of promotional videos is
their posting online for the purposes of
informing the public.

15.00

08.2022

C.5.1 Periods

Period Number Duration (month)

Start Date

End Date

Reporting Date

01.01.2019

01.11.2019

31.08.2020

01.07.2020

31.12.2020

31.03.2021

01.01.2021

30.06.2021

30.09.2021

01.07.2021

31.12.2021

31.03.2022

01.01.2022

30.06.2022

30.09.2022

unlhbhlwlIN]—=]|O

aojlojojoJo|O

01.07.2022

31.12.2022

31.03.2023
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PART D - Project Budget

D.1 Project budget per co-financing source (fund) - breakdown per partner

Partner Programme Co-financing Contribution
SR Public Contribution .
Partner . : Percentage of |  Automatic , ) Private Total Total Eligible
Acronym Seiliigy ERRS Co-Financing(p | * 1) ERDF Public Public Own Total Public | contribution | Contribution
ercent) o Contribution Contribution
Contribution
RIS SLOVENIJA 259,165.00 85.00 % 18.07 % 0.00 45,735.00 45,735.00 0.00 45735.00]  304,900.00
usl EE}?L(JABLIK . 151,147.00 85.00 % 10.54 % 0.00 0.00 0.00 26,673.00 26,673.00|  177,820.00
ZMTU XQGYARORSZ 119,654.50 85.00 % 8.34 % 14,077.71 7,037.79 21,115.50 0.00 21,115.50|  140,770.00
NEVO ROMANIA 107,984.00 85.00 % 7.53 % 0.00 16,515.84 16,515.84 254016 19,056.00|  127,040.00
AMALIPE E;&@:m) 99,662.50 85.00 % 6.95 % 0.00 17,587.50 17,587.50 0.00 17,587.50|  117,250.00
VHS Roma OSTERREICH 154,173.00 85.00 % 10.75 % 0.00 0.00 0.00 27,207.00 27,207.00|  181,380.00
ICRP RAQGYARORSZ 93,729.50 85.00 % 6.53 % 11,027.56 0.00 11,027.56 5,512.94 16,540.50|  110,270.00
CSPS SAS SLOVENSKO 120,700.00 85.00 % 8.41 % 0.00 21,300.00 21,300.00 0.00 21,300.00|  142,000.00
HCC ROMANIA 115,387.50 85.00 % 8.04 % 0.00 20,362.50 20,362.50 0.00 20,362.50|  135,750.00
MOMS SLOVENIJA 92,943.25 85.00 % 6.48 % 0.00 16,401.75 16,401.75 0.00 16,401.75]  109,345.00
CCEA ROMANIA 119,297.50 85.00 % 8.32 % 0.00 21,052.50 21,052.50 0.00 21,052.50|  140,350.00
Sub-total For Partners Inside 1,433,843.75 -- 100.00 % 25,105.27 165,992.88 191,098.15 61,933.10 253,031.25 1,686,875.00
Sub-total For Partners Outside 0.00 -- 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00
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Partner Programme Co-financing Contribution
A . Public Contribution . Total Eligible
Apcirot:;;n (el IPAIl GerAlnElneln(z Pe{gsar}tfPieIIOf Auptgmiactlc Public Own Total Public CoESYtiE?ion Con:crrci)ga::tion
ercent) Contribution Contribution | Contribution

RIO SERBIA 71,306.50 85.00 % 46.36 % 0.00 12,583.50 12,583.50 0.00 12,583.50 83,890.00
KHC SERBIA 82,481.79 85.00 % 53.63 % 0.00 0.00 0.00 14,555.61 14,555.61 97,037.40
Sub-total For Partners Inside 153,788.29 -- 100.00 % 0.00 12,583.50 12,583.50 14,555.61 27,139.11 180,927.40
Sub-total For Partners Outside 0.00 -- 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00

Partner Programme Co-financing Contribution
S Public Contribution .
Partner i e Percentage of |  Automatic , ) Private Total Total Eligible
Acronym ety ENI-MD Co-Financing(p | o421 ENI‘MD Public Public Own Total Public | contribution | Contribution
ercent) Contributi Contribution | Contribution
ontribution
TDH Moldova |MOLDOVA 93,198.25 85.00 % 100.00 % 0.00 16,446.75 16,446.75 0.00 16,446.75 109,645.00
Sub-total For Partners Inside 93,198.25 = 100.00 % 0.00 16,446.75 16,446.75 0.00 16,446.75 109,645.00
Sub-total For Partners Outside 0.00 - 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00

Partner Programme Co-financing Contribution
ENEUA Public Contribution .
Partner ) e Percentage of [  Automatic , ) Private Total Total Eligible
Acronym Genmy SRS Co-Financing(p | “roa1 ENI-UA Public Public Own Total Public | contribution | Contribution
ercent) - Contribution | Contribution
Contribution
NYS UKRAINE 80,597.00 85.00 % 100.00 % 0.00 14,223.00 14,223.00 0.00 14,223.00 94,820.00
Sub-total For Partners Inside 80,597.00 -- 100.00 % 0.00 14,223.00 14,223.00 0.00 14,223.00 94,820.00
Sub-total For Partners Outside 0.00 -- 0.00 % 0.00 0.00 0.00 0.00 0.00 0.00
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D.2 Project budget - overview per partner/ per budget line
Apc?'rot:;r; Co-;’:)njrrgzing Staff costs a d?nf{t[]cigt?:t?on ac-‘l;:)ar\rf)l daarjcidon exé{{%}eaénd Equipment In;r:dstvrvlgcrtkusre Total Budget | NetRevenue | Total Eligible
RIS ERDF 156,500.00 20,850.00 7,050.00 101,500.00 19,000.00 0.00 304,900.00 0.00 304,900.00
usl ERDF 108,800.00 16,320.00 6,950.00 45,750.00 0.00 0.00 177,820.00 0.00 177,820.00
ZMTU ERDF 47,000.00 7,050.00 7,700.00 65,020.00 14,000.00 0.00 140,770.00 0.00 140,770.00
NEVO ERDF 55,000.00 8,250.00 7,200.00 44,590.00 12,000.00 0.00 127,040.00 0.00 127,040.00
AMALIPE ERDF 37,000.00 5,550.00 6,000.00 55,200.00 13,500.00 0.00 117,250.00 0.00 117,250.00
VHS Roma ERDF 95,000.00 14,250.00 8,000.00 59,130.00 5,000.00 0.00 181,380.00 0.00 181,380.00
ICRP ERDF 48,000.00 7,200.00 6,500.00 42,570.00 6,000.00 0.00 110,270.00 0.00 110,270.00
RIO IPAII 37,400.00 5,610.00 3,500.00 34,700.00 2,680.00 0.00 83,890.00 0.00 83,890.00
KHC IPAII 17,876.00 2,681.40 8,410.00 62,670.00 5,400.00 0.00 97,037.40 0.00 97,037.40
TDH Moldova [ENI-MD 36,000.00 5,400.00 9,600.00 58,645.00 0.00 0.00 109,645.00 0.00 109,645.00
NYS ENI-UA 43,000.00 6,450.00 6,300.00 32,000.00 7,070.00 0.00 94,820.00 0.00 94,820.00
CSPS SAS ERDF 86,000.00 12,900.00 16,100.00 21,000.00 6,000.00 0.00 142,000.00 0.00 142,000.00
HCC ERDF 67,000.00 10,050.00 6,600.00 44,600.00 7,500.00 0.00 135,750.00 0.00 135,750.00
MOMS ERDF 56,300.00 8,445.00 3,100.00 34,000.00 7,500.00 0.00 109,345.00 0.00 109,345.00
CCEA ERDF 65,000.00 9,750.00 8,100.00 48,500.00 9,000.00 0.00 140,350.00 0.00 140,350.00
ot | osssveo0] 14075640 t1n11000[ 74987500] 1146s000] oo 207226740] oo 2072267.40)
Percentage Of Total Budget 46.12 % 6.79 % 5.36 % 36.18 % 5.53 % 0.00 % 10000%| O00% S’g‘g{ 122&2?&%2{
Co-financing Staff costs Office and Travel and exgéﬁggzaa:nd Equipment Infrastructure Sum Financed | Decreasing Net | Total Financed
Source administration | accomodation services and works Budget Revenue Budget

ERDF 821,600.00 120,615.00 83,300.00 561,860.00 99,500.00 0.00 1,686,875.00 0.00 1,686,875.00
IPAII 55,276.00 8,291.40 11,910.00 97,370.00 8,080.00 0.00 180,927.40 0.00 180,927.40
ENI-MD 36,000.00 5,400.00 9,600.00 58,645.00 0.00 0.00 109,645.00 0.00 109,645.00
ENI-UA 43,000.00 6,450.00 6,300.00 32,000.00 7,070.00 0.00 94,820.00 0.00 94,820.00
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D.3 Project budget - overview per partner/ per period
Apc?'rot:;rrn Co-;’;njrrgceing Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Total Budget | NetRevenue | Total Eligible
RIS ERDF 17,500.00 38,355.00 74,305.00 68,380.00 49,905.00 56,455.00 304,900.00 0.00 304,900.00
usl ERDF 0.00 30,764.00 32,814.00 41,464.00 39,414.00 33,364.00 177,820.00 0.00 177,820.00
ZMTU ERDF 0.00 13,980.00 33,042.50 38,642.50 24,762.50 30,342.50 140,770.00 0.00 140,770.00
NEVO ERDF 0.00 17,000.00 37,800.00 26,750.00 26,250.00 19,240.00 127,040.00 0.00 127,040.00
AMALIPE ERDF 0.00 12,010.00 23,810.00 30,910.00 29,910.00 20,610.00 117,250.00 0.00 117,250.00
VHS Roma ERDF 0.00 26,950.00 48,930.00 36,050.00 38,400.00 31,050.00 181,380.00 0.00 181,380.00
ICRP ERDF 0.00 15,740.00 23,540.00 26,810.00 24,740.00 19,440.00 110,270.00 0.00 110,270.00
RIO IPAII 0.00 9,542.00 22,642.00 15,722.00 20,742.00 15,242.00 83,890.00 0.00 83,890.00
KHC IPAII 0.00 5,687.43 18,987.43 25,058.18 26,627.18 20,677.18 97,037.40 0.00 97,037.40
TDH Moldova [ENI-MD 0.00 13,069.00 21,919.00 19,719.00 27,919.00 27,019.00 109,645.00 0.00 109,645.00
NYS ENI-UA 0.00 12,990.00 19,160.00 23,090.00 21,590.00 17,990.00 94,820.00 0.00 94,820.00
CSPS SAS ERDF 0.00 17,880.00 33,155.00 28,205.00 33,205.00 29,555.00 142,000.00 0.00 142,000.00
HCC ERDF 0.00 16,340.00 28,840.00 30,540.00 32,665.00 27,365.00 135,750.00 0.00 135,750.00
MOMS ERDF 0.00 13,601.00 19,651.00 35,301.00 22,296.00 18,496.00 109,345.00 0.00 109,345.00
CCEA ERDF 0.00 18,900.00 37,050.00 33,900.00 27,400.00 23,100.00 140,350.00 0.00 140,350.00
ot | 17s0000] 26280843 47564593 asosares| adsgases| 3saoases| 207226740 000 2072267.40)
Percentage Of Total Budget 0.84% 12.68 % 22.95 % 2318 % 21.51 % 18.81 % 10000%| 200% fg‘g{ 1$g'tg?;/&?g(£
Co-financing Source Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 TOtaéqu:g‘ZgCEd

ERDF 17,500.00 221,520.00 392,937.50 396,952.50 348,947.50 309,017.50 1,686,875.00
IPAII 0.00 15,229.43 41,629.43 40,780.18 47,369.18 35,919.18 180,927.40
ENI-MD 0.00 13,069.00 21,919.00 19,719.00 27,919.00 27,019.00 109,645.00
ENI-UA 0.00 12,990.00 19,160.00 23,090.00 21,590.00 17,990.00 94,820.00
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D.4 Project budget - overview per partner/ per WP
Ai?-gt:;r; COgL”jr'ggi”g WP P WP M WP T1 WP T2 WP T3 WP C Total Budget | Net Revenue | Total Eligible
RIS ERDF 17,500.00 92,350.00 35,675.00 76,800.00 45,875.00 36,700.00]  304,900.00 0.00|  3042900.00
us| ERDF 0.00 23,550.00 32,248.50 51,298.00 38,498.50 3222500  177,820.00 0.00| 177,820.00
ZMTU ERDF 0.00 18,800.00 6,600.00 53,975.00 34,295.00 27,100.00]  140,770.00 0.00|  140,770.00
NEVO ERDF 0.00 28,450.00 26,900.00 34,750.00 17,440.00 19,500.00|  127,040.00 0.00|  127,040.00
AMALIPE ERDF 0.00 18,910.75 4,822.85 49,540.50 26,050.90 17,925.00|  117,250.00 0.00]  117,250.00
VHSRoma  |ERDF 0.00 35,600.00 29,750.00 55,750.00 37,150.00 23,130.00]  181,380.00 0.00[  181,380.00
ICRP ERDF 0.00 19,275.00 15,350.00 37,470.00 20,950.00 17,225.00]  110,270.00 0.00]  110,270.00
RIO IPAIl 0.00 13,610.00 19,350.00 23,380.00 21,700.00 5,850.00 83,890.00 0.00 83,890.00
KHC IPAIl 0.00 7,011.00 2,890.50 56,691.00 17,620.00 12,824.90 97,037.40 0.00 97,037.40
TDH Moldova |ENI-MD 0.00 10,475.00 8,325.00 30,150.00 42,350.00 18,345.00|  109,645.00 0.00]  109,645.00
NYS ENI-UA 0.00 19,775.00 12,200.00 32,170.00 16,050.00 14,625.00 94,820.00 0.00 94,820.00
CSPS SAS ERDF 0.00 20,250.00 11,500.00 43,700.00 39,950.00 26,600.00]  142,000.00 0.00|  142,000.00
HCC ERDF 0.00 23,200.00 14,300.00 39,300.00 35,750.00 23200.00]  135,750.00 0.00]  135750.00
MOMS ERDF 0.00 12,615.00 20,689.50 33,886.00 23,029.50 19,125.00]  109,345.00 0.00]  109,345.00
CCEA ERDF 0.00 21,700.00 26,050.00 53,000.00 22,100.00 17,500.00|  140,350.00 0.00|  140,350.00
ol [ 1750000] 365571.75] 26665135 671.860.50] 438808.90[ 31187490 207226740  000] 2072,267.40)
Percentage Of Total Budget 0.84 % 17.64 % 12.86 % 32.42 % 21.17 % 15.04 % 10000%| 200% fg‘g{ 1$g'tg?;/&?g(£
Co-financing Source WP P WP M WP T1 WP T2 WP T3 WP C T°taB'uF(ij”gae'gc‘Ed
ERDF 17,500.00 314,700.75 223,885.85 529,469.50 341,088.90 260,230.00 1,686,875.00
IPAIl 0.00 20,621.00 22,240.50 80,071.00 39,320.00 18,674.90 180,927.40
ENI-MD 0.00 10,475.00 8,325.00 30,150.00 42,350.00 18,345.00 109,645.00
ENI-UA 0.00 19,775.00 12,200.00 32,170.00 16,050.00 14,625.00 94,820.00
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D.5 Project budget - overview per WP/ per budget line
' External
Office and Travel and . . Infrastructure -

WP Number Staff costs administration | accomodation exp;eérrsisceegnd Equipment and works Total Budget Net Revenue Total Eligible
WP P 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00 17,500.00
WP M 224,845.00 33,726.75 35,300.00 71,700.00 0.00 0.00 365,571.75 0.00 365,571.75
WP T1 173,349.00 26,002.35 17,900.00 49,400.00 0.00 0.00 266,651.35 0.00 266,651.35
WP T2 214,470.00 32,170.50 29,800.00 280,770.00 114,650.00 0.00 671,860.50 0.00 671,860.50
WP T3 190,086.00 28,512.90 14,400.00 205,810.00 0.00 0.00 438,808.90 0.00 438,808.90
WP C 135,626.00 20,343.90 13,710.00 142,195.00 0.00 0.00 311,874.90 0.00 311,874.90
Percentage Of o . 9 7 ® 9 o.|0.00 % @Of Total 100.00 % @Of
Total Budget 46.12 % 6.79 % 5.36 % 36.18 % 5.53 % 0.00 % 100,00 % Budget Total Budget

' . - External : . )

Co-financing Office and Travel and : . Infrastructure Sum Financed | Decreasing Net | Total Financed

Staff costs o - . expertise and Equipment
Source administration | accomodation services and works Budget Revenue Budget
ERDF 821,600.00 120,615.00 83,300.00 561,860.00 99,500.00 0.00 1,686,875.00 0.00 1,686,875.00
IPAII 55,276.00 8,291.40 11,910.00 97,370.00 8,080.00 0.00 180,927.40 0.00 180,927.40
ENI-MD 36,000.00 5,400.00 9,600.00 58,645.00 0.00 0.00 109,645.00 0.00 109,645.00
ENI-UA 43,000.00 6,450.00 6,300.00 32,000.00 7,070.00 0.00 94,820.00 0.00 94,820.00
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D.6 Project budget - overview per WP/ per period
WP Number Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Total Budget Net Revenue Total Eligible

WP P 17,500.00 0.00 0.00 0.00 0.00 0.00 17,500.00 0.00 17,500.00
WP M 0.00 70,094.35 65,819.35 77,869.35 65,419.35 86,369.35 365,571.75 0.00 365,571.75
WP T1 0.00 133,135.10 133,516.25 0.00 0.00 0.00 266,651.35 0.00 266,651.35
WP T2 0.00 0.00 216,851.35 331,743.35 122,865.80 400.00 671,860.50 0.00 671,860.50
WP T3 0.00 0.00 0.00 0.00 194,311.55 244,497.35 438,808.90 0.00 438,808.90
WP C 0.00 59,578.98 59,458.98 70,928.98 63,228.98 58,678.98 311,874.90 0.00 311,874.90

Co-financing Source Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 TotaBILIJ:ér;?ced
ERDF 17,500.00 221,520.00 392,937.50 396,952.50 348,947.50 309,017.50 1,686,875.00
IPAII 0.00 15,229.43 41,629.43 40,780.18 47,369.18 35,919.18 180,927.40
ENI-MD 0.00 13,069.00 21,919.00 19,719.00 27,919.00 27,019.00 109,645.00
ENI-UA 0.00 12,990.00 19,160.00 23,090.00 21,590.00 17,990.00 94,820.00
ERDF Equivalent 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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